
      

 
 

 

Author: Walker 

Meeting Minutes 
Project # 14414 Meeting Date: January, 5 

2015  

 

Project Name Madison County Annex Building 
 

  

Project Location 101 West Wallace 
Virginia City, MT 59755 
 

  

Project Manager Ben Walker Office: (406) 585(3420  

Project Superintendent    Mike Falk Cell:  (406) 539(6767  

  
Project Coordination Meeting   Owner Meeting #11  
   
Date Start End Next meeting Next time Prepared by Company 
1/5/15 3:00 PM  1/12/15 3:00 PM Walker Langlas and Associates 

 
Purpose Location General notes 
Coordination of construction activities MCAB Construction Trailer  
   

Attendees Non(attendees 
Mike Falk – Langlas 

Ben Walker ( Langlas 

Jim Hart – Madison County 

Loren Cantrell – Langlas  

Scott Stroh – Think One 

Bill Hanson – Think One 

Dave Schulz – Madison County 

Chris Hunt – Madison County 

Ron Nye – Madison County 

 

 

1. Construction Schedule 

1.1. Items completed this week – Drywall start, Door Frame install start, Insulation start, Pick up framing, MEP rough in. 

1.2. Work scheduled for the next two weeks – Drywall, Insulation, Door frames, Wall insulation. 

1.3. Additional action Items: ( Confirmed with Scott that Lobby Stair hand rail to be wood 

 

 

2. Upcoming coordination needs 

2.1. Coordination/layout for owner performed site activities. – Mike to schedule and provide 2(days’ notice for 

staking/parking lot work. – Discussed plan to ensure parking lot is usable before spring thaw 

2.2. Low voltage boring is complete. Need to discuss routing options to get inside courthouse. Surface mount/faux paint or 

change entrance location to enter building. – Mike and Chris to firm up plan, Langlas to proceed on this portion under 

T+M. 

 

3. Submittals 

3.1. Outstanding Submittals – Azrock VCT (Langlas).( Waiting on Pierce for color confirmation 

3.2. Upcoming Submittals – Knox box order – Mike to check with fire department to ensure keying is correct 

 

4. RFI’s  / None Current 
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5. Contract changes 

5.1. Review Change Estimate log – CE #’s 11B, 26, 29, 30, 31, and 32 are listed as pending for Prime Change Order #6 – 

Prime CO #6 to be sent 1/6/15 for formal approval of above items verbally approved in this meeting. 

5.2. Separated PR #3 into CE #’s 11A, 11B, and 11C. Rocky Mountain Contractors needs to be paid and we are still 

waiting on confirmation on termination of conduits at existing courthouse. – This was approved 

5.3. PR #6 – Supplier expects to look into Value Engineering the canopies approximately 1/5/15. Suggested eliminating 

tapered beams as major cost savings. – Langlas to present cost once Value Engineering/Design clarifications have 

been implemented. 

5.4. Prime CO #7 will be sent 1/6/15 for approval, items included are time sensitive and pricing was based on completion 

before sheetrock. 

 

 

6. Open discussion 

6.1. RM 111 Discussed flipping one electrical box to allow for power on Motor Vehicles side of wall 

6.2. Public Meeting Room – Need to move switch box location to avoid interference with possible future operable partition  

6.3. Commissioners requested Langlas’ contact  for High Density Storage system be sent 

6.4. Discussed addition of ball valve into Secure Storage Sprinkler system. Langlas to ensure sprinkler contractor is aware 

of this request 

6.5. Addition of an interior window to room 115 was discussed, upon review it was determined that this door will have a 

half lite installed per plan. This negates the need for an additional window. 

 

 

 

7. Next Meeting 

Set next meeting date, time, location ( 01/12/15, 3:00PM at Langlas Office Trailer 

 

8. Adjourn 

 

 


