Madison County Board of Commissioners Meeting

10:00 am Tuesday, March 31, 2026, until concluded

First Floor Public Meeting Room
Administrative Office Building, Virginia City, Montana

WebEx Login:
https://madisoncounty.my.webex.com/madisoncounty.my/j.php?MTID=m41lec260e52fb051a5b5abad7194ef5ac

Meeting Number: 2557 256 7614 Password: VCMadison
Join by Phone: 1-650-479-3208 Password: 82623476
Press *6 to mute or unmute

Duke Gilman, District 1 Commissioner
Ron Nye, District 2 Commissioner, Chairman
Bill Todd, District 3 Commissioner

CALL TO ORDER, PLEDGE OF ALLEGIANCE, ROLL CALL

PUBLIC COMMENT (PLEASE LIMIT TO 5 MINUTES PER PERSON)

CONSENT AGENDA

Minutes for March 23, 2026 Work Session Meeting
Minutes for March 24, 2026 Regular Meeting
Minutes for March 25, 2026 Special Meeting
Approval of Claims

REPORTS OF COMMITTEES

None

UNFINISHED BUSINESS

Master Contract for the Provision of Public Health Services

NEW BUSINESS

Second Reading of Ordinance 3- 2026, An Ordinance Adopting Amended Buildings
for Lease or Rent Regulations

Bid Opening for Madison County Courthouse Addition & Renovation

Lake Road Bridge Replacement Contractor Award

MCEP CG 25 050 Seyler Lane Bridge Replacement - Application for Payment #1
$328,976.22, Order to Contractor to Resume Work, Signature Certification Form
MCEP Silver Springs Bridge Replacement - Commitment of Contributed Funds

MVM Kitchen Plan Decision

Fairgrounds - Afton Tickets Contract

Construction/ Demolition Permit Application/ Process and or Approval

Senior Meals Contracted Services continuing through April at Virginia City
Café

Setting Hearing Date: Resolution 17-2026, A Resolution Providing for Sale and
Disposition of County Real Property

12:00 PM CLOSED SESSION-Employee Relations

ANNOUNCEMENTS AND CALENDARS

Mar
Mar
Apr
Apr
Apr
Apr
May

2026 Housing Advisory Board Meeting 9:00 AM Online Meeting

2026 Planning Board Meeting 6:00 PM Annex Building Public Meeting Room
2026 Mental Health Local Advisory Council 2:00 PM TBD

2026 Library Board Meeting 9:30 am Thompson-Hickman Library

2026 Airport Board Meeting 6:00 PM Annex Building Public Meeting Room
2026 Fair Board Meeting 7:00 PM Fairgrounds

2026 Safety Committee Meeting 10:00 AM Public Meeting Room

ADJOURNMENT


https://madisoncounty.my.webex.com/madisoncounty.my/j.php?MTID=m41ec260e52fb051a5b5abad7194ef5ac
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Madison County
Commissioners' Work Session Meeting
March 23, 2026, 10:00 am Mountain Time until concluded
103 W Wallace St, Virginia City, MT 59755, United States
First Floor Public Meeting Room
Administrative Office Building, Virginia City, Montana

Present:

Duke W. Gilman, Commissioner, District 1

Ron E. Nye, Commissioner, District 2, Chairman
William A. Todd, Commissioner, District 3

In attendance:

Ryan Wolter, IT Support Specialist, administered the Webex connection
Heather Thurs, BOC Clerk

Attendee List:

Kyle Nye

Allison Fread, Battle Ridge Builders

Kaleena Miller, MSU Extension

Kristi Millhouse, Director of Finance

Marissa Ford, MSU Extension

Bryce Lymen, COP construction

Shawna Lutgen, Grants Manager

Allen Rohrbach, Madison Valley Medical Center
Bryant Harp, Madison Valley Medical Center
Jim Hageman, Madison Valley Medical Center
Duncan Hedges, Sheriff

David Buchler, Madison County Attorney
Colton Lauer, Madison County Deputy Attorney

1. Call to Order, Pledge of Allegiance, Roll Call
2. Public Comment (Please Limit to 5 Minutes Per Person)
None

3. Report of Committees
3.1. Madison County Courthouse Rehabilitation and Addition

Pat Jacobs, representing Architecture Trio, informed the Commissioners that last week’s pre-
bid meeting was successful. Approximately 50 people attended the meeting including prime
contractors and subcontractors. There were several questions from bidders that will be
addressed. The final addendum is due 3/24/2026 at 3:00 PM. The deadline for bids remains
unchanged.
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Comment: Jacobs. Discussion: Commissioner Todd

3.2. Nursing Home Discussion
Christine Preece reported the current census. TRMCC has 17 residents. MVM has 15, with one
resident currently hospitalized. The curbs and gutters projects are progressing. A special
meeting is scheduled for March 25, 2026 to review the MVM kitchen project. Third person
surveys are in process.

Comment: Preece. Discussion: Commissioner Todd, Commissioner Nye, Commissioner Gilman
4. Unfinished Business
None

5. New Business

5.1. Sarah Bickford Historic Truck Garden
Pat Jacobs announced Architecture Trio will be leasing the Sarah Bickford property from the
Montana Heritage Commission. The property is west of the campground, at the east end of
Virginia City. The property was originally a garden and orchard that provided food to the miners
of the area. The goal of the project is to redevelop food producing gardens on the property. She
and Kristen Rupple will be working together with the Virginia City Preservation Alliance and
local organizations to procure grants for the garden, including Agri-tourism grants.

Comment: Jacobs. Discussion: Commissioner Todd, Commissioner Nye, and Commissioner
Gilman

5.2. Bid Opening Lake Road Bridge
There were 5 bids presented. All bids met requirements to be eligible for consideration.
Battle Ridge Builders $129,525.00
Highland Construction Services $166,000.00
R. Rhodes Construction, Inc $218,765.43
TCA, Inc $139,450.00
COP Construction $173,700.00
The bids will be taken under advisement, reviewed by the engineers, and considered for award.

Comment: Lutgen and Theys. Discussion: Commissioner Todd, Commissioner Nye, and
Commissioner Gilman

5.3. Fairgrounds Parking Lot Design

Jeremiah Theys, engineer with Great West commented the permits are in process. The
proposed constructions areas will need to be evaluated to determine the exact size of the area
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that is identified as wetland. Once the Army Corp of Engineers acknowledges receipt of the
buy-sell agreement, work can begin on the event center grading. The area will need to be
staked and the documents recorded, prior to excavation. There are wetland mitigation credits to
be applied to the project, saving approximately $200,000.00. A citizen is willing to donate some
excavation work toward the project. There will be a substantial amount site preparation
required. The logistics of the site preparation will be further discussed in the future.

Comment: Theys and Nye. Discussion: Commissioner Todd, Commissioner Nye, and
Commissioner Gilman

5.4. MSU Extension Program Update

Marissa Ford updated on the 4-H program. Currently there are over 330 children and over 500
adult volunteers active in the program. Recent program highlights included Achievement Day,
Large Animal Science Workshop, Livestock Judging Workshop, and Clover Bud Day.
Upcoming events include a Quality Assurance Training. This training is designed to teach
members how to ethically raise happy and healthy animals.

Kaleena Miller updated on the Adult Education Program. Recently the County Extension hosted
three round table events in Alder, Whitehall, and Ennis with a total of approximately 75
attendees. The recent calving simulator event in Alder was successful. Upcoming events
include a Composting workshop and a Tree Planting and Pruning workshop. Extension is
organizing a dual county, 9 month long, adult leadership program.

There was discussion regarding the proposed budget of the County Extension for the next fiscal
year.

Discussion: Commissioner Todd and Commissioner Nye
5.5. Gravel Pit Palicy

Commissioner Nye expressed concern that some activities occurring at the gravel pits may be
in violation of the current lease. It was noted that current owners may not be aware of the non-
compliance. Commissioner Todd stated that any non-compliance should be addressed
immediately. Buchler commented the county attorney office is able to assist with
communication, if needed. Commissioner Nye stated it is important for the county, and all
parties involved, to be in compliance.

Comment: Lutgen. Discussion: Commissioner Todd, Commissioner Nye, and Commissioner
Gilman.

5.6. Madison Valley Hospital District Resolution

Allen Rohrbach, CEO of Madison Valley Medical Center, updated the Commissioners on the
recent Resolution passed by the Board of the Madison Valley Hospital District. The hospital
district trustees have some concerns with the language of SB260. The new resolution was
written by the trustees to clarify the intent of the Madison Valley Hospital District and to reiterate
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the original purpose of the 4.8 voted mills was to support the successful operation and
maintenance of the Madison Valley Medical Center. The purpose of the voted mills has not
changed. The levy is a minimum, and additional mills can be added over the eight-year period.
There is an eight-year reconciliation payment requirement. The hospital district would like to
have the funds distributed through the warrant system. The board requested the
Commissioners preside over the preparation, execution and maintenance of an interlocal
agreement between the two districts. If the proposed Big Sky Hospital District vote passes, this
agreement will need to be executed between May 5, 2026 and July 1, 2026.

Hageman commented the warrant system simplifies the administrative requirements. The
warrant process is transparent and auditable. Distributing funds through the warrant process will
also reduce the requirements for the interlocal agreement. Madison Valley Medical Center
currently operates successfully on a month to month budget. The warrant system could ensure
continuity of funding.

Commissioner Todd noted there is an absence of statutory language for the process.
Commissioner Todd noted there is no statute for the Commissioners to have oversight in an
interlocal agreement.

Comment: Rohrbach and Hageman. Discussion: Commissioner Todd, Commissioner Nye, and
Commissioner Gilman

5.7. Finance — Pay Discrepancies

Kristi Millhouse, Finance Director, stated in the March 15t conversion from semi-monthly to
biweekly paychecks, the number of paychecks remaining in the fiscal year changed from seven
pay periods to eight. There was a miscalculation on the paychecks of salaried employees. The
original calculation inadvertently included days worked outside of the fiscal year. Millhouse
reported the calculations have been corrected, verified with WIPFLI, and employees have been
compensated.

Comment: Millhouse. Discussion: Commissioner Todd and Commissioner Nye
5.8. MOA EPA Brownfields Coalition

County attorneys have reviewed the MOA and reported no concerns. The MOA can be
presented for approval at the next meeting.

Comment: Buchler. Discussion: Commissioner Todd, Commissioner Nye, and
Commissioner Gilman

Adjournment

RESOLVED: With no further discussion, the meeting was adjourned at 11:02 am. The
upcoming Commission meeting is scheduled for Tuesday, March 24, 2026, at 10:00
a.m. in the Public Meeting Room of the Administrative Building in Virginia City,
Montana.
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Signed: ..o Date:......c.ccvevnenens
Ronald E. Nye, Commissioner, Chairman

Date Approved: March 31, 2026

Signed: ... Date:..cccocvineininnnnns
Minutes prepared by:

Heather Thurs, BOC Clerk

X =3 Date:......ccoeevvvnns

Paula McKenzie, Clerk and Recorder, Madison County
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Madison County
Commissioners Regular Meeting
March 24, 2026, 10:00 am Mountain Time until concluded
103 W Wallace St, Virginia City, MT 59755, United States
First Floor Public Meeting Room
Administrative Office Building, Virginia City, Montana

Present:

Duke W. Gilman, Commissioner, District 1

Ron E. Nye, Commissioner, District 2, Chairman
William A. Todd, Commissioner, District 3

In attendance:

Ryan Wolter, IT Support Specialist, administered the Webex connection
Heather Thurs, BOC Clerk

Attendee List:

Cody Marxer, Planning

Beth Famiglietti, LMLC

Sherrie High

Dan High

Shawna Lutgen, Grant Manager
Kristi Millhouse, Finance
Duncan Hedges, Sheriff

Colton Lauer, County Attorney
David Buchler, County Attorney
Jordan Allhands, Justice of the Peace
Brooke Schandelmeier

1. Call to Order, Pledge of Allegiance, Roll Call
2. Public Comment (Please Limit to 5 Minutes Per Person)
None

3. Consent Agenda
3.1. Minutes for March 16, 2026, Work Session
3.2. Minutes for March 16, 2026, Special Meeting
3.3. Minutes for March 17, 2026, Regular Meeting
3.4. Minutes for March 17, 2026, Special Meeting

3.5. Approval of Claims
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RESOLVED: Commissioner Todd moved to approve the Consent Agenda with notation on the
Claims that check #150639 was voided and replaced as check #150679 with corrected total of
$9,076.00.
Commissioner Gilman seconded the motion.
For: William Todd, Ron Nye, Duke Gilman. Motion passed.
Comment: None. Discussion: None.
4. Reports of Committees
None
5. Unfinished Business
None
6. New Business
6.1. Madison Street - TRMCC ADA Improvements Payment #4 $29,528.41

Shawna Lutgen, Grant Manager commented project is proceeding as planned.

RESOLVED: Commissioner Todd moved to approve the Madison Street - TRMCC ADA
Improvements Payment #4 $29,528.41. Commissioner Gilman seconded the motion.

For: William Todd, Ron Nye, Duke Gilman. Motion passed.

Comment: Lutgen. Discussion: Commissioner Todd.

6.2. Moonlight Basin Lee’s Pool 1 Subdivision- SIA Extension

Cody Marxer, Planning Director, presented historical insights, clarifying the county does not
have an established timeline for completion of SIA. Projects are expected to take 3-5 years
to complete in order to meet public safety requirements, etc. The projects are proceeding

as planned. The extension will be granted through 12/31/2026.

RESOLVED: Commissioner Todd moved to approve Moonlight Basin Lee’s Pool 1
Subdivision- SIA Extension. Commissioner Gilman seconded the motion.

For: William Todd, Ron Nye, Duke Gilman. Motion passed.

Comment: Marxer. Discussion: Commissioner Todd.

6.3. Moonlight Basin Lee’s Pool 2 Subdivision- SIA Extension

Cody Marxer, Planning Director commented the SIA Extension is identical to the Moonlight

Basin Lee’s Pool 2 Subdivision- SIA Extension. The project is currently in compliance. The
extension will be granted through 12/31/2026.

Page 7 of 209
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RESOLVED: Commissioner Todd moved to approve Moonlight Basin Lee’s Pool 2
Subdivision- SIA Extension. Commissioner Gilman seconded the motion.

For: William Todd, Ron Nye, Duke Gilman. Motion passed.
Comment: Marxer. Discussion: None.
6.4. Master Contract for the Provision of Public Health Services

Commissioner Todd moved to continue the Master Contract for the Provision of Public
Health Services. Commissioner Gilman seconded the motion.

For: William Todd, Ron Nye, Duke Gilman. Motion passed.

Comment: None Discussion: Commissioner Gilman, Commissioner Nye, and
Commissioner Todd.

6.5. Courthouse Final Move-out Date

Commissioner Todd recommended establishing a final move-out date to have all
departments remove belongings before construction. Each office needs to be responsible
for their contents. Court Documents will need to be maintained in order. Court documents
will require access-controlled accessibility throughout renovations and will need alternative
storage. Commissioner Todd commented that any items left in the vault during construction
could be compromised. David Buchler, County Attorney recommended the Commissioners
hire a moving company. Discussion included the department heads are willing to
participate and help oversee the movers to ensure all confidentiality and storage
requirements are maintained throughout the moving process. Historical artifacts,
documents, and antique furniture will be safeguarded and will be moved to climate-
controlled storage units. Some low value surplus particle board furniture, outdated MCA
books, and broken furniture will be disposed of.

RESOLVED: Commissioner Todd moved to establish April 30, 2026 as the final move-out
date for the courthouse, with the Commissioners will hire the movers, and coordinate the
process. Commissioner Gilman seconded the motion.

For: William Todd, Ron Nye, Duke Gilman. Motion passed.

Comment: Hedges, Allhands, Schandelmeier and Buchler. Discussion: Commissioner
Todd, Commissioner Nye, and Commissioner Gilman

6.6. Courthouse Contract Terms — AIA Document

Colton Lauer, County Attorney presented historical context on the AIA document. The
standard A1042017 contract as presented can be accepted with additional modifiers
included to ensure compliance with statutes including Title XVIIl. Commissioner Todd
commented on the need to have an Owner’s Manual with specifications upon completion of
the project, to ensure proper utilization of the installed amenities. Lauer commented on the
need to ensure proper insurance coverage for the county and the contractors. The scope of
the project necessitates both bonding and insurance. It was recommended that the
contractors have Commercial General Liability Insurance to cover up to approximately
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$12,000,000.00. Commissioner Gilman commented the county voted value of the
construction project was approved at approximately $11,600,000.00. Commissioner Todd
noted a supplement “all risk” rider may be needed. Lauer commented the final contract
negations will be completed at a later date. The preferred process is to add addendums,
rather than to extend contract negotiations. The addendum is due today at 3:00.
RESOLVED: Commissioner Todd moved to approve the use of document A1042017 and
to include Title XVIII addenda, an owner’s manual addenda, and any other such changes
as may be required.

6.7. MOA EPA Brownfields Coalition

Lauer commented the county attorney’s office had reviewed the MOA EPA Brownfield
Coalition and recommend no edits.

RESOLVED: Commissioner Gilman moved to approve the MOA EPA Brownfields
Coalition.

For: William Todd, Ron Nye, Duke Gilman. Motion passed.
Comment: Lauer. Discussion: Commissioner Nye
Adjournment

RESOLVED: With no further discussion, the meeting was adjourned at 10:38 am. The
upcoming Commission meeting is scheduled for Tuesday, March 31, 2026, at 10:00
a.m. in the Public Meeting Room of the Administrative Building in Virginia City,
Montana.

Signed: ... Date:........cccvvenenee

Ronald E. Nye, Commissioner, Chairman

Date Approved: March 31, 2026

Signed: .......coooiiiiiii Date:.......ocvvuinennne
Minutes prepared by:

Heather Thurs, BOC Clerk

AtteSt: .o —— Date:.....cooeevvvvnnnn.

Paula McKenzie, Clerk and Recorder, Madison County
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Madison County
Commissioners Special Meeting

March 25, 2026, 2:00 pm Mountain Time until concluded
Madison Valley Manor
211 N Main Street
Ennis, Montana

Present:

Duke W. Gilman, Commissioner District 1

Ronald E. Nye, Commissioner District 2, Chairman
William A. Todd, Commissioner, District 3

In Attendance:
Sarah Carlson, Commissioners' / Airport Assistant, was present to take minutes

Attendee List:

Christine Preece, Nursing Home Administrator

Melissa Brummell, Nursing Home Infection Perfectionist
Chad Tree, MVM Kitchen Supervisor

Sandahl Christensen, Dietary Aide Madison Valley Manor
Shawna Lutgen, Grants Manager

Joanne Galiger, Nursing Home Foundation

Becky Lawson, A&E-SMA Design

Jason Davis, A&E-SMA Design

Mati Bishop, The Madisonian

1. Call to Order, Roll Call
2. Kitchen Walkthrough at MVM with SMA

Becky Lawson and Jason Davis from A&E-SMA Design convened at Madison Valley Manor to
discuss the three distinct kitchen renovation alternatives, including associated costs, the bidding
process, potential construction duration, and subsequent steps. This matter will be scheduled
for the Commissioners' agenda next Tuesday for approval. Updates will be provided by A&E-
SMA Design bi-weekly.

Comment: Lawson, Davis, Galiger, Lutgen, and Preece. Discussion: Commissioner Nye,
Commissioner Todd, and Commissioner Gilman.
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Adjournment
The meeting was subsequently adjourned at 2:36 pm without further discussion, after which all
participants proceeded to the Courthouse for a pre-bid walk-through.

The upcoming Regular Commissioner meeting is scheduled for Tuesday, March 31, 2026, at
10:00 am, in the Public Meeting Room of the Administrative Building in Virginia City, Montana.

Signed: ..o Date:........ccocvuvrans
Ronald E. Nye, Commissioner, Chairman
Date Approved: March 31, 2026

Signed: ..o Date:.........c.ceevenee
Minutes prepared by:
Sarah Carlson, Commissioners' | Airport Assistant

Attest: ... i i eaas Date:.......c.cvnnenens
Paula McKenzie, Clerk and Recorder, Madison County
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03/27/26
175313220

* ... Over

For the Accounting Period:

spent expenditure

MADISON COUNTY
Claim Approval List

3/26

Page:

1 of 19

Report ID: AP100V

Claim/ Check Vendor #/Name/ Document $/ Disc $ Cash
Invoice #/Inv Date/Description Line $ PO # Fund Org Acct Object Proj Account
138065 963 A & M FIRE AND SAFETY, INC 33.00
03/12/26 Rd 2 fire safety 33.00 2110 430202 357 101000
INv 262507
Total for Vendor: 33.00
138047 5139 AMAZON CAPITAL SERVICES 867.37
03/11/26 MVM food 10.76 5110 440340 223 101000
1fgv-jph6-jwd7
03/11/26 MVM oper services 42.91~* 5110 440340 229 101000
1fgv-jph6~-jwd7
03/21/26 MV food 60.56 5110 440340 223 101000
1191-376c~hg31
03/20/26 MVM food 42.51 5110 440340 223 101000
13TH-L6QX~-CGTT
03/11/26 MVM FOOD 31.68 5110 440340 223 101000
1KC9-GXKT-NNTR
03/20/26 MVM Med supplies el 5110 440330 240 101000
1PL7-WQOK~-W1W1l
03/18/26 MVM MED SUPP 19389 5110 440330 240 101000
1RMP-Y1J6-K6NX
03/16/26 MVM MED ANCILLARIES 78.73 5110 440330 232 101000
1JMY-HTVR~-RI9XP
03/16/26 MVM MED SUPPLIES 383.16 5110 440330 240 101000
1JMY-HTVR-RIXP
09/20/26 MVM MED SUPPLIES 49.99 5110 440330 240 101000
1NP6-P4H3-CY7R
03/22/26 MVM MED SUPPLIES 35.96 5110 440330 240 101000
1L91-376C-THFM
03/12/26 MVM MED ANCILLARIES 19.95 5110 440330 232 101000
11E7-HY71-CH7M
03/13/26 MVM MED ANCILLARIES 26.32 5110 440330 232 101000
1RRL-Q944~YVXM
03/13/26 MVM MED ANCILLARIES 51.86 5110 440330 232 101000

1FCN-WWPP-YX7N



* ... Over

For the Accounting Period:

spent expenditure

MADISON COUNTY
Claim Approval List

3/26

Page:

2 of 19

Report ID: AP100V

Claim/ Check Vendor #/Name/ Document $/ Disc § Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
138096 5139 AMAZON CAPITAL SERVICES 184.36
03/25/26 public health fair 184.36* 299 3 440100 229 101000
1HJI-J6Y6-PKNG
Total for Vendor: 1,051.73
138084 2325 AMERICAN WELDING & GAS, INC. 37.68
02/28/26 Solid Waste 37.68 5410 430840 231 101000
0011501956
Total for Vendor: 37.68
138093 3550 AMERIGAS 643.78
03/03/26 porpane 5 placer loop 643.78 1000 411230 349 101000
3187528227
Total for Vendor: 643.78
138054 4324 ARJO INC. 122.86
02/02/26 MVM- MED SUPPLIES 122.86 5110 440330 240 101000
6892366775
Total for Vendor: 122.86
138073 1830 BEACON BUSINESS CENTER 21
03/16/26 RD 2 OTHER PROF SERVICES 21.65 2110 430202 357 101000
15209
Total for Vendor: 21.65
138053 6183 BENCHMARK HEALTHCARE SOLUTIONS, 2;118.93
03/17/26 MVM- PROF SERVICES 1,690.53 5110 440330 357 101000
1434, 14444
03/17/26 MVM MILAGE REIMB 428.40%* 5110 440330 531 101000
1434,1444
Total for Vendor: 2,118.93
138024 253 BO'S SERVICE 250.00
03/16/26 Sheriff vehicle maintenance 250.00 2300 420110 361 101000
25-2301D/MT
Total for Vendor: 250.00

3.4. Approval of Claims / doc05482920260327113120.pdf
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For the Accounting Period:

3/26

Page: 3 of 19

Report ID: AP100V

* ... Over spent expenditure
Claim/ Check Vendor #/Name/ Document $/ Disc §$ Cash
Invoice #/Inv Date/Description Line §$ PO # Fund Org Acct Object Proj Account
138083 1006 CDW GOVERNMENT, INC 104.23
03/04/26 IT OPERATING SUPPLIES 104.23* 1000 411235 229 101000
AI3TD8U
138092 1006 CDW GOVERNMENT, INC 588.07
03/11/26 Finance CHECK PRINTER 588.07* 1000 410550 229 101000
ATI4T332Z
Total for Vendor: 692.30
138027 1828 CENTURY LINK 774.09
03/08/26 Sheriff 774.09 2850 420160 345 101000
march acct # 406247245
Total for Vendor: 774.09
138080 163 D & D Auto Napa Auto Parts 43.36
03/05/26 RD 3 ACCT 2924 REPAIRS 10.82 2110 430203 362 101000
31355
03/23/26 RD 3 ACCT 2924 REPAIRS 32.54 2110 430203 362 101000
31816
Total for Vendor: 43.36
138041 5225 DUNCAN HEDGES 138.24
03/16/26 Sheriff- melt 138.24 2300 420110 373 101000
milage reimb
Total for Vendor: 138.24
138026 169 ENNIS ACE HARDWARE 72.98
03/20/26 Sheriff supplies 72.98 2300 420110 229 101000
476743
138081 169 ENNIS ACE HARDWARE 1,498.49
03/03/26 SOLID WASTE OP SUPPLIES 718.79%* 5410 430840 229 101000
476209, 476237, 476253, 476271, 476279,476281,476338
02/26/26 solid waste mach supplies 779, 70% 5410 430840 362 101000

476085, 476209, 476829, 476167, 476237, 476253, 476271,426279

3.4. Approval of Claims / doc05482920260327113120.pdf
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For the Accounting Period: 3/26
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* ... Over spent expenditure
Claim/ Check Vendor #/Name/ Document $/ Disc $ Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
138099 169 ENNIS ACE HARDWARE 50.37

Sheriff Office Project, only paying statement balance to avoid adding more

credits to the account see scanned docs

03/11/26 Sheriiff 50.37 1000 411230 366 101000
476477
Total for Vendor: 1,621.84
138086 267 ENNIS AUTO PARTS INC. 159.93
02/26/26 solid waste 159.93* 5410 430840 229 101000

1553, 1952, 1673

138101 267 ENNIS AUTO PARTS INC. 73.46
02/03/26 Solid waste 73.46% 5410 430840 229 101000
03360081354, 03360081327, 03360080731
Total for Vendor: 233.39
138023 4693 EVS, LLC 47,667.60
03/17/26 Sheriff Vehicle maintenance 771.60 2300 420110 361 101000
92, 88, 87
03/17/26 Sheriff Vehicle Maintenance 46,896.00% 2300 420110 363 101000
89,86,90,91,93
Total for Vendor: 47,667.60
138044 2525 EXECUTIVE SERVICES 3,024.94
03/24/26 Printing Services 3,024.94 1000 410751 399 101000
28626
Total for Vendor: 3,024.94
138019 5063 FUSION MEDICAL STAFFING, LLC 2,320.00
03/14/26 TRMC staffing 2,320.00% 5111 440330 357 101000
INV966230
Total for Vendor: 2,320.00

3.4. Approval of Claims / doc05482920260327113120.pdf
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3.4. Approval of Claims / doc05482920260327113120.pdf

03/27/26
11:11:20

For the Accounting Period:

* ... Over spent expenditure

MADISON COUNTY
Claim Approval List

3/26

Page:

5 of 19

Report ID: AP100V

Claim/ Check Vendor #/Name/ Document §/ Disc § Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
138068 174 GENERAL DISTRIBUTING CO 140.74
03/13/26 RD 2 OTHER OPERATING SUPPLIES 140.74%* 2110 430202 229 101000
0001615233
138088 174 GENERAL DISTRIBUTING CO 166.94
02/28/26 solid waste gas 166.94 5410 430840 231 101000
0001609325
Total for Vendor: 307.68
138020 6564 GETMED STAFFING, INC. 9,231.08
03/18/26 TRMC staffing 9,231.08* 5111 440330 357 101000
Inv # 41940, 41973
Total for Vendor: 9,231.08
138056 6223 HILLYARD 904.28
03/10/26 MVM- SUPPLIES 904.28 5110 440350 200 101000
5203719
Total for Vendor: 904.28
138021 4252 IMOC TEZAK SUPPLY COMPANY 3.49
03/17/26 TRMC- repairs and maint 3.49 5111 440320 362 101000
INV 2603-260203
138089 4252 IMOC TEZAK SUPPLY COMPANY 124.92
03/18/26 solid waste 124.92~* 5410 430840 229 101000
2603-260260,2603-25994
138103 4252 IMOC TEZAK SUPPLY COMPANY 82.99
03/27/26 Solid waste oper supplies 82.99* 5410 430840 229 101000
2603-260829
Total for Vendor: 211.40
138022 5579 INOVALON PROVIDER, INC 506.55
03/20/26 TRMC- computer and hardware 506.55 5111 440320 364 101000
26m-0030340
Total for Vendor: 506.55
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Claim/ Check Vendor #/Name/ Document $/ Disc $ Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
138057 946 JOHNSON CONTROLS INC 11,442.71
03/05/26 MVM- PROF SERVICES 11,442.71* 5110 440320 357 101000
1-137398223610, 1-137337241254
Total for Vendor: 11,442.71
138046 4445 JS CREATIVE ENTERPRISES, LLC 3,000.00
03/03/26 Courthouse 3,000.00 1000 410700 357 101000
MC grant
Total for Vendor: 3,000.00
138100 6704 Katrina Nevin 325.00
03/10/26 Legal Services 325.00 1000 411100 381 101000
20007397
Teotal for Vendor: 325.00
138028 6561 KELLEY CREATE 22798
03/17/26 Sheriff B O 5 2300 420110 229 101000
INV 2260078
Total for Vendor: 22.95
138067 5474 KELLEY CREATE 718.25
03/21/26 general Government 326.44 1000 410700 532 101000
41560051
03/05/26 solid waste 391.81 5410 430840 398 101000
41455411
Total for Vendor: 718.25
138018 6527 LAWLESS CONSULTING SERVICES LLC 892.50
03/12/26 TRMC consulting 892.50 5111 440330 260 101000
March Invoice
138048 6527 LAWLESS CONSULTING SERVICES LLC 765.00
03/26/26 MVm- consultiing 765.00 5110 440330 260 101000
March MVM CONSUTLTING
Total for Vendor: 1,657.50

3.4. Approval of Claims / doc05482920260327113120.pdf
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Claim/ Check Vendor #/Name/ Document $/ Disc § Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
138036 6546 LOGANSIMPSON 8,725.60
03/20/26 Planning contract services 8,725.60 2250 470210 398 101000
39350
Total for Vendor: 8,725.60
138075 5660 MADISON MEADOWS GOLF COURSE 26,000.00
03/25/26 Mad meadows Golf capital 20,000.00%* 1000 460446 700 101000
002a
03/25/26 Golf Couse equip maintqg 6,000.00% 1000 460446 700 101000
00la
Total for Vendor: 26,000.00
138037 84 MADISONIAN INC 52.00
02/26/26 Planning Public Hearing 52.00 2250 470210 330 101000
2026ci-1125
138090 84 MADISONIAN INC 414.00
02/28/26 solid waste 414.00 1000 440140 330 101000
2026ci-11486
Total for Vendor: 466.00
138074 287 MCLEOD MERCANTILE 1,512.09
03/01/26 rd 2 1,522.09* 2820 430242 231 101000
34828, 34827
Total for Vendor: 1,512.09
138017 6243 MEDICAL SOLUTIONS, LLC 2,431.60
03/01/26 TRMC- prof services 2,431.60%* 5111 440330 357 101000
201263037
Total for Vendor: 2,431.60
138016 94 MEDLINE INDUSTRIES LP 1,253.13
03/18/26 TRMC- Medical ancillaries 266.64 5111 440330 232 101000
2417081762
03/19/26 TRMC medical ancillaries 15.60 5111 440330 232 101000
2417234321

3.4. Approval of Claims / doc05482920260327113120.pdf



Page 19 of 209

3.4. Approval of Claims / doc05482920260327113120.pdf

03/27/26
13513 : 20

* ... Over

For the Accounting Period:

spent expenditure

MADISON COUNTY

Claim Approval List

3/26

Page: 8 of 19

Report ID: AP100V

Claim/ Check Vendor #/Name/ Document $/ Disc § Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
03/20/26 TRMC med ancillaries 364.70 S 440330 232 101000
2417419348
03/20/26 TRMC ppe 445.98 5111 440330 201 101000
2417419348
03/20/26 TRMC med supplies 160.21 5111 440330 240 101000
2417419348
138045 94 MEDLINE INDUSTRIES LP 1,426.93
03/18/26 MVM- linen replacement 346.44 5110 440350 270 101000
2417081795
03/18/26 MVM- med supplies 129,13 5110 440330 240 101000
2417081793
03/18/26 MVM med supplies 754.68 5110 440330 240 101000
2417081792
03/18/26 MVM med ancilllaries 74.22 5110 440330 232 101000
2417081790
03/18/26 MVM med ancillaries 122.46 5110 440330 232 101000
2417081794
Total for Vendor: 2,680.06
138035 4714 MICHELLE SCHRIOCK 62.86
03/24/26 planning mi reimb 62.86 2250 470210 373 101000
86.7mix. 725
Total for Vendor: 62.86
138061 3402 MONTANA DEPARTMENT OF 1,200.00
DEQ IN 5L2600745
03/03/26 DEQ GUINNANE PIT RENEWAL 1,200.00% 2110 430201 357 101000
5L2600745
138062 3402 MONTANA DEPARTMENT OF 1,200.00
03/03/26 DEQ OXBOW PIT RENEWAL 1,200.00* 2110 430201 357 101000
512600746
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Claim/ Check Vendor #/Name/ Document $/ Disc § Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
138063 3402 MONTANA DEPARTMENT OF 1,200.00
03/03/26 DEQ HARRISON PIT RENEWAL 1,200.00 2110 430202 357 101000
5L2600748
138064 3402 MONTANA DEPARTMENT OF 1,500.00
03/03/26 DEQ DSL MCKEE PIT RENEWAL 1,500.00 2110 430202 357 101000
5L2600747
Total for Vendor: 5,100.00
138055 E 1381 MONTANA DEPARTMENT OF REVENUE 298.27
Contractors Gross Receipts Tax - Pay App 4 for Williams Civil Construction
01/27/26 TRMCC Williams Const 298.27 5111 440320 925 101000
TRMCC ADA Improv
Total for Vendor: 298.27
138031 401 MONTANA WEED CONTROL ASSC, INC. 50.00
03/18/26 Weed dues 30.00 2140 431100 330 101000
1949
03/18/26 Weed training 20.00 2140 431100 380 101000
1949
Total for Vendor: 50.00
138098 2383 MORRISON-MAIERLE 2,625.73
FY 26 Ousel Falls
03/23/26 FY 26 ousel Falls 2,625.13 2520 430500 360 101000
0000260397
Total for Vendor: 2,625.73
138072 98 MOUNTAIN BUILDING CENTER 63.46
03/16/26 RD 2 MACH REPAIRS 63.46 2110 430202 357 101000
563052
Total for Vendor: 63.46

3.4. Approval of Claims / doc05482920260327113120.pdf
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138015 5099 MOUNTAIN MEDICAL STAFFING 6,575.24
03/17/26 TRMC staffing 55:993550% 5111 440330 357 101000
INV # 4156
03/17/26 TRMC milage 581.74% 5111 440330 531 101000
INV # 4156
Total for Vendor: 6,575.24
138104 6701 MSU Extension Communications 900.00
03/27/26 extension services 900.00 1000 450400 200 101000
33005
Total for Vendor: 900.00
138032 67 MSU EXTENSION SERVICE 3,272.00
03/23/26 Extension Office contract paym 34282, 00 1000 450400 397 101000
April salary
Total for Vendor: 3,272.00
138071 3515 NORTHWEST PARTS & EQUIPMENT 2,075.16
03/19/26 RD 2 MACH REPARIS 1, 00580 2110 430202 362 101000
31998B, 32003B
03/19/26 RD 1 REP AND MAIN 556.36 2110 430201 362 101000
32003b
03/19/26 solid waste 122.28%* 5410 430840 362 101000
32001b
03/26/26 solid waste 391.45* 5410 430840 362 101000
32183b
Total for Vendor: 2,075.16
138014 3918 NOVICH INSURANCE AGENCY 97.16
03/20/26 TRMC water/sewer 97.16* 5111 440330 531 101000
March Acct #272-00
Total for Vendor: 97.16
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138013 5328 ORKIN 226.75
03/10/26 TRMC bulid maintenance 226715 5111 440320 357 101000
March acct # 33186199
Total for Vendor: 226.75
138012 3293 OSTLUND's FIRE PROTECTION, INC. 800.00
03/18/26 TRMC building maintenance 800.00 5111 440320 357 101000
Inv 7631
Total for Vendor: 800.00
138094 3516 PAM BIRKELAND 237.80
03/26/26 Public schools milage reimb 237.80 1000 411600 373 101000
325 mi x $.725
Total for Vendor: 237.80
138005 5448 PEOPLE 2.0 GLOBAL 20,936.38
03/20/26 TRMC- prof services 6,843.10* 5111 440330 357 101000
594004566
03/20/26 TRMC milage reimb 634.20% 5111 440330 531 101000
594004533
03/20/26 MVM- PROF SERVICES 12,264.25 5110 440330 357 101000
594004558
03/20/26 MVM MILAGE REIMB 654.83* 5110 440330 531 101000
594004558
02/20/26 TRMC -milage reimb 540.00% 5111 440330 531 101000
594004344a
Total for Vendor: 20,936.38
138070 1471 POWERPLAN 399.58
03/19/26 RD 2 REPAIRS AND MACH 399.58 2110 430202 357 101000
P8736316
138091 1471 POWERPLAN 70.65
03/13/26 solid waste 70.65% 5410 430840 362 101000
P8727816
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138102 1471 POWERPLAN 349.16
03/26/26 Solid waste gas 349.16 5410 430840 231 101000
P8744916
Total for Vendor: 819.39
138011 1849 PRAIRIE TRAVELERS, INC. 5,911.00
03/23/26 TRMC- professional services 1,463.00% 5111 440330 357 101000
INV 15392
03/23/26 MVM- PROF SERVICES 4,448.00 5110 440330 3517 101000
INV 15388
Total for Vendor: 5,911.00
138029 5054 SCHWAB MFG & ENVIRONMENTAL 503.38
04/16/26 Sheriff supplies 503.38 2300 420800 229 101000
LA9777569
Total for Vendor: 503.38
138095 5439 SHAWNA LUTGEN 43.79
03/26/26 Grants Milage Reimb 43.79 1000 411840 373 101000
60.4 miles@.725/mile
Total for Vendor: 43.79
138078 1907 SHERIDAN AUTO PARTS INC. 1,974.60
02/09/26 RD 2 REPARIS AND MAINT 571.58 2110 430202 362 101000
279396, 278835, 278882, 279474
03/25/26 Solid waste repairs and machin 1,403.02* 5410 430840 362 101000
280679, 280563,208113,279678,279679,279496,279494,279495,279657
Total for Vendor: 1,974.60
138010 6702 Sheridan Baseball League 250.00
03/12/26 TRMC sponsorship 250.00 5111 440310 326 101000
Purple sponsor
Total for Vendor: 250.00

3.4. Approval of Claims / doc05482920260327113120.pdf
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Claim/ Check Vendor #/Name/ Document $/ Disc $§ Cash
Invoice #/Inv Date/Description Line $ PO # Fund Org Acct Object Proj Account
138030 1850 SIGNS WEST 150.00
03/19/26 Sheriff Signs 150.00 2300 420110 357 101000
9076
138069 1850 SIGNS WEST 880.00
03/19/26 RD 2 OTHER OPER SUPPLIES 348.00* 2110 430202 229 101000
9077
03/19/26 RD 3 OTHER OPER SUPPLIES 532.00 2110 430203 229 101000
9077
Total for Vendor: 1,030.00
138087 4209 SPIFFY BIFFY PORTABLE TOILETS, 241.00
03/11/26 solid waste 241.00 5410 430840 398 101000
6084
Total for Vendor: 241.00
138008 6036 STAPLES > .97
03/18/26 TRMC- supplies 443.47 5111 440350 200 101000
INv # 60586754477
03/18/26 TRMC supplies 185.48 5111 440350 200 101000
INV # 60586754477
03/17/26 TRMC consultant services 104.41 5111 440340 229 101000
INV # 6058611362
138082 6036 STAPLES 370165
03/13/26 JANITORIAL SUPPLIES 370.65 1000 411233 224 101000
6058342098
Total for Vendor: 1,103.62
138097 6691 STILL WATER HOSPICE 14,245.67
02/25/26 trmc DUPLICATE PAYMENT REFUND 14,245.67 5111 362022 101000
TRMC REFUND OF DUPLICATE PAYMENT
Total for Vendor: 14,245.67
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138051 6199 SUNVIEW PROPERTY SOLUTIONS 1,505.00
03/19/26 MVM MARCH RENT 1,505.00%* 5110 440330 531 101000
APRIL RENT
Total for Vendor: 1,505.00
138025 5065 T-MOBILE 12.48
03/10/26 Sheriif- phone bill 12.48 2300 420110 345 101000
INV 974619261
138042 5065 T~MOBILE 1,096 .53
03/11/26 Commisssioners 31.92% 1000 410100 345 101000
9785099569
03/11/26 DES 115.44 1000 420600 345 101000
9785099569
03/11/26 Roads 196.18 2110 430200 345 101000
9785099569
03/11/26 Public Health 90.09 2973 440100 345 101000
9785099569
03/11/26 Weed 30.03 2140 431100 345 101000
9785099569
03/11/26 victims Advocate 30.06 2917 420180 345 101000
03/11/26 Airport 57.23 2170 430320 345 101000
03/11/26 HR 30.03* 1000 410800 345 101000
03/11/26 Senior Bus 60.06 2280 450310 357 101000
03/11/26 Safety 30.03 1000 410131 345 101000
03/11/26 Sanatarian 95%10 1000 440140 345 101000
03/11/26 Fair 30.03 2160 460240 345 101000
03/11/26 IT 90.09 1000 411235 345 101000
03/11/26 GIS 60.09 1000 411236 345 101000
03/11/26 Maintenacne 30.03 1000 411230 345 101000
03/11/26 Planning 30.03 2250 470210 330 101000
03/11/26 Custodial 30.03 1000 411233 345 101000
03/11/26 County extension 30.03 1000 450400 345 101000
03/11/26 Finance 30.03* 1000 410550 345 101000
Total for Vendor: 1,109.01
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138077 6498 TAMMY ADAMS 100.00
04/01/26 EXTENSION OFFICE 100.00 1000 450400 397 101000
#54
Total for Vendor: 100.00
138033 3706 TELE SYSTEM SERVICES LLC 48.00
03/23/26 Extension Internet 48.00 1000 450400 345 101000
36677
Total for Vendor: 48.00
138066 1851 THE CHEMNET CONSORTIUM 70.00
03/23/26 sSENIOR bUS 70.00 2280 450310 357 101000
133414
Total for Vendor: 70.00
138060 6703 TIMECLOCK PLUS LLC 7,741.99
01/01/26 TRMC- TIME 3,423.42 5111 440320 364 101000
00459515
01/01/26 MVM- TIME 3,423.42 5110 440320 364 101000
00459515
01/01/26 TRMC TIME 447.57 5111 440320 364 101000
00459517
01/01/26 MVM TIME 447.58 5110 440320 364 101000
00459517
Total for Vendor: 7,741.99
137978 128 TOWN OF SHERIDAN 119, 77
402 s main street
02/25/26 RSVS—-402smain-=00 119.77 2382 420740 366 101000
402smain-oo
Total for Vendor: 119.77
138040 419 TOWN OF TWIN BRIDGES 871.20
03/20/26 Fair water/sewer 871.20 2160 460240 342 101000
369-00,111-00
Total for Vendor: 871.20

3.4. Approval of Claims / doc05482920260327113120.pdf
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138007 5433 TWIN BRIDGES BASEBALL 200.00
03/24/26 TRMC- sponsorship March 2026 200.00 .1 440310 326 101000
1 year baseball sponsorship
Total for Vendor: 200.00
138006 5361 US. FOODS 1,833.61
03/17/26 TRMC Inv # 5632877 95.79 5111 440340 223 101000
Inv # 5632844
03/17/26 TRMC INV # 5632877 279.00 5111 440340 229 101000
INV # 5632877
03/19/26 TRMC Inv # 5691865 135.11* 5111 440310 202 101000
INV # 5691865
03/19/26 TRMC Inv # 5691864 1,265.28 5111 440340 223 101000
INV #2691864
02/27/26 TRMC Inv # 514425 58.43 5111 440340 223 101000
INV #5145425
Total for Vendor: 1,833.61
138058 5362 US. FOODS 2, 0B85 3
03/19/26 MVM- FOOD 1,817.93% 5110 440320 223 101000
5984656,5691863,56911859
03/19/26 MVM- PRINTING 239.00% 5110 440320 320 101000
5984656, 5691863, 5691859
Total for Vendor: 2,056.53
138004 10 WALTER'S ACE HARDWARE L
03/20/26 TRMC operating supplies 11.99 5111 440320 229 101000
147251
138085 10 WALTER'S ACE HARDWARE 65.56
02/18/26 solid waste 65.56%* 5410 430840 229 101000

147079, 147231

3.4. Approval of Claims / doc05482920260327113120.pdf
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138050 6027 WILLIAMS CIVIL CONSTRUCTION 29,528.41
Pay App #4 TRMCC ADA Improvements
02/27/26 TRMCC - ADA Improvements ARPA 29,528.41 ST 440320 925 101000
4
Total for Vendor: 29,528.41
138034 4781 YELLOWSTONE PAVEMENT SOLUTIONS 483.00
03/04/26 RID 395/09-01 Ousel Falls 483.00 2520 430500 360 101000
Inv 2960
Total for Vendor: 483.00
# of Claims 93 Total: 246,125.47 # of Vendors 72
Total Electronic Claims 298.27
Total Non-Electronic Claims 245827.20

3.4. Approval of Claims / doc05482920260327113120.pdf
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Fund/Account Amount

1000 General

101000 Cash 40,021.89
2110 Road

101000 Cash 9,010.98
2140 Weed

101000 Cash 80.03
2160 County Fair Fund

101000 Cash 901.23
2170 Airport

101000 Cash 57.23
2250 Planning

101000 Cash 8,870.49

2280 Senior Citizens
101000 Cash

2300 Public Safety-Law Enforcement

101000 Cash
2382 Search/Rescue
101000 Cash

2520 RID 2009-01 Ousel Falls Rd Maintenance

101000 Cash

2820 Gas Tax
101000 Cash

2850 911 Emergency
101000 Cash

2917 Victims Advocate
101000 Cash

2973 Public Health
101000 Cash

5110 Madison Valley Manor
101000 Cash

5111 Tobacco Root Mtn Care Center

101000 Cash
5410 Solid Waste
101000 Cash

84,789.71

5,179.34

246,125.47
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Claim/ Check Vendor #/Name/ Document $/ Disc § Cash
Invoice #/Inv Date/Description Line § PO # Fund Org Acct Object Proj Account
137995 5244 CMS, LLC 4,800.00
03/01/26 Nursing Home 4,800.00 1000 410751 399 101000
MADCY-0001
Total for Vendor: 4,800.00
138000 163 D & D Auto Napa Auto Parts 440.00
03/09/26 Sheriff stolen vehicle tow 440.00 2300 420110 309 101000
031530
Total for Vendor: 440.00
138001 5551 ENNIS BUILDING CENTER 124.14
03/11/26 Sheriff office shelving 124.14 1000 411230 366 101000
7005-3480622
Total for Vendor: 124.14
137996 98 MOUNTAIN BUILDING CENTER 326.20
03/16/26 Rodeo office benches office na 326.20 2160 460240 365 101000
562946, 563051, 862933
Total for Vendor: 326.20
137999 1503 NORTHWESTERN ENERGY 47.91
03/16/26 110 1/2 w wallace street 47.91 1000 411230 341 101000
acct # 0593055-7
Total for Vendor: 47.91
137998 1907 SHERIDAN AUTO PARTS INC. 574.18
02/18/26 RD 1 mach repair 388.69 2110 430201 362 101000
279240, 297211, 279210
02/26/26 Solid waste acct 4277 182.45 1000 440140 362 101000
279524
03/02/26 courthouse accr 4277 2.04 1000 411230 366 101000
279662
03/14/26 TRMC INV 280248 1.00 5111 440320 362 101000
280248
Total for Vendor: 574.18

3.4. Approval of Claims / doc05482920260327113120.pdf



Page 32 of 209

03/23/26 MADISON COUNTY Page: 2 of 4
15:19:45 Claim Approval List Report ID: AP100V
For the Accounting Period: 3/26
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Claim/ Check Vendor #/Name/ Document $/ Disc § Cash
Invoice #/Inv Date/Description Line $ PO # Fund Org Acct Object Proj Account
137892 4720 STENDER'S BALDY MOUNTAIN 9,076.00
03/16/26 sherrif bars on windows 2,850.00 1000 410700 362 101000
Inv 583
03/16/26 airport office remodel 6,226.00 1000 410700 362 101000
INV 581
Total for Vendor: 9,076.00
138002 10 WALTER'S ACE HARDWARE 58.95
02/12/26 TRMC mach repairs 3.98 5111 440320 362 101000
147050
02/12/26 TRMC med supplies 39.98 5111 440330 240 101000
147050
03/10/26 Maint Tools 14.99 1000 411230 366 101000
147192
Total for Vendor: 58.95
# of Claims 8 Total: 15,447.38 # of Vendors

3.4. Approval of Claims / doc05482920260327113120.pdf
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For the Accounting Period: 3/26

Fund/Account Amount

1000 General

101000 Cash 14,247.53
2110 Road

101000 Cash 388.69
2160 County Fair Fund

101000 Cash 326,20
2300 Public Safety-Law Enforcement

101000 Cash 440.00
5111 Tobacco Root Mtn Care Center

101000 Cash 44.96

Total: 15,447.3
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DPHHS General Contract Template
Rev. 2.26

MASTER CONTRACT FOR
THE PROVISIONS OF PUBLIC HEALTH SERVICES WITH Insert Contractor Name
CONTRACT INSERT CONTRACT NUMBER

THIS MASTER CONTRACT, is entered into between the Montana Department of Public Health and
Human Services, (the "Department"), Business Financial Services Division (the “’Division™) Office of
Procurement & Contracts whose contact information is as follows: PO Box 4210, Helena, MT, 59620,
and Phone Number (406) 444-2602, and hhsopcspb@mt.gov| and Insert Contractor Name (the
“Contractor”), whose contact information is as follows: Federal Tax ID Insert Federal Tax IB. Number ,
UEI Number, Insert UEI Number, Insert Street Address, Insert City, Insert State, Insert Zip.Code, Phone
Number Insert Phone Number, and Fax Number Insert Fax Number; respectively (collectively, the
“Parties”).

Transition of Prior Agreements

1. Continuity of Services: All task orders, statements of work, and related obligations issued under the
previous Master Contract [insert contract number] shall remain in full force and effect until their stated
completion date, unless otherwise amended or terminated in accordance with their terms.

2. Incorporation into New Master Contract: Effective as of the execution date of this Master Contract,
all active task orders under the previous Master Contract shall be deemed incorporated herein and
governed by the terms of this Master Contract, except where such task orders expressly conflict with the
provisions herein. In the event of a conflict, the terms of this Master Contract shall prevail unless
otherwise agreed in writing by both parties.

3. Transition Period: The parties agree to cooperate in good faith to ensure a smooth transition of all
ongoing work, deliverables, and obligations from the previous Master Contract to this Master Contract,
without disruption to services.

4. No Waiver of Obligations: The transition shall not relieve either party of any obligations, liabilities, or
rights accrued under the previous Master Contract prior to the effective date of this Master Contract.

SECTION 1. SERVICESISCOPE OF WORK

A. This Contract constitutes the basic agreement between the parties for the Master Contract with
Insert Contractor Name. All Scopes of work will be referenced in Task Orders associated with
this Master Contract.

B. Time is of the essence under this Contract.

C. The Department and the Contractor, their employees, agents, contractors, and subcontractors
will cooperate with each other, and with other state or federal administrative agency employees,
contractors and subcontractors for purposes relating to the delivery of and administration of the
services to be delivered under this Contract.

D. The Contractor will perform the Services in accordance with all of the provisions of the Contract,
which consists of the following documents:

Contract (this instrument)

Attachment A: Federal and State Law Requirements
Attachment B: Insurance Requirements

Attachment C: Business Associate Agreement
Attachment D: Assurances

agrwdE
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6. Attachment E: Montana Information Technology Terms and Conditions

E. These documents shall be read to be consistent and complementary. Any conflict among these
documents shall be resolved by giving priority to these documents in the order listed above. Except
for the terms included in the Attachment and Exhibits hereto, no other terms and conditions shall
apply, including terms listed or referenced on the Contractor's website, in the Contractor’s quotations
or in similar documents subsequently provided by the Contractor, unless otherwise agreed by the
Parties.

SECTION 2. TERM OF CONTRACT

The term of this Contract is from July 1,2026, through June 30, 2036, unless terminated in accordance
with the Master Contract. Amendments of this Master Contract, by written agreement of the parties,
may be made at one-year intervals, or any interval that is agreed upon by both parties. This Contract,
including any renewals, may not exceed a total of Insert Term years.

SECTION 3. CONSIDERATION AND PAYMENTS

A. Other Programs as Payers for Services — Non-Duplication of Payment
The Contractor may not seek compensation from monies payable through this Contract for the
costs of goods and services that may be or are reimbursed, in whole or in part, from other
programs and sources.

B. Billing Procedures and Requirements

Payment Terms. Unless otherwise noted in the solicitation document, State has thirty (30) days to
pay invoices, as allowed by 17-8-242, MCA. Contractor shall provide banking information at the time
of Contract execution in order to facilitate State’s electronic funds transfer payments.

Reference to Contract. The Contract number MUST appear on all invoices, packing lists, packages,
and correspondence pertaining to the Contract. If the number is not provided, State is not obligated to
pay the invoice.

1. Payment to the Contractor shall be made fto; ( Commented [AP2]: County, please add information.

Insert Contractor Name
Insert Address
Insert City, Insert State, Insert Zip Code

2. The Contractor must bill in accordance with the procedures and requirements the
Department identifies and must itemize all services and expenses for reimbursement.

C. Adjustments to Consideration
The Department may adjust the consideration provided to the Contractor under this Contract
based on any reductions of funding, governing budget, erroneous or improper payments, audit
findings, or failings in the Contractor’s delivery of services.

E. Erroneous and Improper Payments

Insert Contract Number;DPHHS Insert Contract Number
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The Contractor may not retain any monies the Department pays in error or which the Contractor,
its employees, or its agents improperly receive. The Contractor must immediately notify the
Department if it determines a payment may be erroneous or improper, and must return that
payment within 30 days of the Department requesting its return. If the Contractor fails to return
to the Department any erroneous or improper payment, the Department may recover such
payment by any methods available under law or through this Contract, including deduction of
the payment amount from any future payments to be made to the Contractor.

F. Final Payment
The Department will issue the final payment to the Contractor for the Services when the
Department has accepted the Services and determined that the Contractor has met all of its
Contract performance obligations satisfactorily.

G. Tax Exemption
State of Montana is exempt from Federal Excise Taxes (#81-0302402) except as otherwise
provided in the federal Patient Protection and Affordable Care Act [P.L. 111-148, 124 Stat.
119].

H. Personal Property Tax
All personal property taxes will be paid by Contractor.

SECTION 4. PREVAILING WAGE REQUIREMENTS, RESERVED

SECTION 5. COST ADJUSTMENTS, RESERVED

SECTION 6. WARRANTIES, RESERVED

SECTION 7. CREATION AND RETENTION OF RECORDS

A. The Contractor must maintain all records, (written, electronic or otherwise) documenting
compliance with the requirements of this Contract and its attachments, and with state and federal
law, relating to performance, monetary expenditures and finances during the term of this
Contract and for six (6) years and three (3) months after its completion date. The obligation to
maintain records required by this paragraph survives the termination or expiration of this
Contract.

B. If any litigation, reviews, claims or audits concerning the records related to the performance of
the Contract is begun, then the Contractor must continue to retain records until such activity is
completed.

C. The Contractor must provide the Department and its authorized agents with reasonable access
to records the Contractor maintains for purposes of this Contract. The Contractor must make the
records available at all reasonable times at the Contractor’s general offices or other location as
agreed to by the parties.

SECTION 8. ACCOUNTING, COST PRINCIPLES, AND AUDIT

A. Accounting Standards

Insert Contract Number;DPHHS Insert Contract Number

Page 3 of 45

Page 37 of 209



5.1. Master Contract...Health Services / Master County Contract Template 3.13 26 AP.pdf

The Contractor must maintain a system of accounting procedures and practices sufficient for the
Department to determine to its satisfaction that the system (1) permits timely development of all
necessary cost data in the form contemplated by the contract type, and (2) is adequate to
allocate costs in accordance with Generally Accepted Accounting Principles.

Audits and Other Investigations

The Department and any other legally authorized federal and state entities and their agents may
conduct administrative activities and investigations, including audits, to ensure the appropriate
administration and performance of this Contract, and the proper expenditure of monies, delivery
of goods, and provision of Services pursuant to this Contract. The Contractor will provide the
Department and any other authorized governmental entity and their agents access to and the
right to record or copy any and all of the Contractor's records, materials and information
necessary for the conduct of any administrative activity, investigation or audit. Administrative
activities and investigations may be undertaken, and access shall be afforded under this section
from the time the parties enter this Contract until the expiration of 8 years from the completion
date of this Contract.

Corrective Action

If directed by the Department, the Contractor must take corrective action to resolve audit
findings. The Contractor must prepare a corrective action plan detailing actions the Contractor
proposes to undertake to resolve the audit findings. The Department may direct the Contractor
to modify the corrective action plan.

Reimbursement for Sums Owing

The Contractor must reimburse or compensate the Department in any other manner as the
Department may direct for any sums of monies determined by any administrative activity,
investigation or audit to be owing to the Department.

The Contractor must comply with the federal audit and cost accounting requirements set forth in
45 CFR Part 75 and 2 CFR Part 300.

The Contractor will provide the completed reports with the results of the service organization
control (SOC) 1 Type Il audit to the Department by the 30th of September each year. The
Contractor shall provide a mitigation plan for all areas of non-compliance. Issues found to be
non-compliant shall be corrected within forty (40) calendar days of the report submission to the
Department:

SECTION 9. ASSIGNMENT, TRANSFER, AND SUBCONTRACTING

A

The Contractor will not assign, transfer, delegate, or subcontract any right or duty arising under
any Task Order issued pursuant to this Contract without prior written approval from the
Department.

Any assignment, transfer, delegation, or subcontracting of the Contractor’s rights or duties under
a Task Order does not relieve the Contractor from its responsibility and liability for performance
of all obligations under that Task Order. The Contractor will be as fully responsible for the acts
or omissions of any subcontractor as it is for its own acts or omissions.

Insert Contract Number;DPHHS Insert Contract Number
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SECTION 10. INDEMNIFICATION

A. The Contractor, at its sole cost and expense, must indemnify, defend, and hold harmless the
State of Montana against any allegations of liability of any kind, relating to personal injury, death,
damage to property, or any other legal obligation and any resulting judgments, losses, damages,
liability, penalties, costs, fees, cost of legal defense and attorney’s fees, to the extent caused by
or arising out of Contractor’s performance of services under this Contract or in any way resulting
from the acts or omission of Contractor, and/or its agents, employees, representatives, assigns,
and subcontractors.

B. The Department must give the Contractor notice of any allegation of liability and at the
Contractor's expense the Department shall cooperate in the defense of the matter.

C. If the Contractor fails to fulfill its obligations as the indemnitor under this section, the Department
may undertake its own defense. If the Department undertakes its own defense, the Contractor
must reimburse the Department for any and all costs to the Department resulting from
settlements, judgments, losses, damages, liabilities, and penalties and for all the costs of
defense incurred by the Department including but not limited to attorney fees, investigation,
discovery, experts, and court costs.

SECTION 11. LIMITATIONS OF STATE LIABILITY

A. Any liabilities of the State of Montana and its officials, employees and agents are governed and
limited by the provisions of Title 2, Chapter 9, MCA, for all acts, omissions, negligence, or alleged
acts or omissions, negligent conduct, and alleged negligent conduct related to this Contract.

B. The Department shall not be liable, regardless of the form of action, whether in contract, tort,
negligence, strict liability or by statute or otherwise, for any claim related to or arising under this
Contract for consequential, incidental, indirect, special, or exemplary damages, including without
limitation lost profits and lost business opportunities.

C. Contractor's liability for Contract damages is limited to direct damages and further to no more
than twice the Contract amount. Contractor shall not be liable for special, incidental,
consequential, punitive, or indirect damages. Damages caused by injury to persons or tangible
property, or related to intellectual property indemnification, are not subject to a cap on the
amount or type of damages.

SECTION 12. INSURANCE COVERAGE

Without limiting.any of Contractor's obligations hereunder, Contractor must carry insurance coverage in
accordance with the requirements stated in Attachment B, Insurance Requirements, attached hereto and
incorporated herein by reference.

SECTION 13. CONFLICTS OF INTEREST

The Contractor must not have any conflict of interest regarding the performance of the Services under
this Contract. The Contractor may not enter into any contract or other arrangement for the use,
purchase, sale lease or rental of real property, personal property or services funded with monies of this
Contract if an employee, administrator, officer or director of the Contractor may receive a financial or
other valuable benefit as a result. The Department may grant exceptions to this prohibition where it
determines the particular circumstances warrant the granting of an exception.

Insert Contract Number;DPHHS Insert Contract Number
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SECTION 14. COMPLIANCE WITH LAWS/WARRANTIES

A.

The Contractor must comply with all state and federal laws, rules, regulations, ordinances, and
executive orders applicable to the performance of the Services under this Contract. Attachment
A to this Contract contains a list of state and federal authorities. The Contractor must assure
that all subcontractors comply with all applicable laws.

Civil Rights. The Contractor may not discriminate in any manner against any person on the
basis of race, color, national origin, age, physical or mental disability, marital status, religion,
creed, sex, sexual orientation, political beliefs, genetic information, veteran’s status, culture,
social origin or condition, ancestry, or an individual's association with individuals in any of the
previously mentioned protected classes in the performance of this Contract or in the delivery of
Montana State services or funding on behalf of the State of Montana.

The Contractor must submit the assurances, where applicable, set forth in Attachment D to this
Contract prior to commencement of work under this Contract.

The Contractor represents and warrants that the Contractor is legally authorized under state and
federal business and tax legal authorities to conduct business in accordance with this Contract.

The Contractor represents and warrants that it is an independent contractor and that its
employees, agents and subcontractors are not employees of the State of Montana. The
Contractor may not in any manner represent or maintain the appearance of being employees of
the State of Montana.

The Contractor must comply with all applicable Workers' Compensation requirements.

The Contractor must pay all state, federal, social security, unemployment insurance, and all other
taxes, assessments, or contributions due and payable to the State of Montana and/or the United
States in connection with the Services to be performed under this Contract. The Contractor must
hold the State of Montana harmless from any liability on account of any such taxes or
assessments.

2 CFR 200: 2 CFR 200.332(b) will be associated to each Task Order issued pursuant to this
Contract

Nondiscrimination Against Firearms Entities/Trade Associations. RESERVED

Reporting Requirements for Food Products Procured by Governmental Bodies.
Pursuant to 2025 Senate Bill 246, vendors who contract to provide over $100,000 of food
products to a government body must submit annual reports. The Annual Reporting Period is
defined as the twelve-month period of the Contract Term between October 1 and September
30. For all contracts with a total contract a government body must submit annual reports. The
Annual Reporting Period is defined as the twelve-month value over $100,000, starting
November 1, 2025, Contractor shall annually report to the State: (1) total dollar value of food
products purchased by State during the previous Annual Reporting Period; (2) total dollar
value of Montana-produced food products purchased by State during the previous Annual
Reporting Period; and (3) to the extent possible, the total dollar value of Montana-produced
food products purchased by State during the previous Annual Reporting Period in each of the
following categories:

Insert Contract Number;DPHHS Insert Contract Number
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meat, including but not limited to beef, poultry, pork, fish, sheep, and goat;
produce as defined in 80-3-302, MCA,;

alcoholic beverages, as defined in 16-1-106, MCA,;

nonalcoholic beverages and drinks;

dairy products and eggs;

pulse crops as defined in 15-6-220, MCA,; and grain as defined in 80-4-402, MCA.

ouhwNhpE

SECTION 15. REGISTRATION WITH SECRETARY OF STATE

Any business intending to transact business in Montana must register with the Secretary of State.
Businesses that are domiciled in another state or country, but which are conducting activity in
Montana, must determine whether they are transacting business in Montana in accordance with 8§
35-14-1505, 35-8-1001, and 35-12-1309 MCA. Such businesses may want to obtain the guidance
of their attorney or accountant to determine whether their activity is considered transacting business.

If businesses determine that they are transacting business in Montana, they must register with the
Secretary of State and obtain a certificate of authority to demonstrate that they are in good
standing in Montana. 88 35-8-1001, 35-12-1302, and 35-14-1502, MCA. To obtain registration
materials, call the Office of the Secretary of State at (406) 444-3665, or visit their website.

SECTION 16. CONTRACT OVERSIGHT

Physical Access. Contractor represents and warrants that it has established and during the Term it will
at all times enforce:

a.

b.

C.

d.

Physical protection mechanisms for all information assets and information technology to
ensure such assets and technology are stored and protected in appropriate data centers;
Appropriate facility entry controls limiting physical access to systems that store or process
data;

Processes to ensure access to facilities is monitored and is restricted on a “need to know”
basis;

Controls to physically secure all Confidential Information and to properly destroy such
information when it is no longer needed.

SECTION 17. CONFIDENTIALITY

A.

B.

Personal Information

1. During the term of this Contract, the Contractor, its employees, subcontractors and agents
must treat and protect as confidential all material and information the Department
provides to the Contractor or which the Contractor acquires on behalf of the Department
in the performance of this Contract which contains the personal information of any
person. Personal Information is information that can be used to distinguish or trace an
individual's identity (PII).

2. In its use and possession of personal information, the Contractor must conform to security
standards and procedures meeting or exceeding current best business practices. Upon
the Department’s request, the Contractor will allow the Department to review and approve
any specific security standards and procedures of the Contractor.

Notice by Contractor of Unauthorized Disclosures or Uses of Personal Information

Insert Contract Number;DPHHS Insert Contract Number
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Immediately upon discovering any unauthorized disclosure or use of personal information by the
Contractor, its employees, subcontractors, agents, the Contractor must confidentially report the
disclosure or use to the Department in detail, and must undertake immediate measures to
retrieve all such personal information and to prevent further unauthorized disclosure or use of
personal information.

Notice by Contractor of Investigations, Complaints, Litigation Concerning the Use and Protection
of Personal Information

1. The Contractor must provide the Department with written notice within five workdays of
the Contractor receiving notice of any administrative action or litigation threatened or
initiated against the Contractor based on any legal authority related to the protection of
personal information.

2. With its notice, the Contractor must provide the Department with copies of any relevant
correspondence, pleadings, papers, administrative or legal complaints and
determinations.

Contract Information

The Contractor must hold in strict confidence any data, findings, results, or recommendations
obtained or developed by the Contractor in connection with the Services under this Contract,
including but not limited to, information and data given to the Contractor by the Department, its
agents or contractors or any other source.

Access/Use of Confidential Information

The Contractor may not access or use personal, confidential, or other information obtained
through the Department, its agents and contractors, unless the Contractor does so:

1. in conformity with governing legal authorities and policies;

2. with the permission of the persons or entities to.whom or which the information pertains;
and

3. with the review and approval by the Department prior to use, publication or release.

The information contained within this Contract and attachments, inclusive of Contractor’s
proposal and its attachments, if any, and information otherwise provided to the Department in
relation to this contractual relationship is not confidential and is available for public inspection
and copying unless determined in accordance with federal or state law to be confidential as
personal consumer, recipient or employee information or as business/corporate proprietary
information that is protected from release. To any extent required or allowed by law, the
Department has the right to use for public purposes and to disclose to the public contractual
information inclusive of reports, evaluations, statistics, and other management and
performance information related to this Contract.

SECTION 18. PROPRIETARY INFORMATION

A.

Before the Department can recognize a business/corporate claim of confidential trade secret
or proprietary information, the Contractor must identify and segregate the information for which
the claim is being asserted and must have provided a detailed legal analysis supporting the
claim of confidentiality. The Contractor must include with that claim an affidavit of legal counsel

Insert Contract Number;DPHHS Insert Contract Number
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on the form provided by the Department, titled “AFFIDAVIT FOR PROPRIETARY
INFORMATION CONFIDENTIALITY,” attesting to legal counsel's legal relationship to the
Contractor, acknowledging the primacy of federal and Montana law with respect to the claim,
and indemnifying the Department with respect to defense and warranting the Contractor’s
responsibility for all legal costs and attorneys’ fees, should the Department accept the claim
as legitimate and as a result be subjected to administrative or legal contest.

B. The Department will provide the Contractor timely notice of any administrative or legal request
or contest from a third-party seeking release of contractual and related information for which the
Contractor has properly made a claim that the information is confidential as trade secret or
proprietary information. If the Department determines that such information is subject to the
public right to know and must be released as requested, the Department will provide the
Contractor with notice of the intended release five working days prior to the date of the proposed
release. The notice period is intended to allow the Contractor to make arrangements, if desired,
to intervene through an appropriate legal forum to contest the release.

SECTION 19. COMPLIANCE WITH THE FEDERAL HIPAA AND HITECH
PRIVACY AND SECURITY REQUIREMENTS

If the Contractor is a “Business Associate” as defined at 45 C.F.R. § 160.103, it must comply with the
privacy and security requirements for functioning as a “business associate” of the Department or as a
“covered entity” under HIPAA and HITECH. In addition to executing this Contract, the Contractor must
execute the Business Associate Agreement attached to this Contract as Attachment C.

SECTION 20. PUBLICITY AND DISCLAIMERS

A. The Contractor may not use monies under this Contract to pay for media, publicity or advertising
that in any way associates the services or performance of the Contractor or the Department
under this Contract with any specific political agenda, political party candidate for public office,
or any matter to be voted upon by the public. Media includes but is not limited to commercial
and noncommercial print, verbal, and electronic media.

B. The Contractor must inform any people to whom it provides consultation or training services
under this Contract that any opinions expressed do not necessarily represent the position of the
Department. All public notices, information pamphlets, press releases, research reports, posters,
public service announcements, web sites and similar modes of presenting public information
pertaining to the services and activities funded with this Contract prepared and released by the
Contractor must include the statement:

“This project is funded in whole or in part under a Contract with the Montana Department of
Public Health and Human Services. The statements herein do not necessarily reflect the opinion
of the Department.”

C. The Contractor must state the percentage and the monetary amount of the total program or
project costs of this Contract funded with (a) federal monies and (b) non-federal monies in all
statements, press releases, and other documents or media pieces made available to the public
describing the services provided through this Contract.

D. Before the Contractor uses, publishes, releases or distributes them to the public or to local and
state programs, the Department must review and approve all products, materials, documents,
publications, press releases, and media pieces (in any form, including electronic) the Contractor

Insert Contract Number;DPHHS Insert Contract Number
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or its agents produce with contract monies to describe and promote services provided through
this Contract.

SECTION 21. ACCESS TO PREMISES

The Contractor must provide the State of Montana and any other legally authorized governmental entity,
or their authorized representatives, the right to enter at all reasonable times the Contractor’'s premises
or other places where contractual performance occurs to inspect, monitor or otherwise evaluate
contractual performance. The Contractor must provide reasonable facilities and assistance for the
safety and convenience of the persons performing these duties. All inspection, monitoring and
evaluation must be performed in such a manner as not to unduly interfere with contractual performance.

SECTION 22. LIAISON AND SERVICE OF NOTICES For the Master Contract,
Task Order issued pursuant to this Contract will list the liaison responsible for the Task Order

A. Office of Procurement & Contracts, or their successor, will be the liaison for the Department.
Contact information is as follows:

Business Financial Services Division,

DPHHS A. Office of Procurement & Contracts
PO Box 4210

Helena, MT 59620

Phone Number (406) 444-2602
hhsopcspb@mt.gov

Contract Manager for the Department and is the single point of contact and shall perform all
contract management under 2-17-512, MCA, on the Department’s behalf.

Insert Contractor Liaison,[o\r their successor, will be the liaison for the Contractor. Contact Commented [AP3]: County, please Insert name and contact
. . . i information of person responsible for managing the Master
information is as follows: Contract

Insert Contractor Liaison,

Insert P.O. Box

Insert City, Insert State Insert Zip Code
Phone Number (406) Insert Phone Number
Fax Number (406) Insert Fax Number
Insert email

These above referenced liaisons serve as the primary contacts between the parties regarding
the performance of this Contract. The State's liaison and Contractor’s liaison may be changed
by written notice to the other party..

SECTION 23. MEETINGS

A. Technical or Contractual Problems. Contractor shall meet with the Department's personnel, or
designated representatives, to resolve technical or contractual problems occurring during the
Contract term or to discuss the progress made by Contractor and the Department in the
performance of their respective obligations, at no additional cost to the Department. The
Department may request the meetings as problems arise and will be coordinated by the

Insert Contract Number;DPHHS Insert Contract Number
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Department. The Department shall provide Contractor a minimum of three full working days’
notice of meeting date, time, and location. Face-to-face meetings are desired; however, at
Contractor's option and expense, a conference call meeting may be substituted. Contractor’'s
consistent failure to participate in problem resolution meetings, Contractor missing or
rescheduling two consecutive meetings, or Contractor’s failure to make a good faith effort to
resolve problems may result in termination of the Contract.

B. Progress Meetings. During the term of this Contract, the Department's Project Manager shall
plan and schedule progress meetings with Contractor to discuss Contractor's and the
Department’'s progress in the performance of their respective obligations. These progress
meetings will include the Department’s Project Manager, Contractor’s Project Manager, and any
other additional personnel involved in the performance of this Contract as required. At each
meeting, Contractor shall provide the Department with a written status report that identifies any
problem or circumstance encountered by Contractor, or of which Contractor gained knowledge
during the period since the last such status report, which may prevent Contractor from
completing any of its obligations or may generate charges in excess of those previously agreed
to by the parties. This may include the failure or inadequacy of the Department to perform its
obligation under this Contract. Contractor shall identify the amount of excess charges, if any,
and the cause of any identified problem or circumstance and the steps taken to remedy the
same.

C. Failure to Notify. If Contractor fails to specify in writing any problem or circumstance that
materially affects the costs of its delivery of services or products, including a material breach by
the Department, about which Contractor knew or reasonably should have known with respect to
the period during the term covered by Contractor's status report, Contractor shall not be entitied
to rely upon such problem or circumstance as a purported justification for an increase in the
price for the agreed upon scope.

D. The Department's Failure or Delay. For a problem or circumstance identified in Contractor's
status report in which Contractor claims was the result of the Department's failure or delay in
discharging any Department obligation, the Department shall review same and determine if such
problem or circumstance was in fact the result of such failure or delay. If the Department agrees
as to the cause of such problem or circumstance, then the parties shall extend any deadlines or
due dates affected thereby and provide for any additional charges by Contractor. This is
Contractor’s sole remedy. If the Department does not agree as to the cause of such problem or
circumstance, the parties shall each attempt to resolve the problem or circumstance in a manner
satisfactory to both parties.

SECTION 24. FORCE MAJEURE

If the Contractor or the Department is delayed, hindered, or prevented from performing any act required
under this Contract by an occurrence beyond the control of the asserting party including, but not limited
to, theft, fire, public enemy, severe and unusual weather conditions, injunction, riot, strikes, lockouts,
insurrection, war, or court order, and the asserting party gives prompt written notice of the event to the
other party, then performance of the act shall be excused for the period of the delay, to the extent the
performance is actually affected and the asserting party resumes performance as soon as practicable.
Matters of the Contractor’s finances shall not be considered a force majeure.

SECTION 25. CONTRACT TERMINATION

Insert Contract Number;DPHHS Insert Contract Number
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G.

The Department may terminate this Contract and any associated task orders without cause and
in lieu of any or all other remedial measures available through this Contract. The Department
terminating without cause must give written notice of termination to the Contractor at least sixty
(60) days prior to the effective date of termination. In the event of such termination without
cause, the Contractor shall be paid for all Services rendered satisfactorily to the termination date
and for any direct costs (not including anticipated profits) incurred by the Contractor as a result
of the termination. Such payment shall constitute the Contractor’s sole right and remedy. The
Department has the right to terminate without cause even when a condition of force majeure
exists.

The Department may immediately terminate this Contract and any associated task orders if the
Contractor engages in any violation of state or federal law listed in this Contract or any
attachment to this Contract, or which otherwise may be applicable to the Contract arising from
the performance of Services under this Contract.

The Department may terminate this Contract and any associated task orders in whole or in any
aspect of performance under this Contract if:

1. federal or state funding for this Contract and any associated task orders becomes
unavailable or reduced for any reason;

2. the Department determines that the Contractor is failing to perform in accordance with
the terms of this Contract and any associated task orders. In such event, the Department
shall give Contractor written notice of breach and an opportunity to cure the breach.
Contractor will correct the breach within 30 calendar days of receipt of such notice unless
the cure period is otherwise specified in the written notice of breach. If the breach is not
corrected timely, this Contract and.any associated task orders may be terminated
immediately, in whole or in part, by written notice from the Department to Contractor. The
option to terminate shall be at the sole discretion of the Department.

Upon expiration, termination or cancellation of this Contract and any associated task orders, or
any portion of this Contract, the Contractor must assist the Department, its agents,
representatives and designees in closing out this Contract, and in providing for the orderly
transfer of contract responsibilities and the continued delivery of contract services by the
Department or its designee, and shall allow the Department access to the Contractor’s facilities,
records and materials to fulfill these requirements.

Event of Breach by Contractor. Any one or more of the following Contractor acts or omissions
constitute an event of material breach under this Contract and any associated task orders:

1. Products or services furnished fail to conform to any requirement;

2. Failure to submit any report required by this Contract;

3 Failure to perform any of the other terms and conditions of this Contract, including but not
limited to beginning work under this Contract without prior Department approval or
breaching Technical or Contractual Problems, obligations; or

4. Voluntary or involuntary bankruptcy or receivership.

Event of Breach by the Department. The Department’s failure to perform any material terms or
conditions of this Contract and any associated task orders constitutes an event of breach.

Actions in Event of Breach. Upon Contractor’'s material breach, the Department may:
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1. Terminate this Contract and any associated task orders under Termination for Cause or
Convenience and pursue any of its remedies under this Contract, at law, or in equity; or
2. Treat this Contract and any associated task orders as materially breached and pursue

any of its remedies under this Contract, at law, or in equity.

Upon the Department’s material breach, Contractor may:

1. Terminate this Contract and any associated task orders under Termination for Cause with
Notice to Cure, and pursue any of its remedies under this Contract, at law, or in equity;
or

2. Treat this Contract and any associated task orders as materially breached and, except as

the remedy is limited in this Contract, pursue any of its remedies under this Contract, at
law, or in equity.

SECTION 26. ADDITIONAL REMEDIES

A.

Withholding Payments

If the Contractor fails to perform the services in conformance with the requirements of this
Contract, the Department has the right, with notice, to withhold any and all payments directly
related to the non-compliant services. The Department may withhold any payments due to the
Contractor, without penalty or work stoppage by Contractor, until the Contractor cures
performance to the satisfaction of the Department. The Contractor is not relieved of its
performance obligations if any payment is withheld.

The Department may withhold disputed payments to Contractor under the subject statement of
work (or where no statement of work exists, the applicable contract). The withholding may not
be greater than, in the aggregate, fifteen percent (15%) of the total value of the subject statement
of work or applicable contract. With respect to payments subject to milestone acceptance
criteria, the Department may withhold payment only for such specific milestone if and until the
subject milestone criteria are met. Contractor is not relieved of its performance obligation if such
payment(s) is withheld.

Reductions in Payments Due

Amounts owed to the Department by the Contractor under this Contract, including but not limited
to liquidated or other damages, or claims for damages, may be deducted or set-off by
Department from any money payable to Contractor pursuant to this Contract.

If, in the Department’s reasonable judgment, a default by Contractor is not so substantial as to
require termination of the entire Contract, reasonable efforts to induce the Contractor to cure the
default are unavailing, the Contractor fails to cure such default within 30 calendar days of receipt
of notice from the Department, and the default is capable of being cured by the Department or
by another resource without unduly interfering with continued performance by the Contractor,
the Department, without prejudice to any other remedy it may have, may terminate performance
of the particular service that is in default and provide or procure the services reasonably
necessary to cure the default. In the event of a termination for failure to perform, Department
will, without limiting its other available remedies, have the right to procure the terminated services
and the Contractor will be liable for: (i) the cost difference between the cost of the terminated
services and the costs for the replacement services acquired from another vendor or expended

Insert Contract Number;DPHHS Insert Contract Number

Page 13 of 45

Page 47 of 209



5.1. Master Contract...Health Services / Master County Contract Template 3.13 26 AP.pdf

by Department, and (ii) if applicable, the following administrative costs directly related to the
replacement of this Contract: costs of competitive bidding, mailing, advertising, and staff time
costs.

D. Any remedies provided by this Contract are not exclusive and are in addition to any other
remedies provided by law.

SECTION 27: TRANSITION ASSISTANCE

If this Contract is not renewed at the end of this term, if the Contract is otherwise terminated before
project completion, or if particular work on a project is terminated for any reason, Contractor shall
provide transition assistance for a reasonable, mutually agreed period of time after the expiration or
termination of this Contract or particular work under this Contract. The purpose of this assistance is to
allow for the expired or terminated portion of the services to continue without interruption or adverse
effect, and to facilitate the orderly transfer of such services to State or its designees. The parties
agree that such transition assistance is governed by the terms and conditions of this Contract, except
for those terms or conditions that do not reasonably apply to such transition assistance. State shall
pay Contractor for any resources utilized in performing such transition assistance at the most current
Contract rates. If State terminates a project or this Contract for cause, then State may offset the cost
of paying Contractor for the additional resources Contractor utilized in providing transition assistance
with any damages State may have sustained as a result of Contractor’s breach.

OWNERSHIP OF DATA:

All data, information, work in progress, documents, reports, patents or copyrights developed in
connection with any services under this Contract or information provided to the Contractor, both in hard-
copy form and as may embodied on any recording and storage media, is deemed Department property
and, upon request at the termination or expiration of this Contract, shall be delivered to the Department.

SECTION 28. CHOICE OF LAW, REMEDIES AND VENUE
A. This Contract is governed by the laws of the State of Montana.
B. For purposes of litigation concerning this Contract, venue must be in the First Judicial District in

and for the County of Lewis and Clark, State of Montana.

C. If there is litigation concerning this Contract, the Contractor must pay its own costs and attorney
fees.
D. This Contract is issued under authority of Title 18, Montana Code Annotated, and the

Administrative Rules of Montana, Title 2, chapter 5.

SECTION 29. GENERAL

A. No statements, promises, or inducements made by the parties or their agents are valid or binding
if not contained in this Contract and the materials expressly referenced in this Contract as

governing the contractual relationship.

B. The headings to the section of this Contract are convenience of reference and do not modify the
terms and language of the sections to which they are headings.
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C. Except as may be otherwise provided by its terms, this Contract may not be enlarged, modified
or altered except by written amendment signed by the parties to this Contract.

D. If there is a dispute as to the duties and responsibilities of the parties under this Contract, this
Contract along with any attachments prepared by the Department, including request for
proposal, if any, govern over the Contractor’s proposal, if any.

E. If a court of law determines any provision of this Contract is illegal, all other provisions of this
Contract remain in effect and are valid and binding on the parties.

F. Any provision of this Contract that is determined to conflict with any federal or state law or
regulation, is inoperative to the extent it conflicts with that authority and is to be considered
modified to the extent necessary to conform with that authority.

G. Waiver of any default, breach or failure to perform under this Contract may not be construed to
be a waiver of any subsequent default, breach or failure of performance. In addition, waiver of a
default, breach or failure to perform may not be construed to be a modification of the terms of
this Contract unless reduced to writing as an amendment to this Contract.

H. This Contract may be executed in counterparts, which together will constitute one instrument.

SECTION 30. SCOPE, ENTIRE AGREEMENT, AND AMENDMENT

A. Contract
This Master Contract consists of Insert Number of pages numbered pages, any Attachments
listed in Section 1, as amended, and Contractor's response, as amended. In the case of
dispute or ambiguity arising between or among the documents, the order of precedence of
document interpretation is the same.

B. Entire Agreement
These documents are the entire agreement of the parties. They supersede all prior
agreements, representations, and understandings. Any amendment or modification must be in
a written agreement signed by the parties.

C. Amendment

Any amendment or modification must be in a written agreement signed by the parties.

AUTHORITY TO EXECUTE

The Terms and Conditions of Contract Insgit Contract Number

The parties through their authorized agents have executed this Contract on the dates set out below.
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MONTANA DEPARTMENT OF PUBLIC HEALTH AND HUMAN SERVICES

BY: Date:
Insert Name, Insert Title

BY: Date:
Insert Name, Director

BY: Date:
Insert Name, Chief Information Officer

MONTANA DEPARTMENT OF PUBLIC HEALTH AND HUMAN SERVICES, OFFICE OF LEGAL
AFFAIRS

Approved as to Legal Content:

BY: Date:
Attorney

MONTANA DEPARTMENT OF PUBLIC HEALTH AND HUMAN SERVICES, OFFICE OF
PROCUREMENT & CONTRACTS
Approved as to Form

BY: Date:
Warranted Procurement Officer

Contractor is notified that pursuant to 2-17-514, MCA, the Department of Administration retains the
right to cancel or modify any contract, project or activity that is not in compliance with the Agency’s Plan
for Information Technology, the State Strategic Plan for Information Technology or any statewide IT
policy or standard.

BY: Date:
Insert Name, State Chief Information Officer
ITPR#: Insert ITPR Number

‘CONTRACTOR‘ Commented [AP4]: County please add all signers and anyone
you wish to receive a copy of the Master contract once fully
executed

BY: Date:
Authorized Signer
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Rev. 4/29/2022

ATTACHMENT A
FEDERAL AND STATE LAW REQUIREMENTS

A. Compliance with Federal Authorities

Contractor assures that it and any of its subcontractors will comply with all federal laws,
regulations, and executive orders, that are applicable to this Contract, to include the provisions

of the

below referenced laws, regulations and executive orders. The list is not intended, nor

must it be construed, as a listing of all federal authorities with which Contractor must comply for
the purposes of the Contract, or that Contractor must comply with each of the authorities listed.
The Contractor is responsible for determining with which federal authorities it must comply in the
performance of the Contract.

1.

10.

11.

12.

13.

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d, et seq.), prohibiting
discrimination based on race, color, or national origin, as implemented by DoD regulations
at 32 CFR part 195.

Age Discrimination Act of 1975 (42 U.S.C. § 6101, et seq.), prohibiting discrimination
based on age, as implemented by DoD regulations at 32 CFR part 196.

Title IX of the Education Amendments of 1972 (20 U.S.C. § 1681, et seq.), prohibiting
discrimination based upon gender, as implemented by DoD regulations at 32 CER part
196.

Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794), prohibiting discrimination
based upon disability, as implemented by Department of Justice regulations at 28 CFR
part 41 and DoD regulations at 32 CFR part 56.

Americans with Disabilities Act of 1990 (42 U.S.C. § 12101, et seq.), prohibiting
discrimination based upon disability:

Vietham-Era Veterans Readjustment Assistance Act (38 U.S.C. § 4212), prohibiting
discrimination in employment against protected veterans and requiring affirmative actions
to recruit, hire, promote, and retain protected veterans.

The Federal Executive Orders 11246, 11478, and 11375 and 41 CFR Part 60, requiring
equal employment opportunities in employment practices.

Executive Order No. 13166 requiring facilitation of access for persons with limited English
proficiency to federally funded services.

False Claims Act, 31 U.S.C. 88 3729-3733 (the “Lincoln Law"), prohibiting recipients of
federal payments from submitting a false claim for payment.

Sherman Anti-Trust Act, 15 U.S.C. §881-7m prohibiting any contract, trust, or conspiracy
in restraint of interstate of foreign trade.

Anti-Kickback Act of 1986, 41 U.S.C. 88 51-58 and the Anti-Kickback Statute, 42 U.S.C.
88 1320(a)-(7)a, prohibiting the exchange or offer to exchange anything of value to induce
the referral of federal health care program business.

Copeland “Anti-Kickback” Act. = Contractor agrees that it will comply with the Copeland
"Anti-Kickback" Act (18 U.S.C. 874) as supplemented in Department of Labor regulations
(29 CFR Part 3). As applied to this Contract, the Copeland "Anti-Kickback" Act makes it
unlawful to induce, by force, intimidation, threat or procuring dismissal from employment, or
otherwise, any person employed in the construction or repair of public buildings or public
works, financed in whole or in part by the United States, to give up any part of the
compensation to which that person is entitled under a contract of employment.

Debarment and Suspension. Contractor is subject to the non-procurement debarment
and suspension regulations implementing Executive Orders 12549 and 12689, 2 CFR
Part 180. These regulations restrict awards, subawards, and contracts with certain
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14.

15.

16.

17.

parties that are debarred, suspended, or otherwise excluded from or ineligible for
participation in Federal assistance programs or activities. Contractor agrees to comply
with the DOD implementation of 2 CFR part 180 (at 2 CFR 1125) by checking the
Excluded Parties List System (EPLS) at the current OMB website to verify (sub)contractor
eligibility to receive contracts and subcontracts resulting from this Agreement. The
Contractor shall not solicit offers from, nor award contracts to contractors listed in EPLS.
This verification shall be documented in the Contractor’s contract files and shall be subject
to audit by Federal and State audit agencies.
Whistleblower Protection Act, 10 U.S.C. 2409, 41 U.S.C. 4712, and 10 U.S.C. 2324, 41
U.S.C. 4304 and 4310, requiring compliance with statutory requirements for whistleblower
protections.
Byrd Anti-Lobbying Amendment, (31 U.S.C. 1352). Contractors that bid for an award
exceeding $100,000 must file the required certification. Each tier certifies to the tier above
that it will not and has not used Federal appropriated funds to pay any person or
organization for influencing or attempting to influence an officer or employee of any
agency, a member of Congress, officer or employee of Congress, or an employee of a
member of Congress in connection with obtaining any Federal contract, grant or any other
award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal award. Such
disclosures are forwarded from tier to tier up to the non-Federal award.
Drug-Free Work Place. Contractor agrees to comply with the requirements regarding drug-
free workplace requirements in Subpart B of 32'CFR part 26, which implements sec.
5151-5160 of the Drug-Free Workplace Act of 1988 (Public Law 100-690, Title V, Subtitle
D; 41 U.S.C. 701, et seq.).
Federal Funding Accountability and Transparency Act of 2006, requiring reporting of
subawards and executive compensation;
a. First-tier Subawards.
All recipients, unless exempt as provided in paragraph D, must report each action
that obligates $30,000 or more in Federal funds that does not include Recovery
funds (as defined in section 1512(a)(2) of the American Recovery and
Reinvestment Act of 2009, Pub. L. 111-5) for a subaward to an entity. Recipients
must report the information about each obligating action in accordance with the
submission instructions posted at www.fsrs.gov.
b. Total Compensation of Recipient Executives.
i. All recipients must report total compensation for each of the five most highly
compensated executives for the preceding completed fiscal year, if,
(1)  the total Federal funding authorized to date under this award is
$30,000 or more; in the preceding fiscal year, recipients received:
Eighty percent or more of the annual gross revenues from Federal
procurement contracts (and subcontracts) and Federal financial
assistance subject to the Transparency Act, as defined at 2 CFR
170.320 (and subawards); and
(2) $25,000,000 or more in annual gross revenues from Federal
procurement contracts (and subcontracts) and Federal financial
assistance subject to the Transparency Act, as defined at 2 CFR
170.320 (and subawards); and
(3) The public does not have access to information about the
compensation of the executives through periodic reports filed under
the Securities Exchange Act of 1934 and Internal Revenue Code of
1986.
ii. Where and when to report. Recipients must report executive total
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compensation described in paragraph b.1 of this award term:

(1) The Contractor is to submit the Compensation Report to the
Department by the end of the month following the month in which the
total of the monies obligated through this Contract is at $30,000 or
more, whether occurring at the time of signing or at some later date
due to a contractual amendment. The Contractor must continue to
submit the Compensation Report annually during the term of the
Contract on the anniversary of the initial date of submittal, even if the
total consideration for the Contract is later amended to be less than
$30,000.

(2) The Contractor will submit the Compensation Report to the
Department by first-class mail addressed as follows or via email:
DPHHS
Attn: BFSD-FFATA Reporting
PO Box 4210
Helena, MT 59604-4210
hhsff mt.gov

C. Total Compensation of Subrecipient Executives.
All recipients unless exempt as provided in paragraph d. of this award term, for
each first-tier subrecipient. Recipients must report the names and total
compensation of each of the subrecipient's five most highly compensated
executives for the subrecipient's preceding completed fiscal year, if
i. in the subrecipient's preceding fiscal year, the subrecipient received:

(1) 80 percent or more of its annual gross revenues from Federal
procurement contracts (and subcontracts) and Federal financial
assistance subject to the Transparency Act, as defined at 2 CFR
170.320 (and subawards);

(2)  $30,000,000 or more in annual gross revenues from Federal
procurement contracts (and subcontracts), and Federal financial
assistance subject to the Transparency Act (and subawards); and

(3) The public does not have access to information about the
compensation of the executives through periodic reports filed under
section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15
U.S.C. 78m(a), 780(d)) or section 6104 of the Internal Revenue Code
of 1986.

d. Exemptions. Allrecipients' gross income, from all sources of the previous tax year,
under $300,000, are exempt from the requirements to report:
i. Subawards, and
ii. The total compensation of the five most highly compensated executives of
any subrecipient.

18. Disclosure of Ownership and Control Information pursuant to 42 C.F.R. 8§ 455.104,
455.105, and 455.106, requiring disclosures of ownership and control, business
transactions, and persons with criminal convictions in connection with the delivery of
Medicaid funded services.

19. Federal Health Insurance Portability and Accountability Act of 1996 (HIPAA) and the
Federal Information Technology For Economic And Clinical Health of 2009 (HITECH),
requiring compliance with privacy, security, electronic transmission, coding and other
requirements applicable to Covered Entities or a Business Associate as defined for
purposes of the acts.

20. Patient Protection and Affordable Care Act — P.L. 111-148
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21.

22.

23.

24.

25.

26.

27.

28.

Section 1557 of the Affordable Care Act and 45 CFR Part 92, prohibiting discrimination
in health programs and activities any part of which receives Federal financial assistance.
Use of United States Flag Vessels. Contactor agrees that travel under this Contract shall
use U.S.-flag air carriers ( air carriers holding certificates under 49 U.S.C. 41102) for
international air transportation of people and property to the extent that such service is
available, in accordance with the International Air Transportation Fair Competitive
Practices Act of 1974 (49 U.S.C. 40118) and the inter-operative guidelines issued by the
Comptroller General of the United States in the March 31, 1981, amendment to
Comptroller General Decision B138942. Contactor/Vendor agrees that it will comply with
the Cargo Preference Act of 1954 (46 U.S.C. Chapter 553), as implemented by
Department of Transportation regulation at 46 CFR 381.7, and 46 CFR 381.7(b).

Buy American Act. Contractor agrees that it will not expend any funds appropriated by
Congress without complying with The Buy American Act (41 U.S.C. 10a et seq). The Buy
American Act gives preference to domestic end products and domestic construction
material. In addition, the Memorandum of Understanding between the United States of
America and the European Economic Community (EEC) on Government Procurement, and
the North American Free Trade Agreement (NAFTA), provide that EEC and NAFTA end
products and construction materials are exempted from application of the Buy American Act.
System For Award Management. Contractor agrees to comply with the System for Award
Management. Contractor must provide UEI number to the state. Unique Entity Identifier
(UEI) means a number or other identifier used to identify a specific commercial, nonprofit,
or Government entity. A UEI number may be obtained from www.sam.gov telephone
(currently 866-606-8220) or the internet (currently at www.sam.gov).

Procurement of Recovered Materials. Contractor must comply with Section 6002 of the
Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery Act.
The requirements of Section 6002 include procuring only items-designated in guidelines
of the Environmental Protection Agency (EPA) at 40 CFR part.247 that contain the highest
percentage of recovered materials practicable, consistent with maintaining a satisfactory
level of competition, where the purchase price of the item exceeds $10.000 or the value
of the quantity acquired during the preceding fiscal year exceeded $10,000; procuring
solid waste management services in a manner that maximizes energy and resource
recovery; and establishing an affirmative procurement program for procurement of
recovered materials identified in the EPA guidelines.

2 C.F.R. 200.326, Appendix Il, Required Contract Clauses. 2 C.F.R. 200.326, Appendix
II, Required Contract Clauses are incorporated by reference as if set forth in full text and
are made partof this agreement as applicable. Contractor shall comply with all applicable
contract clauses and provide the same clauses in any subcontracts or purchase orders
issued in support of this agreement with the State.

Prohibition on Certain Telecommunications and Video Surveillance Services or
Equipment. The Contractor agrees it will not provide or use covered telecommunications
equipment or services in the performance of this Contract in compliance with 2 CFR
200.216. Covered telecommunications equipment or services has the meaning provided
in Public Law 115-232, Section 889.

Clean Air Act (42 U.S.C. 7401-7671q.) and the Federal Water Pollution Control Act (33
U.S.C. 1251-1387, As Amended. Any Contract or subcontract in_excess of $150,000
must comply with all applicable standards, orders or regulations issued pursuant to the
Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water Pollution Control Act as
amended (33 U.S.C. 1251-1387). Violations must be reported to the State who in turn will
report to the Federal awarding agency and the Regional Office of the Environmental
Protection Agency (EPA).
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29.

30.

31.

32.

33.

Rights to Inventions Made Under a Contract or Agreement. Any discovery or invention
that arises during the course of the Contract shall be reported to the non-Federal entity.
Contractor/Vendor must comply with the requirements of 37 CFR Part 401, “Rights to
Inventions Made by Nonprofit Organizations and Small Business Firms under
Government Grants, Contracts and Cooperative Agreements,” and any implementing
regulations issued by the awarding agency.

Uniform Relocation Assistance and Real Property Acquisition Polices. Contractor agrees
that it will comply with CFR 49 part 24, which implements the provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. § 4601
et seq.) and provides for fair and equitable treatment of persons displaced by federally
assisted programs or persons whose property is acquired as a result of such programs.
Lobbying. Contractor agrees that it will not expend any funds appropriated by Congress to
pay any person for influencing or attempting to influence an officer or employee of any
agency, or a Member of Congress in connection with any of the following covered Federal
actions: the awarding of any Federal contract; the making of any Federal grant; the making
of any Federal loan; the entering into of any cooperative agreement; and, the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement. The Final Rule, New Restrictions on Lobbying, issued by the
Office of Management and Budget and the Department of Defense (32 CFR Part 28) to
implement the provisions of Section 319 of Public Law 101-121 (31 U.S.C. Section 1352)
is incorporated by reference and the State agrees to comply with all the provisions thereof,
including any amendments to the Interim Final Rule that may hereafter be issued.
Contract Work Hours and Safety Standards Act. Contractor agrees that it will comply with
Sections 103 and 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.
3701-3708) as supplemented by Department of Labor regulations (29 CFR Part 5). As
applied to this agreement, the Contract Work Hours and Safety Standards Act specifies that
no laborer or mechanic doing any part of the work contemplated by this agreement shall be
required or permitted to work more than 40 hours in any workweek unless paid for all
additional hours at not less than 1.5 times the basic rate of pay.

Environmental Protection.

(a) Contractor agrees that its performance under this Contract shall comply with:
1) The requirements of Section 114 of the Clean Air Act (42 U.S.C. Section
7414);

) Section 308 of the Federal Water Pollution Control Act (33 U.S.C. Section
1318), that relates generally to inspection, monitoring, entry reports, and
information, and with all regulations and guidelines issued thereunder;

3) The Resources Conservation and Recovery Act (RCRA);

4) The Comprehensive Environmental Response, Compensation and
Liabilities Act (CERCLA);

(5) The National Environmental Policy Act (NEPA);

(6) The Solid Waste Disposal Act (SWDA);

(7)  The applicable provisions of the Clean Air Act (42 U.S.C. 7401, et seq.) and
Clean Water Act (33 U.S.C. 1251, et seq.), as implemented by Executive
Order 11738 and Environmental Protection Agency (EPA) rules at 40 CFR
Part 31; and

(8) To identify any impact this Contract may have on the quality of the human
environment and provide help as needed to comply with the National
Environmental Policy Act (NEPA, at 42 U.S.C. 4321, et seq.) and any
applicable federal, state or local environmental regulation.
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(b) In accordance with the EPA rules, the parties further agree that the
Contractor/Vendor shall also identify to the state any impact this Contract may
have on:

@

@)

©)

“)

®)

©)

The quality of the human environment and provide help the agency may
need to comply with the National Environmental Policy Act (NEPA, at 42
U.S.C 4321, et seq.) and to prepare Environment Impact Statements or
other required environmental documentation. In such cases, the recipient
agrees to take no action that will have an adverse environmental impact
(e.g., physical disturbance of a site such as breaking of ground) until the
agency provides written notification of compliance with the environmental
impact analysis process.

Flood-prone areas, and provide help the agency may need to comply with
the National Flood Insurance Act of 1968 and Flood Disaster Protection Act
of 1973 (42 U.S.C. 4001, et seq.), which require flood insurance, when
available, for federally assisted construction or acquisition in flood-prone
areas.

Coastal zones, and provide help the agency may need to comply with the
Coastal Zone Management Act of 1972 (16 U.S.C. 1451, et seq.),
concerning protection of U.S. coastal resources.

Coastal barriers, and provide help the agency may need to comply with the
Coastal Barriers Resource Act (16 U.S.C. 3501 et seq.), concerning
preservation of barrier resources.

Any existing or proposed component of the National Wild and Scenic Rivers
System, and provide help the agency may need to comply with the Wild and
Scenic Rivers Act of 1968 (16 U.S.C. 1271 et seq.).

Underground sources of drinking water in areas that have an aquifer that is
the sole or principal drinking water source, and provide help the agency may
need to comply with.the Safe Drinking Water Act (42 U.S.C 300H-3).

B. Compliance with State of Montana Authorities.

Contractor assures that it and any of its subcontractors will comply with all State of Montana
laws, rules, ordinances and executive orders, that are applicable to this Contract, to include the
provisions of the below referenced laws. The list is not intended, nor must it be construed, as a
listing of all state authorities with which Contractor must comply for the purposes of the Contract,
or that Contractor must comply with each of the authorities listed. Contractor is responsible for
determining with which state authorities it must comply in the performance of the Contract.

PwdPE

Montana False Claims Act, Title 17, Chapter 8, part 4, MCA.
Montana Anti-Trust laws — 830-14-201, MCA, et. seq.

Montana Human Rights Act Title 49 MCA

Montana Governmental Code of Fair Practices Title 49, Chapter 3
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IATTACHMENT B|

Rev. 8/1/2024

INSURANCE REQUIREMENTS

General Insurance Requirements

Contractor shall maintain for the duration of this Contract, at its cost and expense, insurance
protecting State, its elected and appointed officials, agents, and employees against claims for
bodily injury, death, personal injury, property damage, and contractual liability, which may arise
from or in connections with the negligence of Contractor, its employees, agents, representatives,
assigns, or subcontractors, This insurance must include coverage of claims that may be caused by
negligent act or omission. If Contractor maintains higher limits than the minimums required in this
Contract, State is entitled to coverage up to the higher limits maintained by Contractor.

Primary Insurance

All insurance maintained by Contractor, or any subcontractor as required by this Contract will be
primary insurance for Contractor’s negligence for State its officers, officials, employees, and
volunteers. Any insurance or self-insurance maintained by the State, its officers, officials,
employees, or volunteers will be in excess of Contractor’s insurance and will not contribute to it.

Deductibles and Self-Insured Retentions

Any deductible or self-insured retention must be declared to and approved by State. At the request
of State either: (1) the insurer will reduce or eliminate such deductibles or self-insured retentions
for State, its officers, officials, employees, or volunteers; or (2) at the expense of Contractor,
Contractor will procure a bond guaranteeing payment of losses and related investigations, claims
administration, and defense expenses.

Certificate of Insurance/[Endorsements

A certificate of insurance from an insurer with a Best's rating of no less than A- indicating
compliance with the required coverages has been received by State Procurement Services
Division, P.O. Box 200135, Helena, MT 59620-0135. The certificates must name the State of
Montana as a certificate holder, and Contractor shall provide copies of additional insured
endorsements required by Contractor's commercial general liability and automobile liability
policies. Contractor's must notify the State immediately of any material change in insurance
coverage, such as changes in limits, coverages, or changes in status of policy. State reserves the
right to require complete copies of insurance policies at all times.

Insurance Requirements.

Specific Requirements for Compliance With Workers' Compensation Act: Contractor shall
comply with the provisions of the Montana Workers' Compensation Act while performing work for
State of Montana in accordance with 39-71-401, 39-71-405, and 39-71-417, MCA. Proof of
compliance must be in the form of workers' compensation insurance, an independent contractor's
exemption, or documentation of corporate officer status. Neither Contractor nor its employees are
State employees. This insurance/exemption must be valid for the entire contract term and any
renewal. Upon expiration, a renewal document must be submitted.

Specific Requirements for Commercial General Liability:

Contractor shall purchase and maintain coverage at least as broad as Insurance Services Form
CG 00 01 covering commercial general liability on an “occurrence” basis, including products and
completed operations, property damage, bodily injury and personal and advertising injury with limits
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of at least $2,000,000 per occurrence and $2,000,000 in the aggregate per year to cover such
claims as may be caused by any act, omission, or negligence of Contractor or its employees,
officers, officials, agents, representatives, assigns, or subcontractors.

Contractor grants to State a waiver of any right do subrogation that any insurer of Contractor may
acquire against State by virtue of the payment of any loss under insurance. Contractor shall obtain
any endorsement that may be necessary to affect this waiver or subrogation, but this provision
applies regardless of whether State has received a waiver of subrogation endorsement from
Contractor’s insurer.

State, its employees, officers, officials, agents, and volunteers are to be covered and listed as
additional insured for liability arising out of services performed by or on behalf of Contractor,
including materials, parts, or equipment furnished in connection with such services.

Specific Requirements for Automobile Liability:
Contractor shall purchase and maintain coverage with split limits of $500,000 per person (personal
injury), $1,000,000 per accident occurrence (personal injury), and $100,000 per accident
occurrence (property damage), OR combined single limits of $1,000,000 per occurrence to cover
such claims as may be caused by any act, omission, or negligence of Contractor or its officers,
agents, representatives, assigns, or subcontractors.

State, its officers, officials, employees, and volunteers are to be covered and listed as additional
insureds for automobiles leased, owned, or borrowed by Contractor.

Specific Requirements for Professional Liability:

Contractor shall purchase and maintain occurrence coverage with combined single limits for each
wrongful act of $ 1,000,000 per occurrence and $ 2,000,000 aggregate per year to cover such
claims as may be caused by any act, omission, negligence of Contractor or its officers, agents,
representatives, assigns, or subcontractors. Note: if “occurrence” coverage is unavailable or cost
prohibitive, Contractor may provide “claims made” coverage provided the following conditions are
met: (1) the commencement date of this Contract must not fall outside of the effective date of
insurance coverage and it will be the retroactive date for.insurance coverage in future years; and
(2) the claims made policy must have a three-year tail for claims that are made (filed) after the
cancellation or expiration date of the policy.

Cyber Security Insurance

Contractor shall purchase and maintain cyber/information security insurance coverage with
combined single limits for each wrongful act of $6,000,000 in the aggregate to cover the
unauthorized acquisitions of personal information such as social security numbers, credit card
numbers, financial account information, or other information that uniquely identifies an individual
and may be of a sensitive nature in accordance with 2-6-1501, MCA through 2-6-1503, MCA. If
Contractor maintains higher limits than the minimums shown above, State requires and shall be
entitled to coverage for the higher limits maintained by Contractor. Any available insurance
proceeds in excess of the specified minimum limits of insurance and coverage shall be available
to State. Such insurance must cover, at a minimum, privacy notification costs, credit monitoring,
forensics investigations, legal fees/costs, regulatory fines and penalties, and third-party liability
settlements or judgements as may be caused by any act, omission, or negligence of Contractor’s
officers, agents, representatives, assigns or subcontractors. Note: if occurrence coverage is
unavailable or cost-prohibited, State will accept “claims made” coverage provided the following
conditions are met: 1) the retroactive date must be shown, and must be before the date of the
contract or the beginning of the contract work; 2) insurance must be maintained and evidence of
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insurance must be provided for at least three (3) years after completion of the contract of work; and
3) if coverage is cancelled or non-renewed, and not replaced with another claims-made policy form
with a retroactive date prior to the contract effective date, Contractor must purchase “extended
reporting” coverage for a minimum of three (3) years after completion of work.
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ATTACHMENT C
Rev. 4/2019
BUSINESS ASSOCIATE AGREEMENT
PARTIES

This Business Associate Agreement (Agreement) is entered into between the Department of Public
Health and Human Services, (the “Department”), State of Montana (State), whose contact information
is as follows: PO Box 4210, Helena, MT, 59620, and Phone Number (406) 444-2602, and
hhsopcspb@mt.gov, and Insert Contractor Name (Business Associate), whose contact information is
as follows: Federal Tax ID Number Insert Federal Tax ID Number, UEI Number Insert UEI Number,
Insert Street Address, Insert City, Insert State, Insert Zip Code, Phone Number Insert Phone Number,
and Fax Number Insert Fax Number.

THE PARTIES AGREE AS FOLLOWS:
1. Business Associate Status

a. The Department is subject to and must comply with provisions of the Health Insurance
Portability and Accountability Act of 1996 ("HIPAA"), as codified at 42 U.S.C. § 1320d-d8,
and the Health Information Technology for Economic and Clinical Health Act (the
"HITECH Act"), enacted as part of the American Recovery and Reinvestment Act of 2009,
as codified at 42 U.S.C. 88 300jj et seq. and §8 17901, et seq. and the implementing
regulations for the two acts at 45 CFR Parts 160, 162 and 164.

b. The Department has determined it is a hybrid entity as defined in the implementing
regulations, that is a covered entity performing both covered and non-covered functions.
Under the HIPAA and HITECH and the implementing regulations, the Business
Associate, as an entity that performs or assists in the performance of an administrative or
data function for the Department involving the use or disclosure of protected health
information (PHI) for the Department, is acting as a business associate of a covered
entity.

2. Definitions that Apply to This Agreement

Terms used in this Agreement have the same meaning as those terms in the HIPAA and HITECH Acts
and the implementing regulations.

3. Status as a Business Associate

The Business Associate agrees that it is a Business Associate of the Department, as defined at 45 CFR
§ 160.103, and further agrees that it is obligated to comply with the terms of this Agreement and with
the requirements of the HIPAA and HITECH Acts and the implementing regulations.

4, Obligations of Business Associate
The Business Associate, as a business associate of the Department, must:

a. use or disclose PHI, including E-PHI, only as is permitted or required by this Agreement,
in compliance with the Department's minimum necessary standard policies and
procedures, or by applicable law inclusive of 45 CFR Parts 160, 162 and 164;

b. use appropriate safeguards to prevent use or disclosure of PHI and E-PHI other than as
provided for by this Agreement or by law;
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C. implement appropriate administrative, physical and technical security safeguards as set
forth in § 164.306, § 164.308, and § 164.312, that reasonably and appropriate protect the
confidentiality, integrity, and availability of PHI and prevent use or disclosure of the PHI
other than as provided for by this Agreement;

d. mitigate to the extent practicable and as may be directed by the Department any harmful
effect that is known to the Business Associate of a use or disclosure of PHI by the
Business Associate that is in violation of the requirements of this Agreement;

e. report in a timely manner as required by law and this Agreement to the Department any
use or disclosure of the PHI not provided for by this Agreement inclusive of uses and
disclosures of information that are not in compliance with the minimum necessary
standard;

f. report to the Department any security incident of which it becomes aware, and at the
request of the Department must identify: i) the date of the security incident, ii) the scope
of the security incident, iii) the Business Associate's response to the security incident, and
iv) the identification of the party responsible for causing the security incident, if known;

g. enter, as required by 45 CFR § 164.504, into Business Associate Agreements containing
the terms and conditions as required by the HIPAA and HITECH Acts and the
implementing regulations and as are stated in this Agreement, with any subcontractors
performing services in relation to the services being provided by the Business Associate
for the Department that involve PHI;

h. make internal practices, books, and records, including policies and procedures and PHI,
relating to the use and disclosure of PHI received from, or created or received by the
Business Associate on behalf of the Department, available to the Department, or to the
Secretary of the Federal Department of Health and Human Services in accordance with
45 CFR § 164.408, in a time and manner prescribed by the Department or designated by
the Secretary, for purposes of the Secretary determining the Department's and the
Business Associate's compliance with the Privacy Regulation, the Security Regulation,
and the HITECH Act;

i document disclosures of PHI and collect information related to those disclosures
necessary for the Department to respond to a request by a person for an accounting of
disclosures of PHI in accordance with 45 CFR § 164.528 and Section 13405(c) of the
HITECH Act;

j- provide to the Department or a person, in time and manner prescribed by the Department,
documentation necessary for the Department to respond to a request by a person for an
accounting of disclosures of PHI in accordance with 45 CFR § 164.528. Notwithstanding
45 CFR § 164.528(a)(1)(i), the Business Associate must document disclosures of PHI
made through an electronic health record to carry out treatment, payment or health care
operations as provided by 45 CFR 8§ 164.506 in the six years prior to the date on which
the accounting is requested, and to collect information related to such disclosures as
required by the Secretary in regulation pursuant to Section 13405(c)(2) of the HITECH
Act;

k. implement a response program, in compliance with Section 13402 of the HITECH Act
and implementing regulations, and Subpart D of 45 CFR Part 164 that specifies the
actions to be taken when the Business Associate detects or becomes aware of
unauthorized access to information systems. The response program must include the
following features:

0] The Business Associate must notify the Department, by facsimile or telephone, of
any breach or suspected breach of its security related to areas, locations, or
computer system which contain unsecured PHI, including, without limitation, any
instance of theft, unauthorized access by fraud, deception, or other malfeasance
or inadvertent access (an "incident”) in accordance to 45 CFR § 164.410, as
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(ii)

(iii)

(iv)

v)

(vi)

promptly as possible, upon having reason to suspect that an incident may have
occurred or determining the scope of any such incident, but in no event later than
two (2) calendar days upon having reason to suspect that an incident may have
occurred;
In the event of any incident, the Business Associate must provide to the
Department, in writing, those details concerning the incident as the Department
may request, and must cooperate with the Department, its regulators and law
enforcement to assist in regaining possession of the unsecured PHI and in
preventing its further unauthorized use, and take any necessary remedial actions
as may be required by the Department to prevent other or further incidents;
If the Department determines that it may need to notify any person(s).as a result
of such incident that is attributable to the Business Associate's breach of its
obligations under this Agreement, the Business Associate must bear all
reasonable direct and indirect costs associated with the determination, including,
without limitation, the costs associated with providing notification to the affected
person, providing fraud monitoring or other services to affected persons and any
forensic analysis required to determine the scope of the incident;

The Business Associate, working in cooperation with the Department, must update

the notice provided to the Department under this Agreement of the incident to

include, to the extent possible and as soon as possible, the identification of each
person whose unsecured PHI has been, or is reasonably believed by the Business

Associate or the Department to have been accessed; acquired, used or disclosed

during the incident and must provide any of the following information the

Department is required to include in its notice to the person pursuant to 45 CFR §

164.404(c):

(A) A brief description of what happened, including the date of the incident and
the date of the discovery of the incident, if known;

(B) A description of the types of unsecured PHI that were involved in the
incident (e.g., Social Security Number, full name, date of birth, address,
diagnosis);

(C)  Any steps the person should take to protect themselves from potential harm
resulting from the incident;

(D) A brief description of what is being done to investigate the incident, mitigate
the harm, and protect against future incidents;

(E) Contact procedures for persons to ask questions or learn additional
information which shall include a toll-free number, an e-mail address,
website, or postal address; and

(F) ~ This additional information must be submitted to the Department
immediately at the time the information becomes available to the Business
Associate.

limit its use and disclosure of PHI created or received by the Business Associate

from or on behalf of the Department to uses or disclosures as are permitted to the

Business Associate under the applicable requirements of 45 CFR § 164.504(e)

and the HITECH Act and the terms of this Agreement. The Business Associate

must also comply with the additional requirements of Subtitle D of the HITECH Act
that relate to privacy and that apply to covered entities and to the Business

Associate as a business associate; and

respond to a person's request under 45 CFR § 164.522(a)(1)(i))(A) that the

Business Associate restrict the disclosure of the person's PHI.
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5. Permitted Uses, Disclosures and Limitations

a.

Except as otherwise limited in this Agreement, the Business Associate may use or
disclose PHI on behalf of, or to provide services to, the Department for the following
purposes, if such use or disclosure of PHI would not violate the requirements of the HIPAA
and HITECH Acts and the implementing regulations if done by the Department or
otherwise violate the minimum necessary policies and procedures of the Department:
Insert approved usage purpose All disclosures must be approved by the DPHHS
Contract Liaison.

The Business Associate may use PHI to report violations of federal and state laws to
appropriate Federal and State authorities, consistent with 45 CFR § 164.502(j)(1) and (2).
The Business Associate, as required by 45 CFR § 164.504(e)(1)(iii), must terminate any
business associate agreement with a subcontractor that violates the requirements of this
Agreement or the applicable law.

The Business Associate shall not directly or indirectly receive remuneration in exchange
for PHI that is created or received by the Business Associate from or on behalf of the
Department.

6. Use and Disclosure for Business Associate's Purposes

a.

The Business Associate must use and disclose PHI that is created or received by the

Business Associate from or on behalf of the Department in compliance with each

applicable requirement of 45 CFR § 164.504(e) and the HITECH Act.

The Business Associate may use and disclose PHI for the proper management and

administration of the Business Associate or to carry out the legal responsibilities of the

Business Associate provided that:

0] the disclosures are required by law;

(i) the disclosures are expressly authorized in this Agreement by the Department;

(i) the Business Associate obtains reasonable assurances from the person to whom
the information is disclosed that it will remain confidential and used or further
disclosed only for the purpose for which it was disclosed to the person; and

(iv)  the Business Associate requires the person to whom the information is disclosed
to immediately report any incident of which it is aware in which the confidentiality
of the information has been breached.

The Business Associate may only use PHI for Data Aggregation purposes if the

Department _in this Agreement expressly authorizes those purposes and the Data

Aggregation is permitted in accordance with 42 CFR § 164.504(e)(2)(i)(B).

To the extent otherwise permitted by this Agreement, a communication that is described

in the definition of Marketing in 45 CFR 8 164.501 for which the Department receives or

has received Direct or Indirect Payment (excluding payment for Treatment) in exchange

for making such communication, shall not be considered a Health Care Operation unless:

0] such communication describes only a drug or biologic that is currently prescribed
for the recipient of the communication and any payment received in exchange for
making such a communication is reasonable in amount; or

(i) the communication is made by the Business Associate on behalf of the Department
and the communication is otherwise consistent with this Agreement. No
communication may be made by the Business Associate without prior written
authorization by the Department.
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7. Obligations of the Department

a.

The Department must notify the Business Associate of any limitation(s) in the
Department's notice of privacy practices in accordance with 45 CFR § 164.520, to the
extent that such limitation may affect the Business Associate's use or disclosure of PHI.
A copy of the Department's Notice of Privacy Practice is attached to this Agreement and
incorporated herein.

The Department must notify the Business Associate of any changes in, or revocation of,
permission by a person to use or disclose PHI, to the extent that such changes may affect
the Business Associate's use or disclosure of PHI.

The Department must notify the Business Associate of any restriction to the use or
disclosure of PHI that the Department has agreed to in accordance with 45 CFR §
164.522, to the extent that such restriction may affect the Business Associate's use or
disclosure of PHI.

The Department, except as may be expressly agreed to by the parties and stated in this
Agreement, may not request the Business Associate to use or disclose PHI in any manner
that would not be permissible under the requirements of the HIPAA and HITECH Acts
and the implementing regulations if done by the Department.

8. Term and Termination

a.

The term of this Agreement shall be effective as of the effective date that the Business

Associate begins delivery of its services and shall terminate when all of the PHI provided

by the Department to the Business Associate, or created or received by the Business

Associate on behalf of the Department, is destroyed or returned to the Department, or, if

it is infeasible to return or destroy PHI; protections are extended to such information, in

accordance with the termination provisions in this subsection.

Upon the Department's knowledge of a breach, as defined in 8 164.402, by the Business

Associate, the Department, as its sole discretion, must provide an opportunity for the

Business Associate to:

@) cure the breach;or

(ii) end the violation and terminate this Agreement if the Business Associate does not
cure the breach; or

(i) end the violation within the time specified by the Department; or

(iv) immediately terminate this Agreement if the Business Associate has breached a
material term of this Agreement and cure is not possible; or

v) if neither termination nor cure are feasible, the Department must report the
violation to the Secretary.

Upon the Business Associate's knowledge of a material breach by the Department, the

Business Associate must either:

0] notify the Department of such breach in reasonable detail, and provide an
opportunity for the Department to cure the breach or violation; or

(ii) if cure is not possible, the Business Associate may immediately terminate this
Agreement; or

(i) if neither termination nor cure is feasible, the Business Associate shall repot the
violation to the Secretary.

The Department may unilaterally terminate this Agreement with the Business Associate

upon thirty (30) days written notice in the event:
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0] the Business Associate does not promptly enter into negotiations to amend this
Agreement when requested by the Department pursuant to the terms of this
Agreement; or

(ii) the Business Associate does not enter into an amendment to this Agreement
providing assurance regarding the safeguarding of PHI that the Department, in its
sole discretion, deems sufficient to satisfy the standards and requirements of the
HIPAA and HITECH Acts and the implementing regulations.

9. Effect of Termination

a. Except as provided in this subsection, upon termination of this Agreement, for any reason,
the Business Associate shall at the Department's sole discretion return or destroy all PHI
received from the Department, or created or received by Business Associate on behalf of
the Department. This Agreement shall apply to PHI that is in the possession of
subcontractors or agents of the Business Associate. The Business Associate shall retain
no copies of the PHI.

b. In the event that the Business Associate determines that returning or destroying the PHI
is infeasible, the Business Associate must provide to the Department notification of the
conditions that make return or destruction infeasible. Upon written agreement by the
Department that return or destruction of PHI is infeasible, the Business Associate must
extend the protections of this Agreement to such PHI and limit further uses and
disclosures of such PHI to those purposes that make the return or destruction infeasible,
for so long as the Business Associate maintains such PHI.

10. Miscellaneous

a. Regulatory References. A reference in this Agreement to a section in the Privacy
Regulation or Security Regulation‘means the section as in effect or as amended.
b. Amendment. The Parties agree to take such action as is necessary to amend this

Agreement from time to time as is necessary for the Department to comply with the
requirements of the HIPAA and HITECH Acts and the implementing regulations.

C. Survival. The respective rights and obligations of the Business Associate under this
Agreement shall survive the termination of this Agreement.
d. Interpretation.  Any ambiguity in this Agreement shall be resolved to permit the

Department to comply with the requirements of the HIPAA and HITECH Acts and the
implementing regulations.

MONTANA DEPARTMENT OF PUBLIC HEALTH AND HUMAN SERVICES

BY: Date:
Insert Name, Insert Title

BUSINESS ASSOCIATE

BY: Date:
Authorized Signer

Insert Contract Number;DPHHS Insert Contract Number
Page 31 of 45

Page 65 of 209



5.1. Master Contract...Health Services / Master County Contract Template 3.13 26 AP.pdf Page 66 of 209

ATTACHMENT D
ASSURANCES
DEPARTMENT’S ANNUAL CERTIFICATION

DPHHS GS-301
Rev. 5/2019

ANNUAL CERTIFICATION FOR DEPARTMENT OF PUBLIC HEALTH & HUMAN SERVICES OF
THE CONTRACTOR’S COMPLIANCE WITH CERTAIN STATE AND FEDERAL REQUIREMENTS

This annual certification form is standardized for general use by the Department Of Public Health And
Human Services (Department) in contracting relationships. Not all of these assurances may be
pertinent to the Contractor's circumstances. The Contractor in signing this form is certifying compliance
only with those requirements that are legally or contractually applicable to the circumstances of the
contractual relationship of the Contractor with the Department.

These assurances are in addition to those stated in the federal OMB 424B (Rev. 7-97) form, known as
"ASSURANCES - NON-CONSTRUCTION PROGRAMS", issued by the federal Office of Management
of the Budget (OMB). Standard Form 424B is an assurances form that must be signed by the
Contractor if the Contractor is to be in receipt of federal monies.

There may be program specific assurances, not appearing either in this form or in the OMB Standard
Form 424B, for which the Contractor may have to provide additional certification.

This form and OMB Standard Form 424B are to be provided with original signatures to the Department's
contract liaison. The completed forms are maintained by the Department in the pertinent procurement
and contract files.

Further explanation of several of the requirements certified through this form may be found in the text
of related contract provisions and in the Department's policies pertaining to procurement and
contractual terms. In addition, detailed explanations of federal requirements may be obtained through
the Internet at sites for the federal departments and programs and for the Office for Management of the
Budget (OMB) and the General Services Administration (GSA).

ASSURANCES

The Contractor, Insert Contractor Name, for the purpose of contracting with the Montana Department
of Public Health & Human Services, by its signature on this document certifies to the Department its
compliance, as may be applicable to it, with the following requirements.

The Contractor assures the Department:

GENERAL COMPLIANCE REQUIREMENTS

A. That the Contractor does not engage in conflicts of interest in violation of any state or federal
legal authorities, any price fixing or any other anticompetitive activities that violate the federal
antitrust Sherman Act, 15 U.S.C. 881 — 7, Anti-Kickback Act, 41 U.S.C. §8 51-58, and other
federal legal authorities. And that the Contractor does not act in violation of 18-4-141, MCA or
other legal authorities by colluding with other contractors for the purpose of gaining unfair
advantages for it or other contractors or for the purpose of providing the services at a
noncompetitive price or otherwise in a noncompetitive manner.

B. That the Contractor does not act in violation of the federal False Claims Act at31 U.S.C. §8§ 3729
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3733(the “Lincoln Law”) or of the Montana False Claims Act, at Title 17, chapter,8, part 4, MCA.
And that the Contractor and its employees, agents and subcontractors act to comply with
requirements of the federal False Claims Act by reporting any credible evidence that a principal,
employee, agent, contractor, subgrantee, subcontractor, or other person has submitted a false
claim to the federal government.

C. That the Contractor is solely responsible for and must meet all labor, tax, and other legal
Authorities requirements pertaining to its employment and contracting activities, inclusive of
insurance premiums, tax deductions, unemployment and other tax withholding, overtime wages
and other employment obligations that may be legally required with respect to it.

D. That the Contractor maintains necessary and appropriate workers compensation insurance
coverage.
E. That the Contractor is an independent contractor and possesses, unless by law not subject to

or exempted from the requirement, a current independent contractor certification issued by the
Montana Department Of Labor And Industry in accordance with 39-71-417 through 39-71-419,
MCA.

F. That the Contractor's subcontractors and agents are in conformance with the requirements of
Sections B, C, and D of this Certification.

G. That the Contractor, any employee of the Contractor, or any subcontractor in the performance
of the duties and responsibilities of the proposed Contract: 1) are not currently suspended,
debarred, or otherwise prohibited in accordance with 2 CFR Part 180, OMB Guidelines To
Agencies On Government wide Debarment and Suspension (nonprocurement) from entering
into a federally funded contract or participating in the performance of a federally funded contract;
and 2) are not currently removed or suspended in accordance with 18-4-241, MCA from entering
into contracts with the State Of Montana.

H. That the Contractor is in compliance with those provisions of the privacy, security, electronic
transmission, coding and other requirements of the federal Health Insurance Portability And
Accountability Act of 1996 (HIPAA) and the federal Health Information Technology For Economic
And Clinical Health (HITECH), a part of the American Recovery And Reinvestment Act Of 2009,
and the implementing federal regulations for both acts that are applicable to contractual
performance if the Contractor is either a Covered Entity or a Business Associate as defined for
purposes of those acts.

That, as required by legal authorities or contract, the Contractor maintains smoke and tobacco
free public and work sites. And if the contract performance is related to the delivery of a human
service, the Contractor does not perform any work involved in the production, processing,
distribution, promotion, sale, or use of tobacco products or the promotion of tobacco companies;
or 3) accept revenues from the tobacco industry or subsidiaries of the tobacco industry if the
acceptance results in the appearance that tobacco use is desirable or acceptable or in the
appearance that the Contractor endorses a tobacco product or the gifting tobacco related entity.

MPLIAN IREMENTS FOR FE ALLY FUNDED NTRACT

J. That the Contractor, in conformance with the Pro-Children Act of 1994 (20 U.S.C. 86081 et seq.),
prohibits smoking at any site of federally funded activities that serve youth under the age of 18.
This federal prohibition is not applicable to a site where the only federal funding for services is
through Medicaid monies or the federally funded activity at the site is inpatient drug or alcohol
treatment.

K. That the Contractor does not expend federal monies in violation of federal legal authorities
prohibiting expenditure of federal funds on lobbying the United States Congress or state
legislative bodies or for any effort to persuade the public to support or oppose legislation.

L. That the Contractor maintains in compliance with the Drug-Free Workplace Act of 1988, 41
U.S.C. 701, et seq., drug free environments at its work sites, providing required notices,
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undertaking affirmative reporting, and other requirements, as required by federal legal

authorities.
M. That the Contractor is not delinquent in the repayment of any debt owed to a federal entity.
N. That the Contractor, if expending federal monies for research purposes, complies with federal

legal authorities relating to use of human subjects, animal welfare, biosafety, misconduct in
science and metric conversion.

0. That the Contractor, if receiving aggregate payments of Medicaid monies totaling $5,000,000 or
more annually, has established in compliance with 1902(a)(68) of the Social Security Act, 42
U.S.C. 1396a(a)(68), written policies with educational information about the federal False Claims
Act at 31 U.S.C. 88 3729-3733 (the “Lincoln Law”) and presents that information to all
employees.

P. That the Contractor is in compliance with the executive compensation reporting requirement of
the Federal Funding Accountability And Transparency Act (FFATA or Transparency Act), P.L.
109-282, as amended by Section 6202(a), P.L. 110-252-1, either in that the Contractor does not
meet the criteria necessitating the submittal of a report by an entity or in that, if the Contractor
meets the criteria mandating reporting, the Contractor produces the information in a publicly
available report to the Securities And Exchange Commission (SEC) or to the Internal Revenue
Service and provides the report in a timely manner to the Department or produces a separate
report with the information and submits that report to the in a timely manner to the Department.

Q. That the Contractor, if a contractor for the delivery of Medicaid funded services, is in compliance
with the requirements of 42 C.F.R. 8§ 455.104, 455.105, and 455.106 concerning disclosures of
ownership and control, business transactions, and persons with criminal convictions.

R. That the Contractor, if providing federally funded health care services, is not as an entity currently
federally debarred from receiving reimbursement for the provision of federally funded health care
services and furthermore does not currently have any employees or agents who are federally
debarred from the receiving reimbursement for the provision of federally funded health care

services.

PURCHASE OR DEVELOPMENT OF P RTY

S. That the Contractor manages any real, personal, or intangible property purchased or developed
with federal monies in accordance with federal legal authorities.

T. That the Contractor, if expending federal monies for construction purposes or otherwise for

property development, complies with federal legal authorities relating to flood insurance, historic
properties, relocation assistance for displaced persons, elimination of architectural barriers,
metric conversion and environmental impacts.

u. That the Contractor, if the Contract exceeds $100,000, complies with mandatory standards and
policies relating to energy efficiency which are contained in the state energy conservation plan
issued in.compliance with the federal Energy Policy and Conservation Act, Pub. L. 94-163, 42
U.S.C. 86321 et. seq.

V. That the Contractor, if the Contract exceeds $100,000, complies with all applicable standards,
orders and requirements issued under Section 306 of the Clean Air Act, 42 U.S.C. 7607, Section
508 of the Clean Water Act, 33 U.S.C. 1368, Executive Order 11738, and U.S. Environmental
Protection Agency regulations, 40 C.F.R. Partl5 and that if the Contractor enters into a
subcontract that exceeds $100,000 these requirements are in that contract.
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SOURCES OF INFORMATION

DPHHS GS-302
Rev. 06/2018

SOURCES OF INFORMATION ON THE PRIVACY, TRANSACTIONS AND SECURITY
REQUIREMENTS PERTAINING TO HEALTH CARE INFORMATION OF THE FEDERAL HEALTH
INSURANCE PORTABILITY AND ACCOUNTABILITY ACT (HIPAA) AND THE FEDERAL HEALTH
INFORMATION TECHNOLOGY FOR ECONOMIC AND CLINICAL HEALTH ACT (HITECH),
ENACTED AS PART OF THE AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009

The following are sources of information concerning the applicability of and implementation of the
privacy, transactions and security requirements of HIPAA and HITECH. The Department Of Public
Health & Human Services requires that contractors generating, maintaining, and using health care
information in relation to recipients of State administered and funded services be compliant with the
requirements of HIPAA and HITECH as applicable under the federal legal authorities and the status of
the Department as a health care plan.

There can be difficulty in interpreting the applicability of the HIPAA and HITECH requirements to an
entity and various circumstances. It is advisable to retain knowledgeable experts to advise concerning
determinations of applicability and appropriate compliance.

Websites specified here may be changed without notice by those parties maintaining them.

EEDERAL RESOURCES

The following are official federal resources in relation to HIPAA and HITECH requirements. These are
public sites. Implementation of the additional requirements under HITECH, due to the more recent date
of enactment, is occurring on an ongoing basis.

1. HIPAA Home | HHS.gov
The federal Department Of Health & Human Services / Office Of Civil Rights (OCR) provides

information pertaining to privacy and security requirements under HIPAA and HITECH including
the adopted regulations and various official interpretative materials. This site includes an inquiry
service. OCR is responsible for the implementation of the privacy and security aspects of
HIPAA/HITECH and serves as both the official interpreter for and enforcer of the privacy
requirements.

2. U.S. Department Of Health & Human Services / Centers For Disease Control & Prevention
http://www.cdc.gov/Other/privacy.html. The federal Department Of Health & Human Services /
Centers For Disease Control & Prevention (CDC) provides information pertaining to the
application of privacy requirements under HIPAA to public health activities and programs.

STATE RESOURCES
The Department Website For Medicaid Provider Information provides general information for providers
of  services on compliance  with various state and federal requirements.

https://medicaidprovider.mt.gov/

Further information concerning HIPAA/HITECH compliance in the delivery of services funded through
the Department’s various programs can be reviewed at the Department Website for DPHHS HIPAA

Policies. https://dphhs.mt.gov/HIPAA
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Certain departmental programs may have more detailed guidance available in relation to particular
programs of services. Inquiries may be directed at a program to determine if further information is
available.

PROVIDER ASSOCIATIONS

Many national and state provider associations have developed extensive resources for their
memberships concerning HIPAA/HITECH requirements. Those are important resources in making
determinations as to the applicability and implementation of HIPAA/HITECH.

NSULTANT RE RCE
There are innumerable consulting resources available nationally. The Department does not make
recommendations or referrals as to such resources. It is advisable to pursue references before
retaining any consulting resource. Some consulting resources may be inappropriate for certain types
of entities and circumstances.

ASSURANCES NON-CONSTRUCTION OMB 424

Public reporting burden for this collection of information is estimated to average 15 minutes per
response, including time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send
comments regarding the burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork
Reduction Project (0348-0040), Washington, DC 20503.

NOTE: Certain of these assurances may not be applicable to your project or program. If you have
guestions, please contact the awarding agency. Further, certain Federal awarding agencies may
require applicants to certify to additional assurances: If such is the case, you will be notified.

As the duly authorized representative of the applicant, | certify that the applicant:

1. Has the legal authority to apply for Federal assistance and the institutional, managerial and
financial capability (including funds sufficient to pay the non-Federal share of project cost)
to ensure proper planning, management and completion of the project described in this
application

2. Will give the awarding agency, the Comptroller General of the United States and, if
appropriate, the State, through any authorized representative, access to and the right to
examine all records, books, papers, or documents related to the award; and will establish a
proper accounting system in accordance with generally accepted accounting standards or
agency directives

3. Will establish safeguards to prohibit employees from using their positions for a purpose that
constitutes or presents the appearance of personal or organizational conflict of interest, or
personal gain.

4. Will initiate and complete the work within the applicable time frame after receipt of approval
of the awarding agency.

5. Will comply with the Intergovernmental Personnel Act of 1970 (42 U.S.C. §84728-4763)
relating to prescribed standards for merit systems for programs funded under one of the 19
statutes or regulations specified in Appendix A of OPM's Standards for a Merit System of
Personnel Administration (5 C.F.R. 900, Subpart F).

6. Will comply with all Federal statutes relating to nondiscrimination. These include but are not
limited to: (a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352) which prohibits
discrimination on the basis of race, color or national origin; (b) Title IX of the Education

Insert Contract Number;DPHHS Insert Contract Number
Page 36 of 45

Page 70 of 209



5.1. Master Contract...Health Services / Master County Contract Template 3.13 26 AP.pdf Page 71 of 209

Amendments of 1972, as amended (20 U.S.C. §81681- 1683, and 1685-1686), which
prohibits discrimination on the basis of sex; (c) Section 504 of the Rehabilitation

Act of 1973, as amended (29 U.S.C. §794), which prohibits discrimination on the basis of
handicaps; (d) the Age Discrimination Act of 1975, as amended (42 U.S.C. §86101-6107),
which prohibits discrimination on the basis of age; (e) the Drug Abuse Office and Treatment
Act of 1972 (P.L. 92-255), as amended, relating to nondiscrimination on the basis of drug
abuse; (f) the Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and
Rehabilitation Act of 1970 (P.L. 91-616), as amended, relating to hondiscrimination on the
basis of alcohol abuse or alcoholism; (g) 88523 and 527 of the Public Health Service Act of
1912 (42 U.S.C. 88290 dd-3 and 290 ee 3), as amended, relating to confidentiality of
alcohol and drug abuse patient records; (h) Title VIII of the Civil Rights Act of 1968 (42
U.S.C. 883601 et seq.), as amended, relating to nondiscrimination in the sale, rental or
financing of housing; (i) any other nondiscrimination provisions in the specific statute(s)
under which application for Federal assistance is being made; and, (j) the requirements of
any other nondiscrimination statute(s) which may apply to the application.

7. Will comply, or has already complied, with the requirements of Titles Il and Il of the
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (P.L. 91-
646) which provide for fair and equitable treatment of persons displaced or whose property
is acquired as a result of Federal or federally-assisted programs. These requirements apply
to all interests in real property acquired for project purposes regardless of Federal
participation in purchases.

8. Will comply, as applicable, with provisions of the Hatch Act (5 U.S.C. §§1501-1508 and
7324-7328) which limit the political activities of employees whose principal employment
activities are funded in whole or in part with Federal funds.

9. Will comply, as applicable, with the provisions of the Davis- Bacon Act (40 U.S.C. 8§276a
to 276a-7), the Copeland Act (40 U.S.C. §276¢ and 18 U.S.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.S.C. §8327- 333), regarding labor standards
for federally-assisted construction subagreements.

10. Will comply, if applicable, with flood insurance purchase requirements of Section 102(a) of
the Flood Disaster Protection Act of 1973 (P.L. 93-234) which requires recipients in a
special flood hazard area to participate in the program and to purchase flood insurance if
the total cost of insurable construction and acquisition is $10,000 or more.

11. Will comply with environmental standards which may be prescribed pursuant to the
following: (a) institution of environmental quality control measures under the National
Environmental Policy Act of 1969 (P.L. 91-190) and Executive Order (EO) 11514; (b)
notification of violating facilities pursuant to EO 11738; (c) protection of wetlands pursuant
to EO 11990; (d) evaluation of flood hazards in floodplains in accordance with EO 11988;
(e) assurance of project consistency with the approved State management program
developed under the Coastal Zone Management Act of 1972 (16 U.S.C. 881451 et seq.); (f)
conformity of Federal actions to State (Clean Air) Implementation Plans under Section
176(c) of the Clean Air Act of 1955, as amended (42 U.S.C. 887401 et seq.); (g) protection
of underground sources of drinking water under the Safe Drinking Water Act of 1974, as
amended (P.L. 93-523); and, (h) protection of endangered species under the Endangered
Species Act of 1973, as amended (P.L. 93- 205).

12. Will comply with the Wild and Scenic Rivers Act of 1968 (16 U.S.C. 881271 et seq.) related
to protecting components or potential components of the national wild and scenic rivers
system.

13. Will assist the awarding agency in assuring compliance with Section 106 of the National
Historic Preservation Act of 1966, as amended (16 U.S.C. §470), EO 11593 (identification
and protection of historic properties), and the Archaeological and Historic Preservation Act
of 1974 (16 U.S.C. §8469a-1 et seq.).
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14. Will comply with P.L. 93-348 regarding the protection of human subjects involved in
research, development, and related activities supported by this award of assistance.

15. Will comply with the Laboratory Animal Welfare Act of 1966 (P.L. 89-544, as amended, 7
U.S.C. 882131 et seq.) pertaining to the care, handling, and treatment of warm-blooded
animals held for research, teaching, or other activities supported by this award of
assistance.

16. Will comply with the Lead-Based Paint Poisoning Prevention Act (42 U.S.C. 884801 et
seq.) which prohibits the use of lead-based paint in construction or rehabilitation of
residence structures.

17.Will cause to be performed the required financial and compliance audits in accordance with
the Single Audit Act Amendments of 1996 and OMB Circular No. A-133, "Audits of States,
Local Governments, and Non-Profit Organizations."

18. Will comply with all applicable requirements of all other Federal laws, executive orders,
regulations, and policies governing this program.
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[ATTACHMENT Insert Reference‘ Commented [AP6]: County this will be referenced in the task
order if it is applicable to the services being provided. DPHHS
MONTANA INFORMATION TECHNOLOGY TERMS AND CONDITIONS would like to set this to the Master Contract to avoid needing
to review and negotiate for each Task Order under the Master
1. IT Oversight CrIIREL

a. CIO Approval
Contractor is notified that, under the provisions of 2-17-514, MCA, the Department of Administration
retains the right to cancel or modify any contract, project, or activity that is not in compliance with the
Agency’s Plan for Information Technology, the State Strategic Plan for Information Technology, or any
statewide IT policy or standard.
b. CIO Oversight
The Chief Information Officer (CIO) for the State of Montana, or designee, may perform oversight
activities. Such activities may include the identification, analysis, resolution, and prevention of
deficiencies that may occur while Contractor is performing services. The CIO may require the issuance
of a Right to Assurance or may issue a Stop Work Order.
c. Right to Assurance
If State, in good faith, has reason to believe that Contractor does not intend to, is unable to, or has
refused to perform or continue performing all material obligations under these Terms and Conditions,
State may demand in writing that within a certain number of days (no less than 5 business days)
specified in the demand for Contractor to provide a written assurance of intent to perform. State may, at
State’s option, find this a basis for termination allowing State to pursue all available rights and
remedies.
d. Stop Work Order
State may, at any time by written order to Contractor require Contractor to stop any or all parts of
required work for the period of days indicated by State after the order is delivered to Contractor. This
order must be specifically identified as a Stop Work Order (SWO) issued under these terms and
conditions. Upon receipt of the SWO, Contractor shall immediately comply with its terms and take all
reasonable steps to minimize incurrence of costs allocable to the work covered by the SWO during the
period of work stoppage. If a SWO issued under these terms and conditions is canceled or the period of
the order or any extension expires, Contractor shall resume work. State’s Contract Manager shall make
the necessary adjustment in the delivery schedule or price, or both, and the services shall accordingly
be amended in writing.
e. Remote Access
Contractor agrees that Montana information technology resources will not be accessed by Contractor,
including all officers, employees, agents, subcontractors, affiliated users, and any subcontractors
located outside of the legal jurisdictional boundary of the United States (outside of the United States, its
territories, embassies, or military installations).
2. Blind or Visually Impaired Access
No State funds may be expended for the purchase of information technology equipment and software
for use by employees, program participants, or members of the public unless it provides blind or
visually impaired individuals with access, including interactive use of the equipment and services, that
is equivalent to that provided to individuals who are not blind or visually impaired. (18-5-603, MCA.)
State Procurement Services Division at (406) 444-2575 has more information concerning nonvisual
access standards.
3. IT Accessibility Requirements
Contractor understands and agrees to comply with federal law, if applicable, in compliance with Health
and Human Services (HHS) Section 508 and Accessibility Standards Section 508 of the Rehabilitation
Act, as amended by the Workforce Investment Act of 1998 (P.L. 105-220), which requires that when
State develops, procures, maintains, or uses information and communication technology (ICT), it shall
be accessible to people with disabilities. State employees and members of the public who have
disabilities must have access to, and use of, information and data that is comparable to people without
disabilities. All products, platforms and services delivered as part of this Contract that are ICT, or
contain ICT, must conform to the Revised 508 Standards, which are located at 36 CFR 1194.1 &
Apps. A, B, & C.. State reserves the right to perform testing on required ICT items
to validate Contractor’s Section 508 conformance claims. If State determines at any time that Section
508 conformance does not meet the HHS Section 508 requirements, State shall, at its option, require
Contractor to remediate the item, at no additional fee or cost to State and align with HHS Section 508
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conformance requirements or immediately terminate this Contract with no additional fee or cost to
State.
4. Subcontractor
Contractor shall be responsible for ensuring its subcontractors comply with these terms and conditions.
5. Security Awareness
Upon request, Contractor agrees to certify that Contractor’s officers, employees, agents,
subcontractors, and affiliated users with access to State information technology data, digital access
systems, information technology resources, or telecommunications networks (2-17-506, MCA) have
completed security awareness training within the past 12 months before gaining access to State
information technology resources or may complete State-approved annual security awareness training.
6. State-Approved Criminal Background Checks
Contractor warrants to only assign employees and subcontractors who have annually completed and
passed a background check. With Contractor’s access to particularly sensitive data and at State’s
request, Contractor's employees and subcontractors shall complete an additional State IT background
check.
7. Physical Activities and Spoofing
a. Physical Activities
Contractor and its officers, employees, agents, affiliated users, and any subcontractors shall not violate
or attempt to violate the security of State’s network or interfere or attempt to interfere with State’s
systems, networks, authentication measures, servers or equipment, or with the use of or access to
State’s network by any other user.
b. Spoofing
Contractor agrees to use State’s secure email relay for sending email from cloud services to its users.
Additionally, Contractor shall not perform unauthorized spoofing or scanning of any kind, including user
account identity. Contractor’s systems shall not spoof the mt.gov domain or engage in email spoofing.
Email spoofing is the creation of email messages with a forged sender address to create or send emails
using State’s domain. Such prohibited activity includes but is not limited to:
(i) Accessing or logging into a State server where access is not authorized,;
(ii) Unauthorized probing, scanning, or testing the security or vulnerability of State’s network or
other systems; and/or
(i) Attempting to portray itself as State or an affiliate of State or otherwise attempting to gain
access, without authorization, via State’s network or systems to any State account or information
technology resource not belonging to Contractor or its officers, employees, agents, subcontractors, and
affiliated users.
8. Linked Terms and Conditions
The parties specifically agree that any language or provisions contained on either party’s website or
product schedule, or contained in any “shrinkwrap” or “clickwrap” agreement shall be of no force and
effect and shall not in any way supersede, modify or amend these Terms and Conditions.
9. Cyber Security Insurance
Contractor shall purchase and maintain cyber/information security insurance coverage with combined
single limits for each wrongful act of $6,000,000 in the aggregate to cover unauthorized acquisitions of
personal information such as social security numbers, credit card numbers, financial account
information, or other information that uniguely identifies an individual and may be of a sensitive nature
in accordance with 2-6-1501-1503, MCA. If Contractor maintains higher limits than the minimums
shown above, State requires and shall be entitled to coverage for the higher limits maintained by
Contractor. Any available insurance proceeds in excess of the specified minimum limits of insurance
and coverage shall be available to State. Such insurance must cover, at a minimum, privacy notification
costs, credit monitoring, forensics investigations, legal fees/costs, regulatory fines and penalties, and
third-party liability settlements or judgments as may be caused by any act, omission, or negligence of
Contractor’s officers, agents, representatives, assigns or subcontractors. Note: if occurrence coverage
is unavailable or cost-prohibited, State will accept “claims made” coverage provided the following
conditions are met: 1) the retroactive date must be shown, and must be before the date of the Contract
or the beginning of the Contract work; 2) insurance must be maintained and evidence of insurance
must be provided for at least three (3) years after completion of the Contract of work; and 3) if coverage
is cancelled or non-renewed and not replaced with another claims-made policy form with a retroactive
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date prior to the Contract effective date, Contractor must purchase “extended reporting” coverage for a
minimum of three (3) years after completion of work.

10. Intellectual Property Rights
In the event State suggests or requests any modifications or improvements to Contractor’s software
which are implemented by Contractor, such modifications or improvements shall become the sole
property of Contractor. All right, title and interest in software, and all copyrights, patents, trademarks,
service marks or other intellectual property or proprietary rights relating thereto, belong exclusively to
Contractor.

11. Title and Ownership Rights
State retains title to and all ownership rights in all State data and content provided by State ("Content"),
including but not limited to multimedia or images (graphics, audio, and video), text, and the like, and
grants Contractor the right to access and use Content for the purpose of complying with its obligations
under this Contract and any applicable Statement of Work.

12. Violation of Terms and Conditions Sanction
Violation of these terms and conditions may also be a violation of state and federal law and include
both civil and criminal penalties.

13. Indemnification
State shall not indemnify Contractor or its subcontractor.

14. Information Technology Resource Categories
The services provided by Contractor involve the following information technology resources (check all

that apply):
[IOn gremise system services [1 On premise system [] Software [] Hardware
[0 Internet Of Things Systems O Professional IT Services
[JSaaS [0 Cloud System
[OPaaS [0 Not listed [please describe]
ClaaS

15. Data and Security

1 No Data (such as IT peripherals)

[0 Public Data - mapped to Federal Information Processing Standards (FIPS) 199 LOW. “Low Level Data”
is information residing in information systems categorized as Low and available to the general public and
eligible for public access.

O Non-public Data - mapped to FIPS 199 MODERATE. “Moderate Level Data” is information residing in
information systems categorized as Moderate and governed by specific laws on disclosure to third parties or
the public which determine and protect confidentiality.

[0 Non-public Data - mapped to FIPS 199 HIGH. “High Level Data” is information residing in information
systems categorized as High and, if divulged, could compromise or endanger citizens, employees, or safety

assets of State. (A separate Data Level Contract will be attached.) Commented [AP7]: County This section will also be
referenced in the Task Orders that the MT IT T&C are

- _ - = P applicable to. Again, this will set the Master Contract holding
Public | Non-Public Sec“?“ IT Terms and Conditions the IT Terms and Conditions, and the Task Order will
Data |Data Heading reference that they are applicable to said Task Order.
(Low) |(Moderate)

v v Data Data Ownership

Ownership State owns all right, title, and interest in its data that is related to the
and Access | services provided. State data may also include data from a third party.

Data Access
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Contractor shall not access State of Montana user accounts, or State
data, except: (i) in response to service or technical issues; (ii) as
required by the express terms of services engagement document; or
(iii) at State’s written request.

v Data
Location

Data Location

Contractor shall not store, process, or transfer any non-public State
data outside of the United States, including for services or back-up
and disaster recovery purposes.

v v Data
Disclosure
and Usage

Data Disclosure-Prohibition

At no time will any information belonging to or intended for State, be
copied, disclosed, or retained by Contractor or any party related to
Contractor for subsequent use in any transaction.

Confidential Data-Usage

Contractor will take reasonable steps to limit the use of, or disclosure
of, and requests for, confidential State data to the minimum degree
necessary to accomplish the services. Privacy protection of personal
identifiable information, personal identifiable health information, and
sensitive data shall be an integral part of the business activities of
Contractor to ensure that there is no inappropriate or unauthorized use
of State information at any time.

Limitation on Usage to Purpose of Services
Contractor shall not use any information collected for any purpose
other than fulfilling the service.

Data Safeguards
Contractor shall safeguard the confidentiality, integrity, and availability
of State information.

Subsequent Use
Contractor shall not use any data for subsequent use that has not
been expressly authorized in writing by State.

Syndicated Data
Contractor shall not use State data to create syndicated data unless
expressly authorized by State in writing.

v v Authorized
Personnel

Authorized Personnel

Only duly authorized personnel will have access to State data and
may be required to obtain security clearance from State prior to
accessing State data.

v v Use of Al

Use of Al or State Sub Domain: Prior to performance, Contractor
must inform State of any generative Atrtificial Intelligence (“Al”) in
Goods or Services relating to this Contract. Additionally, utilization of
generative Al in the creation of Goods and Services impacting State’s
Intellectual Property Rights shall include annotations citing source
materials.

Contractor is prohibited from using State materials or data in
generative Al queries or from building training proprietary generative
Al programs without prior written permission from State. Contractor
attests that its Al models use only properly licensed material. Should
Contractor be found in violation of this requirement, Contractor shall
fully indemnify and defend State from all claims related thereto. Should
Contractor learn that State materials or data has been used in

generative Al gueries without permission from State, Contractor shall
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immediately notify State of the use and cover the full expense of any
remediation.

Breach and
Notification

Notification to State

Without unreasonable delay, Contractor must notify the State of
Montana Chief Information Security Officer of any incident resulting in
the destruction, loss, unauthorized disclosure, or alteration of State of
Montana data.

Notification to Person

Upon discovery or notification of a breach of the security of a data
system, Contractor shall comply with 2-6-1503, MCA, which includes
unencrypted data. Without unreasonable delay, consistent with the
legitimate needs of law enforcement, Contractor shall make
reasonable efforts upon discovery or naotification to the impacted State
agency of a breach and will notify any person whose personal
information is reasonably believed to have been acquired by an
unauthorized person. This notification may be delayed at the request
of law enforcement.

No Limitation of Liability Contractor IT Negligence

Contractor cannot limit its liability to relieve Contractor or its
subcontractors from its own security incident or data breach that
materially compromises the security, confidentiality, or integrity of
personal information maintained by a state agency or by a third party
on behalf of a state agency (2-6-1501, MCA), negligence, or to the
extent that it creates an obligation on the part of State to indemnify or
hold a Contractor harmless.

Termination
and
Suspension
of Service

Suspension of Services

During any period of suspension, negotiation, or disputes, Contractor
shall not take any action to intentionally alter, erase, or otherwise
render inaccessible any State data.

Termination of a portion or of the entire services provided.

In the event of termination of any services or Contract in entirety,
Contractor shall not take any action in intentionally alter, erase, or
otherwise render inaccessible any State data for a period of 90 days
after the effective date of the termination. Within this 90-day
timeframe, Contractor will continue to secure and backup State data
covered under the provided services. After such 90-day period,
Contractor shall have no obligation to maintain or provide any State
data. Thereafter, unless legally prohibited, Contractor shall dispose
securely of all State data in its systems or otherwise in its possession
or control, as specified herein.

Post-Termination Assistance

State shall be entitled to any post-termination assistance generally
made available with respect to the Services unless unique data
retrieval arrangements has been established as part of the Contract or
Service Level Agreement.

Data
Disposition

State data may be disposed at the termination of services using one of
the following methods:
1. State Removal with Contractor’s Tools
State may remove or destroy State data using Contractor’s tools.
2. Contractor to Return State Data
Contractor will account for and return all State data in all of its forms.

The data shall be returned in a format acceptable to State. At no time
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shall any data or processes that either belong to or are intended for
the use of State or its officers, agents, or employees, be copied,
disclosed, or retained by Contractor.

3. Contractor to Destroy State Data
When required by State, Contractor shall destroy all requested data in
all forms. Data shall be permanently deleted, and shall not be
recoverable, in accordance with National Institute of Standards and
Technology (NIST) SP 800-88 “Media Sanitization Guidelines.”

4. Certificate of Destruction
In all cases, Contractor will certify that all State information process
during the performance of the services will be completely purged from
all physical and electronic data storage with no output to be retained
by Contractor at the time the work is completed, the Contract is
terminated, or upon written request of State.

v v Notification
of Legal
Requests

Notification of Requirement to Access State Data

Contractor shall contact State upon receipt of any electronic discovery,
litigation holds, discovery searches, and expert testimonies related to,
or which in any way might reasonably require access to State data.

Legal Request for State Data

Regarding State data and processes, Contractor shall not respond to
subpoenas, service of process, and other legal requests without first
notifying State unless prohibited by law from providing such notice.

v v Data
Encryption

In Transit and At Rest
Contractor shall encrypt all data in transit, regardless of transit
mechanism, and at rest.

Encryption Standards

Contractor’s encryption shall meet validation cryptography standards
as specified by NIST in FIPS 140-2 (or latest revision) and subsequent
security requirements or guidelines. Contractor and State will
negotiate mutually acceptable key location and key management
details.

v v System
Security

Contractor Responsibility

Contractor shall ensure systems delivered are adequately secure.
Adequate security is defined to require compliance with Federal and
State of Montana security requirements and to ensure freedom from
those conditions that may impair State’s use of or permit unauthorized
access to State's data or IT.

State Security Policy, Framework, Standards and Controls

State has established security policy, framework, standards, and
controls that align with the NIST Cybersecurity Framework. The latest
revision of NIST (SP 800-53) is used for control adherence evaluation
established after developing a security categorization utilizing FIPS
PUB 199 (or latest revision).

Managerial, Operational, and Technical Controls

All computer systems receiving, processing, storing, or transmitting
State data must meet the control requirements for the associated
security categorization within NIST SP 800-53 (or latest revision). To
meet functional and assurance requirements, the security features of
the environment must provide managerial, operational, and technical
controls. All security features must be available and activated to
protect against unauthorized use of and access to State data.

Insert Contract Number;DPHHS Insert Contract Number
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Independent Security Audits

Contractor shall provide reasonable proof, through independent audit
reports, typically AICPA SOC 2 Type 2 (or latest version), that the
system specified in delivering the services meets or exceeds federal
and State security requirements to ensure adequate security and
privacy, confidentiality, integrity, and availability of State’s data and
information technology.

Annual Assurance

The delivery of annual assurance statements shall be facilitated by the
Contract Manager. Annual assurance statements must contain-a
detailed accounting of the security controls implemented.

Security Audits and Annual Statements

State considers the security audits and annual statements to be
confidential and upon Contractor’s request, will route a Nondisclosure
Agreement. In compliance with SOC 2 security.compliance, State will
destroy all confidential information upon completion of any Security
Audit or review of Annual Statements.

System Security Plan

Contractor agrees to include within their Statement of Work a provision
assisting with the creation of a System Security Plan (SSP). State may
require Contractor to supply a Cloud/Customer Responsibility. Matrix
which denotes responsibilities as either Shared Contractor or State.

v v Security
Standard

Compliance
Certificate

Security Certification
Contractor shall meet, and provide proof of, one or more of the
following Security Certifications.
* GovRAMP- Authorized Product Certification
¢ FedRAMP- Federal Risk and Authorization Management
Program
¢ SO 27001:2013
e HITRUST CSF
e Other industry-recognized certification, as approved by State
and only if Contractor cannot provide one of the above
certifications.
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ORDINANCE 3-2026

AN ORDINANCE ADOPTING AMENDED
BUILDINGS FOR LEASE OR RENT REGULATIONS

WHEREAS, the 63" Legislature and the Governor of Montana established a review process
applicable to buildings for lease or rent, effective September 1, 2013, and included in Montana Code
Annotated (MCA) Title 76, Chapter 8; and

WHEREAS, the review process allows local governments to establish regulations that guide the
application and review of the creation of four (4) or more buildings for rent or lease on a single
tract of land, when not otherwise exempt pursuant to Section 76-8-102, MCA; and

WHEREAS, the Madison County Board of Commissioners adopted regulations for the application and
review of buildings for lease or rent through Resolution 34-2013 on September 3, 2013; and

WHEREAS, the Madison County Board of Commissioners amended regulations for the application
and review of buildings for lease or rent through Resolution 32-2016 on September 12, 2016;
and

WHEREAS, subsequent legislation has added the review of recreational vehicles parks and
campgrounds to MCA Title 76, Chapter 8; and

WHEREAS, the Madison County Board of Commissioners proposes to amend regulations for the
application and review of buildings for lease or rent via Ordinance; and

WHEREAS, this Ordinance replaces all previous resolutions relating to the application and review of
buildings for lease or rent, including Resolution 34-2013 and Resolution 32-2016; and

WHEREAS, on February 10, 2026, the Madison County Board of Commissioners adopted Resolution
12-2026, a Resolution of Intent to Adopt Amended Buildings for Lease or Rent Regulations; and

WHEREAS, copies of the proposed amended Buildings for Lease or Rent Regulations were made
available for public review at the Madison County Commissioner’s Office, Madison County
Planning Office, and on the Madison County website; and

WHEREAS, the Madison County Board of Commissioners held a public hearing on the proposed
amended Buildings for Lease or Rent Regulations on March 10, 2026; and

WHEREAS, after considering comments received up to and through the public hearing held on March
10, 2026, the Madison County Board of Commissioners finds the proposed amended Buildings for
Lease or Rent Regulations to be acceptable.

NOW, THEREFORE BE IT ORDAINED, the Madison County Board of Commissioners adopts the
amended Buildings for Lease or Rent Regulations.
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PASSED AT THE FIRST READING by the Madison County Board of Commissioners this 10" day of
March, 2026.

ATTEST: APPROVED:

Paula McKenzie Ronald E. Nye, Chairman
Clerk and Recorder
Madison County

Duke W. Gilman

William A. Todd
Board of Commissioners
Madison County

PASSED AND ADOPTED AT SECOND READING by the Madison County Board of Commissioners
this 31st day of March, 2026.

ATTEST: APPROVED:

Paula McKenzie Ronald E. Nye, Chairman
Clerk and Recorder
Madison County

Duke W. Gilman

William A. Todd
Board of Commissioners
Madison County

This Ordinance shall take effect as of April 31, 2026.
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Madison County
Buildings for Lease or Rent Regulations
(Amended March 2026)

Adopted via Ordinance No. 3-2026

1. Purpose

The following regulations are intended to provide an administrative process for the
acceptance and review of applications for the creation of buildings for rent or lease in
Madison County. The rent or lease of a building on a tract of record may directly impact
the property and its surroundings with regard to vehicular access, public health, safety,
and general welfare, the provision of public services and utilities, and the physical
environment. These regulations are adopted for the purpose of considering and
mitigating potential impacts resulting from buildings proposed for rent or lease on a
single tract of record, ensuring protection of the public’s health, safety, and general
welfare.

2. Authority & Administration

A. These regulations are adopted under the authority of Sections 76-8-101, et seq.,
MCA.

B. The Planning Director and/or Planner is designated by the Madison County Board of
Commissioners to administer these regulations.

3. Applicability
A. These regulations apply to all lands within the jurisdiction of Madison County.
B. In their interpretation and application, the provisions of these regulations may be
regarded as the minimum requirements for the protection of the public health, safety,

and general welfare.

C. These regulations are not intended to abrogate or annul any construction permit,
subdivision approval, variance, or other lawful and applicable permit issued before
the effective date of these regulations.

D. These regulations are not intended to abrogate or annul any other regulations
applicable to a tract of land, including but not limited to zoning, building codes,
private covenants, or floodplain regulations.

4. Definitions

A. Administrator — The individual designated by the governing body to carry out the terms
of these regulations.

B. Applicant — The owner, or designated representative, of land for which an
application for the creation of a building for rent or lease has been submitted.

1 Madison County Buildings for Lease or Rent Regulations (2026)
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C.

J.

Building — As defined in Section 76-8-101(1), MCA, a structure or a unit of a structure
with a roof supported by columns or walls for the permanent or temporary housing or
enclosure of persons or property or for the operation of a business. The term
includes a cell tower or multiple spaces for lease or rent under single ownership on
which recreational vehicles as defined in 61-1-101, MCA, or mobile homes as defined
in 15-24-201, MCA, will be placed. The term does not include a condominium or
townhome.

Department — As defined in Section 76-8-101(2), MCA, the Montana Department of
Environmental Quality, provided for in 2-15-3501.

Governing Body — As defined in Section 76-8-101(3), MCA, the legislative authority
for a city, town, county, or consolidated city-county government.

Landowner — As defined in Section 76-8-101(4), MCA, an owner of a legal or
equitable interest in real property. The term includes an heir, successor, or assignee
of the ownership interest.

. Local Reviewing Authority — As defined in Section 76-8-101(5), MCA, a local

department or board of health that is approved to conduct reviews under Title 76,
chapter 4 (sanitation).

Storage Unit - Space such as rooms, lockers, and containers rented or leased to
tenants for the safekeeping of goods.

Supermajority — As defined in Section 76-8-101(6), MCA:

i.  An affirmative vote of at least two-thirds of the present and voting members of a
city or town council;

ii. A unanimous affirmative vote of the present and voting county commissioners in
counties with three county commissioners;

ii. An affirmative vote of at least four-fifths of the present and voting county
commissioners in counties with five commissioners;

iv. . An affirmative vote of at least two-thirds of the present and voting commissioners
in counties with more than five commissioners; or

v. An affirmative vote of at least two-thirds of the present and voting members of the
governing body of a consolidated city-county government.

Tract — As defined in Section 76-8-101(7), MCA, an individual parcel of land that can
be identified by legal description, independent of any other parcel of land, using
documents on file in the records of the Madison County Clerk and Recorder's office.

5. Buildings for Lease or Rent — Exemptions

A.

A building created for lease or rent on a single tract is exempt from the provisions of
this part if:

Madison County Buildings for Lease or Rent Regulations (2026)
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i.  The building is in conformance with applicable zoning regulations adopted
pursuant to Title 76, Chapter 2, Parts 1 through 3, provided that the zoning
contains the elements of 76-8-107, MCA,; or

i.  When applicable zoning regulations are not in effect:

a. The building was in existence or under construction before September 1,
2013;

b. The building provides accommodations as defined in 15-68-101, MCA, that
are subject to the lodging facility use tax under Title 15, Chapter 65, except
for spaces created for recreation camping vehicles or mobile home parks;

c. The building is created for lease or rent for farming or agricultural purposes;

d. The building is not served by water and wastewater and will not be leased or
rented;

e. The building is served by water and wastewater and the landowner records a
notarized declaration with the Madison County Clerk and Recorder, stating
that the proposed building will not be leased or rented. The declaration
recorded pursuant to this subsection (1)(b)(v) runs with the land and is
binding on the landowner and all subsequent landowners and successors in
interest to the property. This declaration must include, but is not limited to:

.  The name and address of the landowner;

II.  Alegal description of the tract upon which the proposed building will be
located; and

lll. A specific description of the building on the tract of record.

B. Any building that is exempt under subsection (1) from the provision of this part and
that is or will be served by water or wastewater must be in compliance with the
provisions of 76-8-106, MCA.

C. The exemption provided in subsection (1)(b)(i) is limited to the first three buildings
created for lease or rent on a single tract.

6. Requirements for Buildings for Lease or Rent

A. In areas where zoning regulations are in effect that the governing body has determined
contain the elements of Section 76-8-104, MCA, the construction of all buildings must
meet the requirements of the applicable zoning regulations.

B. When applicable zoning regulations are not in effect, a building that is not created
for rent or lease and is not or will not be served by water or wastewater facilities is
exempt from these regulations.

3 Madison County Buildings for Lease or Rent Regulations (2026)
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C. The first three (3) or fewer buildings for lease or rent proposed on a single tract of
record and not otherwise exempt under subsections (A)-(E), require review and
approval by the department or local reviewing authority for sanitation review if
required by Title 76, Chapter 4, MCA, or to the local board or department of health if
review is required by Title 50, MCA. If the department, local reviewing authority, or
local board or department of health approves the application for sanitation review,
the landowner shall record the certificate of approval and any conditions associated
with the approval of the application with the Madison County Clerk and Recorder.

D. All other buildings for lease or rent on a single tract of record require review and
approval by the governing body, pursuant to the provisions of Section 7.

E. A landowner may voluntarily request a Certificate of Compliance from the
Administrator to document that a building is exempt from these regulations. Such
requests should be made in writing to the Administrator. The burden of proof rests
with the landowner to demonstrate how an existing or proposed building meets an
exemption from these regulations. The landowner may record a Certificate of
Compliance with the Madison County Clerk-and Recorder.

7. Application & Review of Building for Lease or Rent

A. Application Submittal

i.  An application for the creation of buildings for lease or rent shall be submitted
to the administrator on the form provided by the administrator, and accompanied
by the payment of any fees established for the review of same.

i.  The application shall include:
a. A copy of the deed or other legal description of the real property;

b. Evidence of the landowner’s title and interest in the land for which the
application is being made;

c. A site plan showing:
I.  North arrow and scale bar (minimum scale of 1:20);
Il. Property boundaries;

[ll. Existing and proposed onsite and adjacent offsite streets, roads, and
easements that will serve the proposal;

V.  Existing and proposed access to the subject property;

V. Pertinent geographic features of the subject property, including any
significant topographical features and designated floodplain;

VI.  Location of existing and proposed water, wastewater, and solid waste
facilities serving the subject property;

4 Madison County Buildings for Lease or Rent Regulations (2026)
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VII.  The location of existing and proposed buildings or structures on the
subject property;
VIII.  The location of existing natural and man-made hazards; and

IX.  The location of any nearby or existing mapped floodplains,
waterbodies/watercourses, and wetlands.

d. A detailed narrative of existing and proposed buildings and their location on
the subject property, including the uses proposed for each and the
approximate floor area and ground coverage of each building.

e. A detailed narrative of the proposed water, wastewater, and solid waste
disposal facilities intended to serve the buildings for lease or rent.

f. A detailed narrative of the emergency, medical, fire, and law enforcement
services proposed to serve the buildings for lease or rent.

g. A detailed narrative describing the existing and proposed access to and from
the site, as well as the on-site circulation providing access to the existing and
proposed buildings for lease or rent, and evidence of legal access to the site.

h. A detailed narrative assessing the potential significant impacts on the
surrounding physical environment or human population as a result of the
proposed building for lease or rent, including a description of any proposed
mitigation measures to avoid or minimize anticipated impacts.

i. A detailed narrative describing compliance with the adopted Madison County
Growth Policy and other applicable land use regulations and/or maps.

j- For proposed RV parks and rental cabin resorts, a detailed narrative
describing the density and proposed mitigation to this density, specifically
regarding the impacts to the surrounding physical environment or human
population, and safety and/or emergency plans to mitigate risks to public
health and safety.

B. Review Process

i.  Upon receipt of an application along with all applicable fees, the Administrator
shall, within ten (10) working days, determine whether the application is complete
and notify the applicant in writing.

ii. If the application is incomplete, the Administrator shall identify, in writing, any
missing materials or insufficient information necessary to conduct the required
review.

iii.  If the application is complete, the Administrator shall complete a review of the
application, and the governing body shall approve, conditionally approve, or deny
the application within sixty (60) working days. The timeframe may be extended
upon mutual agreement, in writing, by the applicant and the Administrator.
Review and approval, conditional approval, or denial of an application for the

5 Madison County Buildings for Lease or Rent Regulations (2026)
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creation of buildings for lease or rent pursuant to this section must be based
upon the regulations in effect at the time an application is determined to be
complete.

iv.  The governing body shall provide written notification to the landowner of the
approval, conditional approval, or denial of the application within 60 working
days after determining the application is complete.

C. Governing Body Decision

i.  The governing body may approve or conditionally approve the proposed
buildings for lease or rent upon finding:

a. The proposed buildings for lease or rent, as submitted and/or conditioned,
comply with these regulations and other regulations applicable to the
property, and avoid or minimize potential significant impacts on the physical
environment and human population in the area affected by the buildings for
lease or rent;

b. Adequate water, wastewater, and solid waste facilities are available to serve
the buildings for rent or lease;

c. Adequate access to the site is provided to serve the buildings for lease or rent;

d. Adequate emergency, medical, fire protection, and law enforcement
services are available to serve the buildings for lease or rent; and

e. The buildings for lease or rent comply with applicable floodplain regulations.

D. Appeal

i. Appeal of Sanitation Decision

An applicant who is aggrieved by a final decision of the department or the local
reviewing authority made pursuant to Section 5(C) of these regulations may request
a hearing as provided in Section 76-4-126(1), MCA. For purposes of this subsection,
the contested case provisions of the Montana Administrative Procedure Act, Title 2,
Chapter 4, Part 6, apply to the proceeding.

ii. Appeal of Local Governing Body Decision

An applicant or landowner with a property boundary contiguous to the tract on which
buildings for lease or rent are proposed to be located who is aggrieved by a decision
of the governing body may, within 30 days of the date of the final decision of the
governing body, appeal to the District Court of Madison County.

iii. For purposes of this section, "aggrieved" has the meaning provided in Section 76-3-
625, MCA.

Madison County Buildings for Lease or Rent Regulations (2026)
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8. Enforcement and Penalties

A. The Administrator shall notify the landowner or any other responsible party of a
violation of these regulations by certified mail and/or posting on the subject
property. The notice shall describe the violation, cite the section of these
regulations being violated, and request the responsible party to voluntarily comply
within a minimum of 30 days.

B. Any person who receives a notice of violation may, within 30 days, request inspection
by the Administrator to show that compliance has been attained or appeal the notice of
violation to the governing body.

C. If, after the minimum 30 days required for voluntary compliance has lapsed,
compliance has not been attained or an appeal has not been filed, the
Administrator shall request that the Madison County Attorney begin legal action
against the landowner or any other responsible party.

D. Upon request by the Administrator, the Madison County Attorney may immediately
commence any actions and proceedings available in law or equity to prevent the
creation of a building for lease or rent in violation of these regulations; restrain,
correct, or abate a building for lease or rent in violation of these regulations; or
prevent the occupancy of a building for lease or rent in violation of these regulations.

E. A violation of these regulations is a misdemeanor punishable by a fine not exceeding
$500.

7 Madison County Buildings for Lease or Rent Regulations (2026)
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MADISON COUNTY BOARD OF COMMISSIONERS - NOTICE OF PUBLIC HEARING

The Madison County Board of Commissioners will conduct a public hearing at 10:10 a.m. during the regularly scheduled
Commission meeting on Tuesday, March 10, 2026, to hear comments on:

e Ordinance 3-2026: An Ordinance Adopting Amended Buildings for Lease or Rent Regulations

The Madison County Board of Commissioners will conduct the following readings of Ordinance 3-2026, An Ordinance
Adopting Amended Buildings for Lease or Rent Regulations:

e First Reading — March 10, 2026, at 10:10 a.m. during the regularly scheduled Commission meeting
e Second Reading — March 31, 2026, at 10:00 a.m. during the regularly scheduled Commission meeting

The public hearing and readings will be held in the first-floor public meeting room of the Madison County Administration
Building at 103 W. Wallace Street, Virginia City, MT, 59755.

Comments are welcomed. Written comments may be sent to the Madison County Commissioner’s Office by mail to P.O.
Box 278, Virginia City, MT, 59755, by e-mail to madco@madisoncountymt.gov, or verbally submitted at the public
hearings.

The draft amended Buildings for Lease or Rent Regulations are available for review at:
e https://madisoncountymt.gov/307/Planning

e Madison County Commissioner’s Office

e Madison County Planning Department
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Bid Tabs
Madison County A—\
Lake Road Bridge Replacement
March 23, 2026 GreatWest

Engineer's Estimate Battle Ridge Builders TCA, Inc Highland Construction COP Construction Rhodes Construction
Quantity  Unit Services

Unit Price Total Price Unit Price Total Price Unit Price Total Price Unit Price Total Price Unit Price Total Price Unit Price Total Price

1 Mobilization 1 $ 1890000 |§ 18900.00[$ 1100000 [$ 11,00000$ 10500.00 [ $ 1050000 |[§ 16,000.00 | 16,00000|§ 1500000 | $ 1500000 |§ 3644443 |6 3644443
2 Removal of Existing Bridge 1]ts |'s 17,00000]$ 17,00000$  9,00000|$  9,00000|§ 20,000.00 5 20,00000]/S  8000.00[$  800000]|S 430000  430000|/$ 22200005 22,20000
3 Supply & Install Steel Girder Bridge System with Backwalls & Rail (W18 Girders) T]LS|'S 100,00000 [ $ 100,000.00 |§ 91,0000 [ $ 91,0000 'S 90,0000 $ 90,00000|/$ 110,000.00 | $ 110,00000 S 117,000.00 | § 117,00000|[$ 128,500.00 | § 128,500.00
4 1 Inch Minus Crushed Base Course solcy |Is 60.00 S 3000005 5500 § 275000 [§ 4000 2,00000]§ 8000 | S 4000005 202.00]$ 10,10000$ 62005 310000
5 Asphalt Pavement 65[Ton ||S 250006 1625000[[$  21500(§ 1397500|[§  230.00|§ 14,95000[$  400.00|§ 26,00000]$ 34000 |§ 22100006 40000 ]S 26,000.00
6 Concrete Eco Blocks 4EA ||s  50000]$ 200000]$  45000|$  1,80000[S  50000|§  200000]5  50000|$ 2000005  130000|S 520000(5  63025|$ 2521.00

TOTAL Estimated Bid Price $_157,150.00 5 129,52500| $_139,450.00 $_166,000.00 $_173,700.00 $ 218,765.43

ST

22

| hereby certify that this tabulation of bids is a true representation of the bids received on March 23, 2026.

Logan Williams, PE

Page 1
YShared\Helena Projects\1-21175-Madison County On-Call 2021\TO32 - Lake Road Bridge 07035\Project Manual-Bidding\Bidding Docs\03 23 26 Madison Co Lake Rd Bridge.xis
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SECTION 00400
BID FORM

Article 1— Owner and Bidder.......ccvcvvvreeenssnesenrnsnssonssranesnsonsenenss teereeserserernesnrrennsnnnns bt re et ensrnensints 2
Article 2— Attachments 10 this Bit ....cocoe e ceernrercrerrersresrenssess s s e mernesesonssessdbseasmsemmesencnsmsesaresonase 2
Article 3— Basis Of Bid—URIt PriCES ....ccccocervervsresmssrersrreronsnssnssersssenssmsnmsnsoseessvasnssstosassesaesmsessmess eorassorearesonses 3
Article 4— Time Of COMPIELION ccviiciccreerrireiscereareseenrsnestrstsssssnssessssassassnssnssionssarsensesasssnsbns sesarsassneensaresessreses 3
Article 5— Bidder’s Acknowledgements: Acceptance Period, Instructions, and Receipt of Addenda......... 4
Article 6— Bidder’s Representations and Certifications.......c s s 4

Section 00400 - Bid Form

This document is a MODIFIED version of EJCDC® C-410, Copyright® 2018 National Saciety of Professional Engineers, American
Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved,

Pagelof7



6.3. Lake Road Bridg...ontractor Award / Lake Road Bridge Replacement Bid-All Bids.pdf Page 92 of 209

ARTICLE 1—OWNER AND BIDDER

1.01  This Bid is submitted to:
Madison County Board of Commissioners
111 Fast Wallace Street
Virginia City, MT 59755

1.02  The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement
with Owner in the form included in the Bidding Documents to perform all Work as specified or
indicated in the Bidding Documents for the prices and within the times indicated in this Bid-and
in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

2.01 The following documents are submitted with and made a condition of this Bid:
A. Required Bid security (bid bond);
B. Completed and signed bid sheets;
C. Acknowledgement of Addendum;
D. Contractor’s license number No.: 55440 as—evidence—of—BiddersState

Section 00400 - Bid Form
This document is a MODIFIED version of EICDC® C-410, Copyright® 2018 National Society of Professional Engineers, American
Council of Engineering Companies, and Armerican Society of Civil Engineers. All rights reserved.
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,

ARTICLE 3—BASIS OF BID—UNIT PRICES

3.01  Unit Price Bids ‘

A. Bidder may choose to bid on one or both schedules of work detailed below.

B. Bidder will perform the following Work at the indicated unit prices:

Item Description Unit | Estimated 'Bid Unit Bid Amount
No. Quantity Price
1 Mobilization LS 1 ‘ oo oo
> S, %%\ ® (5700
2 Removal of Existing Bridge LS 1 S 395 s0| g o
H,506. Z2’,,55?9
3 Supply & Install Steel Girder LS 1 s & S o0
Bridge System with Backwalls & 1l 0. 170w
Rail (W18 Girders) 7;00 l ;/! ‘
4 1" Minus Crushed Base Course CY =0 SiZ o7 #e | g ‘ 0 [ o0 oo
p . ’ -
5 Asphalt Pavement Ton 65 S 3[{0 &’ | 22 lO@ oo
. ,100.
' 6 Concrete Eco Blocks Fach |4 . o0 o2
oncrete $i|’3m_ $5:Zw
Total of All Unit Price Bid Items | $ | —T’3, O oo
CONTRACTORS ESTIMATED NOTICE TO PROCEED DATE Od"ba' s‘ﬁ-zazé

3.02  Evaluation of Bids

If the Contractis to be awarded, OWNER will award the Contract to the responsible bidder whose
Bid, conforming with all material terms and conditions of the Bidding Documents, is lowest price,
in the best interest of the Project, and other factors considered. As the project schedule is
important the owner, the Contractors estimated Notice to Proceed date will also determine the
bid award.

A. Bidder acknowledges that:

1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover
Contractor’s overhead and profit for each separately identified item, and

2. estimated quantities are not guaranteed, and are solely for the purpose of comparison
of Bids, and final payment for all Unit Price Work will be based on actual quantities,
determined as provided in the Contract Documents. '

ARTICLE 4—TIME OF COMPLETION

401 Bidder agrees that the Work will be substantially complete and will be completed and ready for
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the
dates or within the number of calendar days indicated in the Agreement.
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4,02 Bidder accepts the provisions of the Agreement as to liquidated damages and payments to Owner
for Unscheduled Employment of the Engineer.

ARTICLE 5—BIDDER’S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, AND RECEIPT OF
ADDENDA
5.01  Bid Acceptance Period

A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer
period of time that Bidder may agree to in writing upon request of Owner.

5.02  Instructions to Bidders

A. Bidder accepts all of the terms and conditions of the Invitation to Bid and Instructions to
Bidders, including without limitation those dealing with the disposition of Bid security.

5.03  Receipt of Addenda
A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number Addendum Date

JA Al

ARTICLE 6—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS

6.01 Bidder's Representations
A. Insubmitting this Bid, Bidder represents the following:

1. Bidder has examined and carefully studied the Bidding Documents, including Addenda
and any data and reference items identified in the Bidding Documents.

2. Bidder has visited the Site, conducted a thorough visual examination of the Site and
adjacent areas, and become familiar with the general, local, and Site conditions that
may affect cost, progress, and performance of the Work.

3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and
performance of the Work.

4. Bidder has carefully studied the reports of explorations and tests of subsurface
conditions at or adjacent to the Site and the drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
Supplementaryr-Conditions General Requirements, with respect to the Technical Data in
such reports and drawings.

5. Bidder has carefully studied the reports and drawings relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in

the Supplementary-Conditions General Requirements, with respect to Technical Data in
such reports and drawings.

6. Bidder has considered the information known to Bidder litself; information commonly
known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Bidding Documents; and the Technical
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i
t

Data identified in the Supplementary Conditions or by definition, with respect to the
effect of such information, observations, and Technical Data on (a) the cost, progress,
and performance of the Work; (b) the means, methods, techniques, sequences, and
procedures of construction to be employed by Bidder, if selected as Contractor; and
{c) Bidder’'s {Contractor’s) safety precautions and programs.

7. Based on the information and observations referred to in the preceding paragraph,
Bidder agrees that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the performance of the Work at'the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

8, Bidder is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Bidding Documents.

9, Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder has discovered in the Bidding Documents, and of
discrepancies between Site conditions and the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

10. The Bidding Documents are generally sufficient to indicate and convey understanding
of all terms and conditions for performance and furnishing of the Work.

11, The submission of this Bid constitutes an incontrovertible representation by Bidder that
without exception the Bid and all prices in the Bid are premised upon performing and
furnishing the Work required by the Bidding Documents. '

6.02  Bidder’s Certifications
A. The Bidder certifies the following:

1. This Bid is genuine and not made in the interest of or on behalf of any undisclosed
individual or entity and is not submitted in conformity with any collusive agreement or
rules of any group, association, organization, or corporation.

2. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a
false or sham Bid. '

Bidder has not solicited or induced any individual or entity to refrain from bidding.

4, Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in
competing for the Contract. For the purposes of this Paragraph 6.02.A:

a. Carrupt practice means the offering, giving, receiving, or soliciting of anything of value
likely to influence the action of a public official in the bidding process.

b. Fraudulent practice means an intentional misrepresentation of facts made () to
influence the bidding process to the detriment of Owner, (b) to establish bid prices at
artificial non-competitive levels, or {c) to deprive Owner of the benefits of free and
open competition. 1

c. Collusive practice means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish bid prices
at artificial, non-competitive levels.
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d. Coercive practice means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.
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BIDDER hereby submits this Bid as set forth above:

me

COP Constructio
/ utwéd or printed name of organization)
P g
By:

Bidder:

Y j (individual’s signature)
Name: Jason Fenhaus
(typed or printed)
Title: Vice President, Pre-Construction
(typed or printed)
Date: 3/23/2026
(typed or printed)

If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.

Attest: (\t‘mbkmo k.
N

\ \ (individual’s signature)
Name: Tonya Appelt
(typed or printed)
Title: CFO & Corporate Secretary K
(typed or printed) e 3
A £
Date: _3/23/2026 3 AnPORATR YA
(typed or printed) .,r'c\J? v T~ H*"
Address for giving notices: ’.*-, e} .

Bidder’s Contact:

Name: Jason Fenhaus

(typed or printed)
Title: Vice President, Pre-Construction

(typed or printed)
Phone: 406-656-4632
Email: ifenhaus@copconstruction.com
Address:

242 S. 64th Street West, Billings, MT 59106

Bidder’'s Contractor License No.: (if applicable) 55440

END OF SECTION
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LONSTRULCTION

January 28th, 2026

To Whom It May Concern:

Jason Fenhaus, Vice President, Pre-Construction is authorized to sign and
execute bid documents and contract documents on behalf of COP
Construction LLC.

Sincerely,

Glen Perry /(/7/

President & CEO
COP Construction LLC

MONTANA OFFICE UTAH OFFICE
242 SOUTH 64TH ST WEST | BILLINGS, MONTANA 59106 555 WEST 1100 NORTH | NORTH SALT LAKE, UTAH 84054
PHONE 406-656-4632 | FAX 406-656-4808 PHONE 801-298-9556 | FAX 801-298-9725

Commitment | Opportunity | People

copconstruction.com
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'CONTRACTOR-

CERTIFICATE OF CONTRACTOR REGISTRATION

STATUS
Employer
COP CONSTRUCTION LLC

PO BOX 20913
BILLINGS, MT 59104

REGISTRATION NO.
55440

EFFECTIVE DATE
10/22/2024

EXPIRATION DATE

Visit our website at mtcontractor.mt.gov or call the
10/21/2026

Registration Section at 406-444-7734 for more information
or to verify the validity of this certificate.

~ INSTRUCTIONS: Fold at perforations then tear card out. Fold card in half at score.

——— —_— .

HONTAKA DEPARTMENT OF LAROR & INDUSTRY | 0P CONSTRUCTION LLC
X "'R EGISTERED: |} #=P0 BOX 20913
i A o
.CONTRACTOR- & BILLINGS, MT 59104

ONTRACTOR KEGISTRATION PROGRAM |

REGISTRATION NO. 55440

EXPIRATION DATE 0/21/2026
406-444-71734 ) 20/21/

mtcontractor.mt.gov Employer.




TYPES OF CONTRACTOR qﬁ ISTRATION CERTIFICATES
Below are the definitions of the four tyPe of contractor registration certificates.

NO EMPLOYEES, MAY HI fEfEXEMPT WORKERS ONLY
This means the contractor does not carry wor ; Iers compensation coverage on any employees.
EMBLOYER
This means the contractor carries workers|icompensation coverage on employees.
The certificate holder is ré igtered to have employees.

LEASED E PLOYEES
This means the contractor uses emﬂ: oyees from an employee-leasing firm.
These employees are presumably covered wlthiworkers' compensation and unemployment
Insurance through t & leasing company.

BID DNLY
This means the contractor is registered only {i Bid construction work in Montana and cannot

:
perform actual work. To work the contractor m;'u upgrade the certificate to one of the above.

*%*PROHIBITED BUS) I PRACTICES**¥*

Contractors who violate section 39-9-301, 39— 11 or 32-71-419 Montana Code Annotated may be

fined up to $5,000 for each violation and are tibject to other penalties provided by law.

Please call our office at (4406)| 7734 for more information,

i

* Montana Department of
¥ LABOR & II\ITDUSTRY
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NEE \‘H'\
)l[ JMENT fU\' ZITTE

BID BOND

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):
COP Construction, LLC
P.O. Box 20913
Billings, MT 59104
SURETY (Name, and Address of Principal Place of Business):

Travelers Casualty and Surety Company of America
One Tower Square
Hartford, CT 06183

OWNER (Name and Address):

Madison County
111 East Wallace Street
Virginia City, MT 59755

BID

Bid Due Date: MAR 2 3 2[]26

Description (Project Name— Include Location): Lake Road Bridge Replacement
Harrison, MT
BOND
Bond Number:

Date: 3/11/2026
Penal sum Ten Percent of Bid $ (**10% of Bid**)

‘ STRQC (Words) (Figures)

i ﬂ# der intending to be legally bound hereby, subject to the terms set forth below, do each cause
CO g&BEn{{p be duly executed by an authorized officer, agent, or representative.

BIDDER 3 } SURETY 1r5velers Casualty and Surety

..d‘,o "

_

e nann,

*i —— .
R ﬁf C0n5§u€t|0n LLC [y (Seal) Company of America [Seai)
X er's N;rfn Corp e Seal Surety’s Name and Corporate Seal
Q“{p‘;"
S,
N 4
. '-c-@-’i.f'f'g;“?\ By: 5 5‘,%-‘-‘—'/ (’}/ém—;
Slgnatﬁre Signature Attach/o.wer of Attorney)\"“b
Jason Fenhaus Cameron Colligan
Print Name Print Name
Vice President, Pre-Construction Attorney-in-Fact
Title Title
Attest: r QKMD%TOHVB Appelt  Attest: Q/M/V(/%A&% Arien Douglas
ature Slgnature
Title CFO & Corporate Secretary Title Witness

Note: Addresses are to be used for giving any required notice.
Provide execution by any additional parties, such as joint venturers, if necessary.

EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013.
Prepared by the Engineers Joint Contract Documents Committee.
Pagelof2




B.3. Lé’k%ég_g._ontraaor Award / Lake Road Bridge Replacement Bid-All Bids.pdf Page 103 of 209
LY DA DA} PENAL SUM FORM

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the
penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under the terms of this Bond
shall be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents, or

3.2  All Bids are rejected by Owner, or

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required
by Paragraph 5 hereof}.

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable
promptness, identifying this Bond and the Project and including a statement of the amount due.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’'s written consent.

6. No suit or action shall be commenced under this Band prior to 30 calendar days after the notice of default
required in Paragraph 4 above Is received by Bidder and Surety and in no case later than one year after the Bid due
date,

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the
state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such
Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond caonflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.

EICDC® C-430, Bid Bond {Penal Sum Form). Published 2013,
Prepared by the Engineers Joint Contract Documents Committee.
Page2of2
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| Travelers Casualty and Surety Company of America |
Travelers Casualty and Surety Company

S
: TR AVELE R_ S J St. Paul Fire Enfl Marine Insurance Company

POWER OF ATTORNEY
Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company are
corporations duly organized under the laws of the State of Connecticut (herein collectively called the "Companies"), and the Companies do hereby make,
constitute and appoint CAMERON B COLLIGAN of SPANISH FORK , Utah , their
true and lawful Attorney(s)-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and other writings
obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 16th day of
February, 2024,

State of Connecticut

il ) o

City of Hartford ss. /' Bryce Grissom, Senior Vice President

On this the 16th day of February, 2024, before me personally appeared Bryce Grissom, who acknowledged himself to be the Senior Vice President of
each of the Companies, and that he, as such, being authorized so to do, executed the foregeing instrument for the purposes therein contained by signing on
behalf of said Companies by himself as a duly authorized officer.

IN WITNESS WHEREOF, | hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2026

Anna P. Nowik, Notary Public

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of the Companies,
which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President; any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and
Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign
with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of
a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and
revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such
delegation is in writing and a copy thereof is filed in the office of the Secretary; and itis

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional
undertaking shall be valid and binding upen the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any
Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any
Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if
required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one
or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any
Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any
Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Aftorneys-in-Fact for
purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or
certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified
by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding
to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a true and
correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect.

Dated this 11th  dayof March

Moo & flogr

¥ Kevin E. Hughes, Assistant Secretary

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached.
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Highland /’ 5

Constmctmn
Services

March 23, 2026

Estimated dates for the bridge replacement:

If the project is awarded by 3/27/2026 then it is probable that the project will be completed by
the start of the school year. If the project is not awarded by that date, then the project will be
completed sometime in September. We would also be willing to work on the project over a
weekend to minimize the traffic issues for the school bus route.

Adam Gassett
406-580-4394
highlandbuilds@gmail.com

C 406.580.4394
O 406.586.2448
PO Box 207 | 7400 Thorpe Rd., Belgrade, MT 59714 highlandbuilds@gmail.com
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ARTICLE 1—OWNER AND BIDDER

1.01  This Bid is submitted to:
Madison County Board of Commissioners
111 East Wallace Street
Virginia City, MT 59755

1.02  The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement
with Owner in the form included in the Bidding Documents to perform all Work as specified or
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and
in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

2.01 The following documents are submitted with and made a condition of this Bid:
A, Required Bid security {bid bond); ;
B. Completed and signed bid sheets;
C. Acknowledgement of Addendum;
D. Contractor’s license number No.: ZoeBs| as—evidence—of —Bidders—State

Section 00400 - Bid Form
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ARTICLE 3—BASIS OF BID—UNIT PRICES

3.01  Unit Price Bids
A. Bidder may choose to bid on one or both schedules of work detailed below.

B. Bidder will perform the following Worlk at the indicated unit prices:

Item Description Unit | Estimated Bid Unit Bid Amount
No. Quantity Price
1 Mobilization Ls 1 e |° 1 00
2 Removal of Existing Bridge LS 1 S g' oo 5 3‘ oo
3 Supply & Install Steel Girder LS 1 S S
Bridge System with Backwalls & V(7 d Ve Yl
Rail (W18 Girders}
4 1” Minus Crushed Base Course cY 50 S @ $ 4 P
{
5 Asphalt Pavement Ton |65 $ oo $ P
6 Concrete Eco Blocks Each |4 S v 5 2o
Total of All Unit Price Bid Items | & Un’@ OO
4
CONTRACTORS ESTIMATED NOTICE TO PROCEED DATE 3/2_7/20;&

3.02  Evaluation of Bids

if the Contract is to be awarded, OWNER will award the Contract to the responsible bidder whose
Bid, conforming with all material terms and conditions of the Bidding Documents, is lowest price,
in the best interest of the Project, and other factors considered. As the project schedule is
important the owner, the Contractors estimated Notice to Proceed date will also determine the
bid award.

A. Bidder acknowledges that:

1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover
Contractor’s overhead and profit for each separately identified item, and

2. estimated quantities are not guaranteed, and are solely for the purpose of comparison
of Bids, and final payment for all Unit Price Work will be based on actual quantities,
determined as provided in the Contract Documents,

ARTICLE 4—TIME OF COMPLETION

4.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the
dates or within the number of calendar days indicated in the Agreement.

Section 00400 - Bid Form
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4.02  Bidder accepts the provisions of the Agreement as to liquidated damages and payments to Owner
for Unscheduled Employment of the Engineer.

ARTICLE 5—BIDDER’S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, AND RECEIPT OF
ADDENDA
501 Bid Acceptance Period

A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer
period of time that Bidder may agree to in writing upon request of Owner.

5.02 Instructions to Bidders '

A. Bidder accepts all of the terms and conditions of the |nvitation to Bid and Instructions to
Bidders, including without limitation those dealing with the disposition of Bid security.

5.03  Receipt of Addenda .
A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number Addendum Date

PHe - 03-(© ___Sfle
P 63 -4 e,

ARTICLE 6~~BIDDER’S REPRESENTATIONS AND CERTIFICATIONS

6.01  Bidder’s Representations
A. Insubmitting this Bid, Bidder represents the following:

1. Bidder has examined and carefully studied the Bidding Documents, including Addenda
and any data and reference items identified in the Bidding Documents.

2, Bidder has visited the Site, conducted a thorough visual examination of the Site and
adjacent areas, and become familiar with the general, local, and Site conditions that
may affect cost, progress, and performance of the Work.

3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and
performance of the Work. ‘

4. Bidder has carefully studied the reports of exploratibns and tests of subsurface
conditions at or adjacent to the Site and the drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
Supplementary-Conditions General Requirements, with respect to the Technical Data in
such reports and drawings.

5. Bidder has carefully studied the reports and drawings relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in

the Supplementary-Conditions General Reguirements, with respect to Technical Data in
such reports and drawings.

6. Bidder has considered the information known to Bidder;itself; information commonly
known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Bidding Documents; and the Technical

Section 00400 - Bid Form
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BIDDER hereby submits this Bid as set forth above:

Bidder:
%Sf/&vﬁv/) K WISTA2IC T obD v( ELlVieES lec.

{ty?éw printed ngme of organization)
By: ; Eﬁg

(individual’s signature}
Name: /oﬁaf é«sserr
(typed or printed)
Title: e nIEXL-
(typed or printed)
Date: 3 / Zo/ Lo26
Y (typed or printed)

If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.

Attest:
(individual’s signature)

Name:
(typed or printed)

Title:
{typed or printed)

Date:
{typed or printed)

Address for giving notices:

Bidder’s Contact:
Name: /éﬁhh‘( é‘?fﬁ'ﬂ"

(typed or printed)
Title: nIE( -

(typed or printed)
Phone: ?@- S380- @9‘/ ]
Emall: Jt;'/thm»bwfo’s & ansi]. cony
Address: e

B By 201 [ oo 7HvbE Ko
E M STy

Bidder’s Contractor License No.: (if applicable) 2068§l

END OF SECTION
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BID BOND (PENAL SUM FORM)

Bidder Surety

Name: Highland Construction Services, LLC Name: Merchants Bonding Company (Mutual)
Address (principal place of business): Address (principal place of business):

PO Box 207 P.O. Box 14498

Belgrade, MT 59714 Des Moines, IA 50306-3498

Owner Bid

Name: Madison County Project (name and location):

Address (principal place of business):

111 East Wallace Street

Bri .
Virginia City, MT 59755 Lake Road Bridge Replacement, Harrison, MT

Bid Due Date: March 23, 2026

Bond
Penal Sum: 10% Ten Percent of Amount Bid
Date of Bond: March 19, 2026

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid Bond,
do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative.

Bidder Surety
Highiand Cor)sfuction Services, LLC Merchants Bonding Company (Mutual) 2 ?
I formal pime of Bidggh) (Full formal name of Surety) (c:trc:(om sealf i pa
7 1 HEH
\\_/’/ ’."i y // o ;'. .,
By: 5 - By: 7 (@ Nfe L 5%, | S
> (R(S!gnature) ¢ (signature) (Attach Power of Attcr'ne)w)'-?uzt:'_;f‘.'"
Name: W 1ASCETT Name: Naomi Gerber
(Printed or typed) (Printed or typed)
Title: or Title:  Attorney-In-Fact
Attest: Attest:
ignature) (Signature)
Name: J A Ai— Name: Sami Benson
(Printed or typed) (Printed or typed)
Title: JITWES S Title:  Witness
Notes: (1) Note: Addresses are to be used for giving any required notice. (2) Provide execution by any additional parties, such as
Jjoint venturers, if necessary.

EICDC® C-430, Bid Bond (Penal Sum Form).
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
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1. Bidderand Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors,
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.
Payment of the penal sum is the extent of Bidder's and Surety’s liability. Recovery of such penal sum under
the terms of this Bond will be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding
Documents {or any extension thereof agreed to in writing by Owner) the executed Agreement required by
the Bidding Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation will be null and void if:

3.1. Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents
(or any extension thereof agreed to in writing by Owner) the executed Agreement required by the
Ridding Documents and any performance and payment bonds required by the Bidding Documents, or

3.2, All Bids are rejected by Owner, or

3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents
{or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety
when required by Paragraph 5 hereof}.

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with
reasonable promptness, identifying this Bond and the Project and including a statement of the amount
due.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice
of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award
including extensions does not in the aggregate exceed 120 days from the Bid due date without Surety’s
written consent.

6. No suit or action will be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety, and in no case later than one year after
the Bid due date.

7. Any suit or action under this Bond will be commenced only in a court of competent jurisdiction located in
the state in which the Project is located.

8. Notices required hereunder must be in writing and sent to Bidder and Surety at their respective addresses
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by
United States Postal Service registered or certified mail, return receipt requested, postage pre-paid, and
will be deemed to be effective upon receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute,
seal, and deliver such Bond and bind the Surety thereby.

10, This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of
any applicable statute that has been omitted from this Bond will be deemed to be included herein as if set
forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said
statute governs and the remainder of this Bond that is not in conflict therewith continues in full force and
effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.

EICDC® C-43D, Bid Bond (Penal Sum Form).
Capyright® 2018 National Society of Professional Engineers, American Councli of Engineering Companles,
and American Society of Civil Engineers. All rights reserved.
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BONDING COMPANY-
POWER OF ATTORNEY

Know All Persons By Thess Presents, that MERCHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING, INC.,
both being comporations of the State of lowa, and MERCHANTS NATIONAL INDEMNITY COMPANY , an assumed name of Merchants
Maticnal Eonding, Inc., (herein collectively called the “Companles®} do hereby make, constitute and appolnt, individually, Naomi Gerber

Sumety Bond#: Bid Bond
Prineipat: Highland Construction Services, LLC
Otligee: Madison County

their true and lawful Attorney(s)-In-Fatt, to sign its name as surety(ies) and to execute, seal and acknowledge any and all bonds, undertakings,
contracts and other writlen instruments in the nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons,
guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted In any actions  or
proceedings allowed by law.

This Power-of-Attorney Is granted and Is signed and sealed by facsimila under and by authority of the By-Laws adopted by the Board of Directors of
the Companies.

*The President, Secretary, Treastrer, or any Assistant Treasurer or any Assistant Secretary or any Vica President shall have power and authority
to appoint Attorneys-In-Fact, and to authorize them to execute on behalf of the Company, and attach the seal of the Company therato, bonds and
undertakings, recognlzances, contracts of indemnity and other writings obligatory in the naturethereof.”

“The signature of any autherized officer and the saal of the Company may be affixed by facsimile or electronic transmission to any Power of Attorney
ar Certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other sutetyship o abligations of the Company,
and stth signatura and seal when se used shafl have the same force and effect as though manually fixed,”

In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authorily hereby given to the
Attomey-in-Fact includes any and all consents far the release of retained percentages and/or final estimates on engineering and construction contracts
required by the State of Fiorida Department of Transportation. It Is fully understood that consenting to the State of Florida Department of
Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety company of any of its
obligations under its bond.

In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given

to the Attormey-in-Fact cannot be modified or revoked unless prior written personal nofice of such intent has been given fo the Commissicner -
Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior {o the modification or revocation.

In Witness Wherecf, the Companies have caused this instrument to be signed and sealed this  19th day of March . 2026
YL LIT (VIS L
2NG Cgee SVONA e, S IALIN MERCHANTS BONDING COMPANY (MUTUAL)
S 55‘-’.’,’!.0‘-. S E‘:a%----.‘. %, .‘&\?}4‘%3;9_ ,%  MERCHANTS NATIONAL BONDING, INC.
S iz SosioRTVRg 0% S S-NFORYNG S MERCHANTS NATIONAL INDEMNITY COMPANY
g o sy ShEO 2% aq-(? AL
:5:'_. -0~ %':-g-; :'5555 -0- ©319: :g;’ 1%
E g H -
L 1033 §$ '-f,& S ,.-§;'
", SO Sand W, 7\
'.. Yreappant® \-." 0,‘ ;9'- ...... - g‘%‘;‘t ’tjb"-....-" }£o Y
*s, T . RO ~ Gy b S *
*apgen®’ gyt "rranan*’ President
STATE OF [OWA
COUNTY OF DALLAS ss.
Onthis 19th dayof March, 2026 , before me appeared Lamy Taylor, to me personally known, who being by me duly swamn

did say that he is President of MERCHANTS BONDING COMPANY (MUTUAL), MERCHANTS NATIONAL BONDING, INC., and MERCHANTS
NATIONAL INDEMNITY COMPANY; and that the seals affixed to the foregoing instrument are the Corporate Seals of the Companiles; and that the
sald Instrument was signed and sealed in behalf of the Companles by authority of their respective Boards of Directors.

Penni Miller
Commission Number 787552

My Commission Expires
January 20, 2027

{Explration of notary’s commission
does not invalidate this instrument)

I, Elisabeth Sandersfeld, Secretary of MERCHANTS BONDING COMPANY (MUTUAL), MERCHANTS NATIONAL BONDING, INC., and
MERCHANTS NATIONAL INDEMNITY COMPANY do hereby certify that the above and foregoing is a true and comrect copy of the POWER-OF-
ATTORNEY executed by sald Companies, which is still in full force and effect and has not been amended orreveked.

In Witness Whereof, | have hereunto set my hand and affixed the seal of the Companies on this 18th  day of March , 2026 |

Notary Public

el PTTTTT™ LY ™ A ER
.“\{0\‘,‘5 .004"-. -’“‘;““P--H 4'?:,"‘ . ":\Al- INg® = ~ PR

.-QQ..-"“'Poﬁ-._.A . S Q.-_..“-PO--,__'G ", AN = A A
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) SECTION 00400
BID FORM
Article 1— Owner and Bidder............. errreenrnenaarnres errebrasbesreenannatrnes eereattreeteerisentiasastareatrtrereaRaere e raearbbe 2
Article 2— AHAchmEnts 0 this Bit ....ivcviicveiriiiiriieriiseieessssseressssnesssssseessssserassesssissssssesasnastssstas sossssssssensssssnts 2
Article 3— Basis Of Bid—UNIE PIiCES cvverciecrsiererisisessntencossoscestonesssssssascartorcosssessssassissesnsnseresessenesnssassarsasassss 3
Article 4— TimMe Of COMPIBLION cariiicierccrereerrc s raeesssessssscsarec st recsreesensesbasssnassssenssneessrenssnensense s snnenses 3

Article 5— Bidder’s Acknowledgements: Acceptance Period, Instructions, and Receipt of Addenda.........4

Article 6— Bidder’'s Representations and Certifications.......ccocceun. i D e 4

Section 00400 - Bid Form
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ARTICLE 1—OWNER AND BIDDER

1.01  This Bid is submitted to:
Muadison County Board of Commissioners
111 East Wallace Street
Virginia City, MIT 59755

1.02  The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement
with Owner in the form included in the Bidding Documents to perform all Work as specified or
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and
in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

2.01  The following documents are submitted with and made a condition of this Bid:
A. Required Bid security {bid bond);
B. Completed and signed bid sheets;
C. Acknowledgement of Addendum;
D. Contractor’s license number No..___ 266794 as—evidence—of —Bidders— State

Section 00400 - Bid Form
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ARTICLE 3—BASIS OF BID—UNIT PRICES

3.01

Unit Price Bids

6.3. Lake Road Bridg...ontractor Award / Lake Road Bridge Ré{%ﬁl?\é

liers hav

L AHATBIES por. Rage 18 211209
expressed if shop drawings are not approved
early April it would be later we will do
everything to meet the August dates if possible

6

d

N\
A. Bidder may choose to bid on one or both schedules of work detailed below.
B. Bidder will perform the following Work at the indicated unit prices:
Item Description Unit | Estimated Bid Unit Bid Amount
No. Quantity Price
1 Mobilization LS 1 $36,444.43 | 5 36,444.43
2 Removal of Existing Bridge LS 1 $22,200.00( 5 22,200.00
3 Supply & Install Steel Girder LS 1 S S
Bridge System with Backwalls & 128,500.00 | 128,500.00
Rail (W18 Girders)
4 1” Minus Crushed Base Course cY 50 $562.00 $ 3,100.00
5 Asphalt Pavement Ton 65 S 400.00 $ 26,000.00
6 Concrete Eco Blocks Each | 4 $ 630.25 $ 2,521.00
Total of All Unit Price Bid Items | $218,765.43
CONTRACTORS ESTIMATED NOTICETO PROCEED DATE |See note above [Early
September if Bridge is rea
3.02  Evaluation of Bids

If the Contract is to be awarded, OWNER will award the Contract to the responsible bidder whose
Bid, conforming with all material terms and conditions of the Bidding Documents, is lowest price,
in the best interest of the Project, and other factors considered. As the project schedule is.
important the owner, the Contractors estimated Notice to Proceed date will also determine the
bid award.

A. Bidder acknowledges that:

1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover
Contractor’s overhead and profit for each separately identified item, and

2. estimated quantities are not guaranteed, and are solely for the purpose of comparison
of Bids, and final payment for all Unit Price Work will be based on actual quantities,
determined as provided in the Contract Documents.

ARTICLE 4—TIME OF COMPLETION

4.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the

dates or within the number of calendar days indicated in the Agreement.

Section 00400 - Bid Form
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4,02 Bidder accepts the provisions of the Agreement as to liquidated damages and payments to Owner
for Unscheduled Employment of the Engineer.

ARTICLE 5—BIDDER’S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, AND RECEIPT OF
ADDENDA
5.01  Bid Acceptance Period

A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer
period of time that Bidder may agree to in writing upon request of Owner.

5.02 Instructions to Bidders

A. Bidder accepts all of the terms and conditions of the Invitation to Bid and Instructions to
Bidders, including without limitation those dealing with the disposition of Bid security.

5.03  Receipt of Addenda

A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number Addendum Date
N/A N/A

ARTICLE 6—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS

6.01  Bidder’s Representations
A. In submitting this Bid, Bidder represents the following:

1. Bidder has examined and carefully studied the Bidding Documents, including Addenda
and any data and reference items identified in the Bidding Documents.

2. Bidder has visited the Site, conducted a thorough visual examination of the Site and
adjacent areas, and become familiar with the general, local, and Site conditions that
may affect cost, progress, and performance of the Work.

3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and
performance of the Work.

4. Bidder has carefully studied the reports of explorations and tests of subsurface
conditions at or adjacent to the Site and the drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
Supplementary-Conditions General Requirements, with respect to the Technical Data in
such reports and drawings.

5. 'Bidder has carefully studied the reports and drawings relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in

the Supplementary-Conditions General Reguirements, with respect to Technical Data in
such reports and drawings.

6. Bidder has considered the information known to Bidder itself; information commonly
known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Bidding Documents; and the Technical

Section 00400 - Bid Form
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Data identified in the Supplementary Conditions or by definition, with respect to the
effect of such information, observations, and Technical Data on (a) the cost, progress,
and performance of the Work; (b) the means, methods, technigues, sequences, and
procedures of construction to'be employed by Bidder, if selected as Contractor; and
(c) Bidder’s {Contractor’s) safety precautions and programs.

7. Based on the information and observations referred to in the preceding paragraph,
Bidder agrees that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the performance of the Work at the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

8. Bidder is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Bidding Documents.

9. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder has discovered in the Bidding Documents, and of
discrepancies between Site conditions and the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

10. The Bidding Documents are generally sufficient to indicate and convey understanding
of all terms and conditions for performance and furnishing of the Work.

11. The submission of this Bid constitutes an incontrovertible representation by Bidder that
without exception the Bid and all prices in the Bid are premised upon performing and
furnishing the Work required by the Bidding Documents.

6.02  Bidder’s Certifications
A. The Bidder certifies the following:

1. This Bid is genuine and not made in the interest of or on behalf of any undisclosed
individual or entity and js not submitted in conformity with any collusive agreement or
rules of any group, association, arganization, or corporation.

2. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a
false or sham Bid.

3. Bidder has not solicited or induced any individual or entity to refrain from bidding.

4. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in
competing for the Contract. For the purposes of this Paragraph 6.02.A:

a. Corrupt practice means the offering, giving, receiving, or soliciting of anything of value
likely to influence the action of a public official in the bidding process.

b. Fraudulent practice means an intentional misrepresentation of facts made (a) to
influence the bidding process to the detriment of Owner, {b) to establish bid prices at
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and
open competition.

¢. Collusive practice means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which s to establish bid prices
at artificial, non-competitive levels.

Section 00400 - Bid Form
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d. Coercive practice means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract,

Section 00400 - Bid Form
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BIDDER hereby submits this Bid as set forth above:

Bidder:
R Rhodes Construction Inc

(typed or printed name of organization)

By: Mz V. adqt;

{individual’s signature)
Name: Mitzi Page
{typed or printed)
Title: President
{typed or printed}
Date: 3/19/2026
(typed or printed}

If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.

Attest: QW P.ﬂbO’ d.ﬂ/d/

{individual’s signature)
Name: Ryan Rhodes
{typed or printed)
Tit'e: Jecretary
{typed or printed)
Date: 3/19/2026
({typed or printed)
Address for giving notices:
109 Splendid View Drive, Kalispell MT, 59901
Bidder’'s Contact:
Name: Rvan Rhodes
{typed or printed)
Title: Construction Manager
{typed or printed)
Phone: 805-712-4396
Email: Ryanrhodes@rrhodesconstruction.com
Address:

109 Splendid View Drive, Kalispell MT, 59901

Bidder’s Contractor License No.: {if applicable) 266704

END OF SECTION
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BOND NO. BBSU

KNOW ALL MEN BY THESE PRESENTS,
Thatwe, R RHODES CONSTRUCTION, INC.

as Principal, and_ THE OHIO CASUALTY INSURANCE COMPANY a corporation

authorized to transact a general surety business in the State of MONTANA as Surety, are held and firmly
bound unto  MADISON COUNTY

(hereinafter called the Obligee)

in the full and just sum of TEN PERCENT OF AMOUNT BID

Dollars, (3_10% OF BID ) for the payment whereof in lawful money of the United States, we bind ourselves, our

heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.
WHEREAS, the said PRINCIPAL has submitted the accompanying bid for

LAKE ROAD BRIDGE REPLACEMENT

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a
Contract with the Obligee in accordance with the terms of such bid, or in the event of the failure of the Principal to enter
such Contract, If the Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the
amount specified in said bid and such larger amount for which the Obligee may in good faith contract with another party

to perform the Work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and
effect.

Signed and Sealed this 12TH day of MARCH . 2026

YEAR

R RHODES CONSTRUCTION, INC. THE OHIO CASUALTY INSURANCE COMPANY

WKLQ(/ 3"1('7"202{-" By: -
Vv v 0

Principal PHILIPE. VE“'(’; Al{t‘}?ﬁg\/‘in-Facl
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Liberty POWER OF ATTORNEY

Mutual. Liberty Mutual Insurance Company e e g
SURETY The Ohio Casualty Insurance Company

West American Insurance Company

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Britton
Christiansen; Kevin . Vega: Philip E. Vega

all of the city of Covina state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper

persons.
IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companiesand the corporate seals of the Companies have been affixed
theretothis  10th  day of March . 2025
Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company.
West American Insurance Company:
s
% 7, Y [ w E
o [af — o3
2 By: £ 9
[= : S=
. @© Nathan J. Zangerie, Assistant Secretary >4 5
% @ | State of PENNSYLVANIA - =2y
® 3 County of MONTGOMERY 5 }:E,
5 ‘ =
S5 Dlonthis 10th dayof  March , 2025 before me personally appeared Nathan J. Zangerle, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance g 2
— @ |Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized:so to do, execute the foregoing instrument for the purposes ‘E=
2 = |therein contained by signing on behalf of the corporations by himself as a duly authorized officer. o 9
[} —_
2_ -3 |INWITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeling, Pennsylvania, on the day and year first above written C<> a
f [ &/ N Teresa Pastalla, NotarnyPublic VG
2 g (* ,ff 5" th:nn:gen\-.y@;qm j\ ) /M E g
8 @ { & Iy commission expites Maeh 28, 2020 By: NLiel)  [da A =
- © \ \2 ), Commission nurmbet ii26044 7 - 5 e
g \ 4 05;4\3@, f /e Porrayivanis AsSguisilo of Nowies eresa Pastella, Notary Public I Oo
8O  ailles °F
-g’?j This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual gfxg
g.E Insurance Company, and West American Insurance Company which resoliitions are:now.in full force and effect reading as follows: o‘:_’ g
2 ARTICLE IV - OFFICERS: Section 12. Power of Attorney. 5 g
o m Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the |5 =
Bl President may prescribe, shall.appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety e
o u':) any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respeciive powers of attorney, shall ° 3]
= = have full power to bind the Corporation by. their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such| & 3
Z 8 instruments shiall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the f ]
provisionsof this article may be revoked at any fime by the Board, the Chairman, the President or by the officer or officers granting such power or authority. u‘:_’ %
ARTICLE Xlll - Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officerof the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,

bonds, recognizances and other surety obligations. Such attomeys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.
Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes Nathan J. Zangerle, Assistant Secretary to appoint such
attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and
other surety obligations.
Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the -
Company. wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upan the Comipany with
the same force and effect as though manually affixed
I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West Americani Insurance Company do
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, i in-fuil force and effect and
has not been revoked. ;

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this 12TH  day of MARCH , 2026

Renee C. Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Multi Co 02/24
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189
R et de o e e e o s e e e ;

AR A O A GRS A O LA AT A AT A AR AT A G AR

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that decument.

State of California )

County of SAN LUIS OBISPO )

MAR 12 2026  petore me, __BRITTON CHRISTIANSEN. NOTARY PUBLIC
Date Here Insert Name and Title of the Officer

personally appeared PHILIP E. VEGA

On

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of Galifornia that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.

BRITTON CHRISTIANSEN
Notary Public - California
San Luis Obispo County i

NS Commission # 2416682 ¥
] ceort” My Comm. Expires Sep 18, 2026 ! Signature

Signature of Notary Public

Place Notary Seal Above

OPTIONAL
Though this section is eptional, completing this information can deter alteration of the document or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Document Date:

Number of Pages: Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Signer's Name:

[0 Corporate Officer — Title(s): [0 Corporate Officer — Title(s):

O Partner — [ Limited [ General [J Partner — [ Limited [ General

[ Individual [0 Attorney in Fact O Individual [] Attorney in Fact

[ Trustee [0 Guardian or Conservator [ Trustee O Guardian or Conservator
[] Other: [J Other:

Signer Is Representing: Signer Is Representing:

©2014 National Notary Association - www.NationalNotary.org -+ 1-800-US NOTARY (1-800-876-6827)  Item #5907
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NOTARIAL CERTIFICATE
Signature Witnessing
State of Montana
County of Flathead

The attached record was signed before me on 3" } "I-”Qéby M‘f\'Z ; %’fe

2. SAVANNAH FITCHPATRICK
N NOTARY PUBLIC for the
(3} State of Montana
Y Residing at Kalispell, Montana
& My Commission Expires gﬁ«/L—_LﬂQ-(”_
February 26, 2030
, Notary Public
. . ‘ - -
This certificate has been attached to the i , consisting of X _ pages,

dated 2~ 19 0)6.

Any evidence that this certificate has been detached or removed from the above
described document may render the notarization invalid or unacceptable.
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SECTION 00400
BID FORM
Article 1 Owner and Bidder.....c.cecciannas eeremieereeeeEEiiesetbeetibeteebinters PRetsbebus LY Nbate BB re TR eeeornes an cerensraannese a2
Article 2— Attachments to this Bid ... resvterensnssresasisstesasssnrase vl msescneriennaesinsnnnas 2
Article 3-— Basis of Bid—URit Prices.....cvoersrvrecnesaces prrecnesanees sesersaseamescnrsserssues s ane cuesnerensessuessensere S |
Article 4— Time of Completion w....uunen. crersernsrnonens veenserssnsrssarsvssessons I .......osianaesininassisninen 3
Article 5— Bidder's Acknowledgements: Acceptance Period, Instructions, and Recelpt of Addenda......... 4

Article 6— Bidder's Representations and Cerfifications.....c i sierrmsisisesssssesessoresarasissssssssabosssssssnsassssns s &

Section 00400 - Bid Form
This document is a MODIFIED version of EICDC® C-418, Copyrizht® 2018 National Society of Professional Engineers, American
Council of Engineering Companies, and American Soclety of Civil Engineers. All rights reserved.
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ARTICLE 1—OWNER AND BIDDER

1.01  This Bid is submitted to:
Madison County Board of Commissioners
111 Egst Wallace street
Virginia City, MT 59755

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement
Wwith OWr&ar in the forni Ificluded IR the Bidding Dotuments to gerform all Work 45 specified or
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and
in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

2.01  The following documents are submitted with and made a condition of this Bid:
A. Required Bid security {bid bond};
B. Completed and signed bid sheets;
C. Acknowledgement of Addendumy;

}
}

Section 00400 - Bid Form
This document is a MODIFIED version of EJCDC® C-410, Copyright® 2018 National Society of Professional Engineers, American
Council of Engineering Companies, and American Soclety of Civil Engineers. All rights reserved.
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1

ARTICLE 3—BASIS OF BID—UNIT PRICES !

A ]

3.01  Unit Price Bids ‘
A. Bidder may choose to bid on one or both schedules of work detailed below.
B. Bldder will pecforai the followiRg Work at the IAdicatad Uit prces:

Item Description Unit | Estimated Bid Unit Bid Amount

No. Quantity | °  Price
i Mobilizati LS 1 s
obilization /0;5-% ?/lf}j%o*w 5/0/6-&0"&,
2 Removal of Existing Bridge 8 1 y $ -
goridee Ay 0004, i;?a,m,m S0, ooo.c0
3 Supply & Install Steel Girder LS 1 $ $
Bridge System with Backwalls & 2 cco. 00| Fo, 200
. I W OG 0 -
Rail (W18 Girders) ?’ o s 9 7900,00
4 1" Minus Crushed Base Course | CY 50 5 24 5 L2 ra0.00
4 / (3
5 - Asphalt Pavement Ton |65 | $ D.2p.00 Sy y{ KD0
6 Concrete Eco Blocks Each |4 5 $woo s Ry |
! ‘ / O

Total of AllUnit Price Bid ftems | $ /20y, )

CONTRACTORS ESTIMATED NOTICE'TO‘PROCEED DATE

, =
3.02 Evalugtion of Bids wﬁhﬁ% o DTIOLLI’\J
Aellyes ’\g

if the Contractis to be awarded, OWNER will award the Contract to the responsitile bidder whose
Bid, conforming with all material terms and conditions of the Bidding Documents, Is lowest price,
in the best interest of the Project, and other factors considered. As the project schedule is
important the owner, the Contractors estimated Notice to Proceed date will also determine the
hid award. |

A. Bidder acknowledges that: :

1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover
Contractor’s overhead and profit for each separately identified item, and

2. estimated quantities are not guaranteed, and are solely for the purpose of comparison
of Bids, and final payment for all Unit Price Work will be based on actual quantities,
determined as provided in the Contract Documents.

ARTICLE 4—TIME OF COMPLETION

4,01 Bidder agrees that the Work will be substantially complete and v{:il!, be completed and ready for
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the
dates or within the number of calendar days indicated in the Agreement.

Section 00400 - Bid Form
This document is a MODIFIED version of EICDC® C-410, Copyright® 2018 National Societ\pof Professionaf Engineers, Amarican
Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

S
Page2of7




|
f

6.3. Lake Road Bridg...ontractor Award / Lake Road Bridge Replacemeht Bid-All Bids.pdf Page 127 of 209

)
7
1
1

4.02  Bidder accepts the provisions of the Agreement as to liquidated damages and payments to Owner
for Unscheduled Employment of the Engineer. j

ARTICLE 5—BIDDER'S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, !NSTRUCTIONS AND RECEIPT OF
ADDENDA
5.01  Bid Acceptance Period

A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer
period of time that Biddermay agree to in writing upon request of Owner.

5.02 Ipnstructions to Bidders

A. Bidder accepts all of the terms and conditions of the [nvitation to Bid and Instructions to
Bidders, including without limitation those dealing with the disposition of Bid security.

5.03  Receipt of Addenda !

A. Bidder hereby acknowledges receipt of the following Addenda:

L
Addendum Number . ' Addendum Date

A FL Mar [ o [T 2339¢

ARTICLE 6—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS :

6.01  Bidder’s Representations
A. In submitting this Bid, Bidder represents the following:

1. Bidder has examined and carefully studied the Bidding D'ocuments, including Addenda
and any data and reference items identified in the Bidding Documents.

2. Bidder has visited the Site, conducted a thorough visual examination of the Site and
adjacent areas, and become familiar with the generai,‘l local, and Site conditions that
may affect cost, progress, and performance of the Work.

3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and
performance of the Work. I

4. Bidder has carefully studied the reports of explorations and tests of subsurface
conditions at or adjacent to the Site and the drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
SupplementarConditions General Requirements, with respect to the Technical Data in
such reports and drawings.

5. Bidder has carefully studied the reports and !drawings- relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in-
the Supplementary-Conditions General Reqguirements, Wlth respect to Technical Data in
stich reports and drawings.

6. Bidder has considered the information known to Bidder itself; infermation commonly
known to contractors doing business in the locality: of the Site; information and
observations obtained from visits to the Site; the Bidding Documents; and the Technical

Section 00400 - 8id Form
This dacument Is a MORIFIED version of EICDC® C-410, Copyright® 2018 National Sodetv of Professional Engineers, American
Council of Engineering Companies, and American Society of Civil Engineers At rights reserved.,
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Data identified in the Supplementary Conditions or by definition, with respect to the
effect of such information, observations, and Technical Data on (a) the cost, progress,
and performance of the Work; (b} the means, methods, techniques, sequences, and
procedures of construction to be employed by Bidder, if selected as Contractor; and
{c) Bidder’s (Contractor’s} safety precautions and programs.

7. Based on the information and observations referred to i), the preceding paragraph,
Bidder agrees that no further examinations, investigations, éxpiorations, tests, studies,
or data are necessary for the performance of the Work at the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

8. Bidder is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Biddmg Dacuments.

9. Bidder has given Engineer written notice of all confhcts, errors, ambiguities, or
discrepancies that Bidder has discovered in the Bidding Documents, and of
discrepancies between Site conditions and the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contracter.

10. The Bidding Daocuments are generally sufficient to inditﬁate- and convey understanding
of all terms and conditions for performance and furnishing of the Wark,

11. The submission of this Bid constitutes an incontrovertible representation by Bidder that
without exception the Bid and all prices in the Bid"are premised upon performing and
furnishing the Work requirad by the Bidding Bpeuments:

6.02  Bidder's Certifications
A. The Bidder certifies the following:

1. This Bid is genuine and not made in the interest of of on behalf of any undisclosed
individual or entity and is not submitted in conformity with any coliusive agreement or
rules of any group, association, organization, or corporaﬁon.

2. Bidder has not directly or indirectly induced or soIic:lted any other Bidder to submit a
false or sham Bid. 0

3. Bidder has not solicited or induced any individual or; entlty to refrain from bidding.

4, Bidder has nof engaged in corrupt, fraudulent, coiluswe, or coercive practices in
competing for the Contract. For the purposes of this Paragraph 6.02.A:

a. Corrupt practice means the offering, giving, receiving, or soliciting of anything of value
likely to influence the action of a public official in the bidding process.

b: fraudulent practice means an intentional misrepresentation of facts made (a)te
influence the bidding process to the detriment of Owner, (b) to establish bid prices at
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and
open competition. ‘

¢. Collusive practice means a scheme or arrangement between two or more Bidders,
with or without the knowledge of @wner, a purpoese of which is to establish bid prices
at artificial, non-competitive [evels.

Section 00400 - Bid Form -
This document is a MODIFIED version of EICDC® £-410, Copyright® 2018 National Soclety of Professional Engineers, American
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bl

d. Coercive practice means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.

Section 00400 - Bid Form !
This detument is a MODIFIED version of EJCDC® €410, Copyright® 2018 National Society of Professional Engineers, American
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BIDDER hereby submits this Bid as set forth above:
Bidder:

TCA Tere.

{typed or printed name of organization}

By: g 5
7 (individual’s signature)

Name: K cevin g'f_an )'I,&P—L.r
! ftyped or printed)
Title: p{'\@S i}c,/c/\ﬂ_
{tvped or printed}

Date: March  2F / 2.

{tvped or printed)

If Bidder is a corporation, a partnership, or a jomt venture, attach evidence of guthority to sign.

Atest: /99\)_1353(0 AP0

ﬁndxwdua! signature)

vame: i lbbuy S m\n@%:;Q
Tide: __Spe | aed
Date: 3 J,UJZ,\D

Address for giving notices: .

Lo T Dued Ln
e MY RGTTERT

{ typed or printed]

{typed or printed)

{typed or printed)

Bidder's Contact:
Name: Keeobn 5)‘tmltm~a
{typ}d or printed}
Title: P Nes) .::( ent—
(typed or printed)

Phone; q@ég - $—7O ”qul
Emmail: Tea 647 6mall - Com

Addrass:
13 T bird Ln
Be> eman Mardtnne
9712

Bidder’s Contractor License No.: (if applicable} 5‘ @31/ |

END OF SECTION

Section 00400 - Bld Form
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TCAINC032326

BID BOND {PENAL SUM FORM)

Bidder Surety )
Name: TcA,INC. Name: Merchants National Bonding, Inc.
Address {principal place of business): Address (principal place of business):

647 Hulbert Road West PO Box 14498

Bozeman, MT 59718 Des Moines, IA 50306-3498

Owner Bid

Name: Madison County Board of Commissioners Project {name and location}:

Address {principai place of business}:

Lake Road Bridge Replacement

111 East Waliace Street
Virginia City, MT 59755
Bid Due Date: 3132026

Bond
10,00%

Penal Sum: Ten Percent

. Date of Bond: 3/23/2026
-Surety-and-Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid Bond,

"

Sy SEar, . .

3 @fdo"eaéﬁ;cggse;thls Bid Bond to be duly executed by an authorized officer, agent, or representative:

E Surety S e
Merchants National Bonding, Inc. :— o :':_._\-é’

et

Name: Timotby G. Lightboumne . ..
{Printed or typed} T

Title:  Attorney-In-Fact

Title:
Attest: Attest: S~y QYo 2 CrnePoagly—
{Signature)
Name: Name: \ o)
rinted or typed) {Printed or typed)
Title:  TPC W,S Title:  Customer Service Agent
Notes: (1) Note: Addresses are to be used for giving any required notice, {2) Provide execution by any additional parties, such as

foint verturers, if necessary.

EICDC® C-430, Bld Bond (Penal Sum Form).

Copyright® 2018 Natlonal Soclety of Professional Engineers, American Councll of Engineering Companles,
and American Soclety of Civll Engineers. All rights reserved.
Pagelof2




t

S T e

6.3. Lake Road Bridg...ontractor Award / Lake Road Bridge Replacement Bid-All Bids.pdf Page 132 of 209"

. 6.No sultcr. ar.tlon will be commenced under this Bond prior to 30 calendar days after tﬁe no‘l;lcaof dgfaujtf‘

'7

10.

11,

Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors,
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.
Payment of the penal sum is the extent of 8idder’s and Surety’s liability. Recovery of such penal sum under
the terms of this Bond wiil be Qwner’s sole and exclusive remedy upon defauit of Bidder.

Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding
Dacuments {or any extension thereof agreed to in writing by Owner) the executed Agreement required by
the Bidding Documents and any performance and payment bonds required by the Bidding Documents.

This obligation will be nu!l and void if:

3.1. Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents
{or any extension thereof agreed to in writing by Owner) the executed Agreement required by the
Bidding Documents and any performance and payment bonds required by the Bidding Documents, or

3.2. All Bids are rejected by Owner, or

3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents
{or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety
when required by Paragraph 5 hereof}.

Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with
reasonable promptness, identifying this Bond and the Project and including a statement of the amount
due,

Surety waives notice of any and all defenses based on or arising out of any time extensuor;.to Jssue,-thice ",
‘of Award agreed to in writing by Owner and Bidder, provided that the total time for |ssuing No,'t:ce of Award{,
Jncludmg extensions does not in the aggregate exceed 120 days from the Bid due date Withof t ZSurety’sz -

o

e -

wrltten cqnsent

=
- s “- .:,_.- *

iy

-reqwra‘d‘m"Paragraph 4 above Is received by Bidder and Surety, and in no case later than one, V‘e‘ai“after
the Bna' die date. N~ <

- - .f

Anv smt or action under this Bond will be commenced only In a court of competent jurisdiction located in
the state in which the Project is located.

Notices required hereunder must be in writing and sent to Bidder and Surety at their respective addresses
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by
United States Postal Service registered or certified mail, return receipt requested, postage pre-pald, and
will be deemed to be effective upon receipt by the party concerned.

Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute,
seal, and deliver such Bond and bind the Surety thereby.

This Bond Is intended to conform to all applicable statutory requirements. Any applicable requirement of
any applicable statute that has been omitted from this Bond will be deemed to be included herein as if set
forth at length, If any provision of this Bond conflicts with any applicable statute, then the provision of said
statute governs and the remainder of this Bond that is not in conflict therewith continues in full force and
effect.

The term “Bid” as used herein includes a 8id, offer, or proposal as applicable.

£JCDC® £-430, Bid Bond {Penal Sum Form).
Copyright® 2018 Nationat Soclety of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers, All rights reserved.
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MERCHANTS§

BONDING COMPANY.
POWER OF ATTORNEY

Know All Persons By These Presents, that MERCHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING, INC.,
both being corporations of the State of lowa, and MERCHANTS NATIONAL INDEMNITY COMPANY , an assumed name of Merchants
National Bonding, Inc., (herein collectively called the “Companies”} do hereby make, constitute and appoint, individually,

Dale J Anderson; Stephani L Cordeiro; Timothy G Lightbourne

their trise and lawful Allorney(s)-in-Fact, to sign its name as surety(ies) and to execute, seal and acknowledge any and all bonds, undertakings,
contracts and other written instruments in the nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons,
guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions  or
proceedings allowed by law.

This Power-of-Aitorney is granted and is signed and sealed by facsimile under and by authority of the By-Laws adopted by the Board of Directors of
the Companies.

“The President, Secretary, Treasurer, or any Assistant Treasurer or any Assistant Secretary or any Vice President shall have power and authority
to appoint Atlorneys-in-Fact, and to authorize them to execute on behalf of the Company, and attach the seal of the Company thereto, bonds and
undertakings, recognizances, contracts of indemnity and other writings obligatory in the naturethereof.”

“The signalure of any authorized officer and the seal of the Company may be affixed by facsimile or electronic transmission to any Power of Attorney
or Certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship o obligations of the Company,
and such signature and seal when so used shall have the same force and effect as though manually fixed.”

In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given to the
Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and construction contracts
required by the State of Florida Depariment of Transportation. It is fully understood that consenting to the State of Florida Department of
Transportation making payment of the final estimate to the Contractor and/ot its assignee, shall not relieve this surely company of any of its
obligations under its bond.

In connection with obligations in favor of the Kentucky Department of Highways anly, it is agreed that the power and authority hereby given
lo the-Attorney-in-Fact, cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner -
Dgpéd@eﬁ&qtﬂi@hwgyﬁ'-gf the Commonwealth of Kentucky at least thirty {30) days prior lo the medification or revocation.

JnWitriess Whereot;fﬁe'éotzh_panies have caused this instrument {o be signed and sealedthis  2nd  day of June , 2025
- 2Ty LAt UL AR
CSOWNG Coes Z WIIONA, ot NL N MERGHANTS BONDING COMPANY (MUTUAL)
,.-;b\}gﬁ-‘;"-g-’.{’_@-;f ~‘"“?}"§'6'$'-. ."\9.‘-‘-55--.‘.’_ ;% MERCHANTS NATIONAL BONDING, INC.
e Mg S0V P08 I ORI S, MERCHANTS NATIONAL INDEMNITY COMPANY
:""'.'c’ (' ey oy ‘..(4:(?. '7‘._‘,‘1
eZiZ  —0ma Dl IRIX g BIOE =K [Tl
- iRy iR izi i \ 10
15 19330550 TR 2008 of w3 I8
l' %, & ™y Y é._. AN 06'.' '.. G
"e T rare "J@" .'o \9 " .-"'. % -’. 'o 3“--_ .-"'§" By
e - ) m'ﬁ" O ’o‘v ! }.o'
-.......- n,."“““‘o '..._-..‘ Presfdenf
STATE OF IOWA
COUNTY OF DALLAS ss.
Onthis 2nd dayof June 2025 | before me appeared Larry Taylor, to me personally known, who being by me duly sworn

did say that he is Prasident of MERCHANTS BONDING COMPANY (MUTUAL), MERCHANTS NATIONAL BONDING, INC., and MERCHANTS
NATIONAL INDEMNITY COMPANY; and that the seals affixed to the foregoing instrument are the Corporate Seals of the Companies; and that the
said instrument was signed and sealed in behalf of the Companies by authority of thelr respeclive Boards of Directors.

SPWAL o Penni Miller
AX
g % Commission Number 787952

L * My Commission Expires

TOWA January 20, 2027

(Expiration of notary's commission Notary Public

does not invalidate this instrument)
i, Elisabeth Sandersfeld, Secretary of MERCHANTS BONDING COMPANY (MUTUAL), MERCHANTS NATIONAL BONDING, INC,, and

MERCHANTS NATIONAL INDEMNITY COMPANY do hereby certify that the above and foregoing is a true and carrect copy of the POWER-OF-
ATTORNEY executed by said Companies, which is still in full force and effect and has not been amended or revoked,

I
In Witrisss Whereof, I.have hereunto set my hand and affixed the seal of the Companies on this 23rd  day of March , 2026
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SECTION 00400
BID FORM
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ARTICLE 1—OWNER AND BIDDER

1.01  This Bid is submitted to:
Madison County Board of Commissioners
111 East Wallace Street
Virginia City, MIT 59755

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement
with Owner in the form included in the Bidding Documents to perform all Work as specified or
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and
in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

2.01 The following documents are submitted with and made a condition of this Bid:
A. Required Bid security (bid bond);
B. Completed and signed bid sheets;

C. Acknowledgement of Addendum;

D

.

. Contractor’s license number No.:

163642 as—avidence—of— Bidders - State

Sectlon 00400 - Bld Form
This document is a MODIFIED version of EICDC® C-410, Copyright® 2018 National Soclety of Professlonal Engineers, American
Councl! of Engineering Companles, and American Society of Civil Engineers. All rights reserved.
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ARTICLE 3—BASIS OF BID—UNIT PRICES

3.01  Unit Price Bids
A. Bidder may choose to bid on one or both schedules of work detailed below.

B. Bidder will perform the following Work at the indicated unit prices:

Item Description Unit | Estimated Bid Unit Bid Amount
No. Quantity Price
1 Mobilization LS 5§ S “‘ oo, S H,(}«O, o
2 Removal of Existing Bridge LS 1 S 9,000 $Q oo 0O
3 Supply & Install Steel Girder LS 1 S Sc“ o)
Bridge System with Backwalls & 1 l,ofJC) -y P00

Rail (W18 Girders)

4 1” Minus Crushed Base Course | CY 50 $85. o $,750.c0
5 Asphalt Pavement Ton 65 $15.00 S 3,975.00
6 Concrete Eco Blocks Each | 4 SYSEDO | % 1,900.co

Total of All Unit Price Bid Items | $129 525 0o

CONTRACTORS ESTIMATED NOTICE TO PROCEED DATE ﬁuc}\-;r ')g;- 2096

3.02  Evaluation of Bids

If the Contract is to be awarded, OWNER will award the Contract to the responsible bidder whose
Bid, conforming with all material terms and conditions of the Bidding Documents, is lowest price,
in the best interest of the Project, and other factors considered. As the project schedule is
important the owner, the Contractors estimated Notice to Proceed date will also determine the
bid award.

A. Bidder acknowledges that:

1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover
Contractor’s overhead and profit for each separately identified item, and

2. estimated quantities are not guaranteed, and are solely for the purpose of comparison
of Bids, and final payment for all Unit Price Work will be based on actual quantities,
determined as provided in the Contract Documents.

ARTICLE 4—TIME OF COMPLETION

4,01 Bidder agrees that the Work will be substantially complete and will be completed and ready for
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the
dates or within the number of calendar days indicated in the Agreement.

Section 00400 - Bid Form
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4,02 Bidderaccepts the provisions of the Agreement as to liquidated damages and payments to Owner
for Unscheduled Employment of the Engineer.

ARTICLE 5—BIDDER’S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, AND RECEIPT OF
ADDENDA
5.01 Bid Acceptance Period

A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer
period of time that Bidder may agree to in writing upon request of Owner.

5.02 Instructions to Bidders

A. Bidder accepts all of the terms and conditions of the Invitation to Bid and Instructions to
Bidders, including without limitation those dealing with the disposition of Bid security.

5.03  Receipt of Addenda
A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number Addendum Date

ARTICLE 6—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS

6.01  Bidder’s Representations
A. In submitting this Bid, Bidder represents the following:

1. Bidder has examined and carefully studied the Bidding Decuments, including Addenda
and any data and reference items identified in the Bidding Documents,

2. Bidder has visited the Site, conducted a thorough visual examination of the Site and
adjacent areas, and become familiar with the general, local, and Site conditions that
may affect cost, progress, and performance of the Work.

3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and
performance of the Work.

4. Bidder has carefully studied the reports of explorations and tests of subsurface
conditions at or adjacent to the Site and the drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the

Supplementary Conditions General Requirements, with respect to the Technical Data in
such reports and drawings.

5. Bidder has carefully studied the reports and drawings relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in

the Supplementarr-Conditions General Requirements, with respect to Technical Data in
such reports and drawings.

6. Bidder has considered the information known to Bidder itself; information commonly
known to contractors doing business in the locality of the Site; information and
observatlons obtained from visits to the Site; the Bidding Documents; and the Technical

Section 00400 - Bld Form
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Data identified in the Supplementary Conditions or by definition, with respect to the
effect of such information, observations, and Technical Data on (a) the cost, progress,
and performance of the Work; (b) the means, methods, techniques, sequences, and
procedures of construction to be employed by Bidder, if selected as Contractor; and
(c) Bidder’s {Contractor’s) safety precautions and programs.

7. Based on the information and observations referred to in the preceding paragraph,
Bidder agrees that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the performance of the Work at the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

8. Bidder is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Bidding Documents.

9. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder has discovered in the Bidding Documents, and of
discrepancies between Site conditions and the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

10. The Bidding Documents are generally sufficient to indicate and convey understanding
of all terms and conditions for performance and furnishing of the Work.

11. The submission of this Bid constitutes an incontrovertible representation by Bidder that
without exception the Bid and all prices in the Bid are premised upon performing and
furnishing the Work required by the Bidding Documents.

6.02  Bidder’s Certifications
A. The Bidder certifies the following:

1. This Bid is genuine and not made in the interest of or on behalf of any undisclosed
individual or entity and is not submitted in conformity with any collusive agreement or
rules of any group, association, organization, or corporation.

2. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a
false or sham Bid.

3. Bidder has not solicited or induced any individual or entity to refrain from bidding.

4, Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in
competing for the Contract. For the purposes of this Paragraph 6.02.A:

a. Corrupt practice means the offering, giving, receiving, or soliciting of anything of value
likely to influence the action of a public official in the bidding process.

b. Fraudulent practice means an intentional misrepresentation of facts made (a} to
influence the bidding process to the detriment of Owner, (b) to establish bid prices at
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and
open competition.

¢. Collusive practice means a scheme or arrangement between two or maore Bidders,
with or without the knowledge of Owner, a purpose of which is to establish bid prices
at artificial, non-competitive levels.

Section 00400 - Bid Form
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d. Coercive practice means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.

Section 00400 - Bid Form
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BIDDER hereby submits this Bid as set forth above:

Bidder:
Battle Ridge Builders, LLC

{typed or printed name of organization)
sy -

g {individual's signature}
Name: Dakota Ham
{typed or printed)
Title: Manager
{typed or printed)
Date: 3/23/26
(typed or printed)

If Bidder is a corporation, o partnership, or a joint venture, attach evidence of authority to sign.

Attest: (e \6:/"'4(1

(individual’s signature)

Name: Allison Fread
{typed or printed)
Title: Witness
{typed or printed)
Date: 3/23/26
{typed or printed)
Address for giving notices:
354 Countryside Ln
Belgrade, MT 59714
Bidder’s Contact:
Name: Dakota Ham
{typed or printed)
Title: Manager
{typed or printed}
Phone: {406)599-8211
Email: info@battleridgebuilders.com
Address:
354 Countryside Ln

Belgrade, MT 59714

Bidder's Contractor License No.: (if applicable) 163642

END OF SECTION

Section 00400 - Bid Form
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Prepare, sign, and submit with an original signature and filing fee.

STATE OF MONTANA This is the minimum information required.
(This space for use by the Secretary of State only)
ARTICLES of ORGANIZATION for
DOMESTIC LIMITED LIABILITY COMPANY
MCA 35-8-202 1235020
STATE OF MONT&NA

MAIL: LINDA McCULLOCH I g |

Secretary of State E ]I LE D

P.0. Box 202801

Helena, MT 59620-2801 JAN J 2012
PHONE: (406)444-3665 ‘770
FAX: (406)444-3976 SECRETARY OF 5TATE
WEB SITE: s0s.mt.gov

Required Filing Fee: $70.00
0 24 Hour Priority Handling check box and Add $20.00
O 1 Hour Expedite Handling check box and Add $100.00

Executed by the undersigned for the purpose of forming a Montana Limited Liability Company.
Piease CHeck One Box: BLimited Liability Company [Professional Limited Liability Company

The name of the limited liability company: EATT [ -E"DG’E' B‘M LDERS 2 L L <

v (Must contain "limited liability company", "limited company" or if Professional, "professional limited liablility company", or an abbreviation)
2. The name and address of its registered office/agent in Montana:
Appointment of the Registered Agent is confirmation of the agent’s consent.
Name: :[)C( l<0+a
Street Address (required). 202 ( S Blae k A e
Mailing Address (if different from street address):
City: BDZQM@V\ L' i , V4 State: MT Zip Code: 561 ,”'3-
Signature of Registered Agent: /4 (& ; ( - 2
3. The business mailing address of il.érincipal place of business:
Malllng Address: RO 2 { S B AL k AV-Q
City: b( ZeEwman State M T Zip Code: BATES
4, (Check one) AtWill O Term |If Term, the latest date on which the LLC is to dissolve: = |
5. The LLC will be managed by (check one) a i Manager or by its ] Members
6. The names of the Managers or Members and business mallmg addresses are (attach a list if necessary):
Dakobe. Hewn o2l < Black Ay s L20z¢wian  WMT 99716 ==V
7. If ane or more members of the company are liable for the LLC’s debts and obligations under 35-8- 304(3), MLA please
attach a list of liable members and written consents of each.
8. If a Professional Limited Liability Company, the services to be provided:
9. |, HEREBY S}IEAR A/uﬁ FFIRM, under penalty of law, that the facts contained in this document are true.
i Lj / Dalote RMY\ Manane r dM 5,2002
Si_gnatur/of Oégamzer Printed Name & Title - Date
http://sos.mt.gov/Business/Forms 19-Articles_of_Organization_for_Domestic_Limited_Liability_Company.doc Revised: 11/03/2011
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MONTANA DEPARTMENT OF LABOR & INDUSTRY
REGISTERED- Montana Department of

* LABOR & INDUSTRY

CONTRACTOR REGISTRATION PROGRAM

CERTIFICATE OF CONTRACTOR REGISTRATION

STATUS
Employer

BATTLE RIDGE BUILDERS LLC
354COUNTRYSIDE LN REGISTRATION NO.

BELGRADE, MT 59714 163642

EFFECTIVE DATE
07/21/2024

EXPIRATION DATE

Visit our website at mtcontractor.mt.gov or call the
07/20/2026

Registration Section at 406-444-7734 for more information
or to verify the validity of this certificate.

INSTRUCTIONS: Fold at perforations then tear card out. Fold card in half at score.

5*REGISTERED- 354COUNTRYSIDE LN
e S
: *CONTRACTOR- BELGRADE, MT 59714

CONTRACTOR REGISTRATION PROGRAN

REGISTRATION NO. 163642
EXPIRATION DATE 07/20/2026

406-444-7734
mtcontractor.mt.gov Employer
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BID BOND (PENAL SUM FORM)

Bidder Surety

Name: Battle Ridge Builders, LLC Name: Travelers Casualty and Surety Company of America
Address (principal place of business): Address (principal place of business):

354 Countryside Ln One Tower Square

Belgrade, MT 59714 Hartford, CT 06183

Owner Bid

Name: Madison County Project (name and location):

Address (principal place of business):

111 East Wallace Street

Virginia Gity, MT 59755 Lake Road Bridge Replacement, Harrison, MT

Bid Due Date: March 23, 2026

Bond
Penal Sum: 10% Ten Percent of Amount Bid
Date of Bond: March 18, 2026

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid Bond,
do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative.

Bidder Surety

Battle Ridge Builders, LLC_ Travelers Casualty and Surety Company of Ame: m?flf‘%}
(Fullformal name of Bidder) (Full farmal name of Surety) {corporate sea!)% .'?¥ sq AL §%‘g
By: 1 By: 4 B s ‘.,e‘?j
L’ (Signature) (Signature) (Atfach Power of Attorney) % & ¥
Name: \ Name: Samantha Benson
(Printed or typed) (Printed or typed)

Title: —M—Qm%frf Title:  Attorney-In-Fact
Aeor d'/u.o\a\

Attest: Q W, Attest: \‘;///[57&‘/ Q ’{/,4_

(Signature) (Signature)
Name: Q\\\SQI"} \—:@ Name: Naomi Gerber
' (Printed or typed) (Printed or typed)
Title: V010 e raata Title: Witness

Notes: (1) Note: Addresses are to be used for giving any required notice. (2) Provide execution by any additional parties, such as
Jjoint venturers, if necessary.

EJCDC® C-430, Bid Bond (Penal Sum Form).
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
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1. Bidderand Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors,
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.
Payment of the penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal surn under
the terms of this Bond will be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding
Documents {or any extension thereof agreed to in writing by Owner) the executed Agreement required by
the Bidding Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation will be null and void if:

3.1. Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents
(or any extension thereof agreed to in writing by Owner) the executed Agreement required by the
Bidding Documents and any performance and payment bonds required by the Bidding Documents, or

3.2. All Bids are rejected by Owner, or

3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents
{or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety
when required by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with
reasonable promptness, identifying this Bond and the Project and including a statement of the amount
due,

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice
of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award
including extensions does not in the aggregate exceed 120 days from the Bid due date without Surety’s
written consent. )

6. No suit or action will be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety, and in no case later than one year after
the Bid due date,

7. Any suit or action under this Bond will be commenced only in a court of competent jurisdiction located in
the state in which the Project is located.

8. Notices required hereunder must be in writing and sent to Bidder and Surety at their respective addresses
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by
United States Postal Service registered or certified mail, return receipt requested, postage pre-paid, and
will be deemed to be effective upon receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the
authority of the officer, agent, or representative who executed this Bond.on behalf of Surety to execute,
seal, and deliver such Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of
any applicable statute that has been omitted from this Bond will he deemed to be included herein as if set
forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said
statute governs and the remainder of this Bond that is not in confiict therewith continues In full force and
effect, ‘

3

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.

EICDC® C-430, Bid Bond (Penal Sum Form}.

Capyright® 2018 National Soclety of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
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A Travelers Casualty and Surety Company

TRAVE LE R s J St. Paul Fire and Marine Insurance Company

Farmington Casualty Company

FOWER OF ATTORNEY

Travelers Casualty and Surety Company of America, Travelers Casually and Surely Company, SL Paul Fire and Marine Insurance Company, and
Farmington Casualty Company are coiporations duly organized under the laws of the Stete of Connecticut {herein collectively called the "Companies”),
and the Companies do hereby make, constitule and appoint Samantha Benson of
Billings, MT . their true and lawiul Aftomey(s)-in-Fact o sign, execute, seal and acknowledge any and all bonds,
recognizances, conditional underiakings and other writings obligatory in the nature thereof on behalf of the Companties in their business of gueranteeing
the fidelity of persans, guaranleeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitied in any
actions or proceedings aliowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 4th day of March,

3 ) .:_.-" " X
e . W
State of Connecticut By &\
CIty of Hartford ss ' Bryce Grissom, Senior Vice President

On this the 4th day of March, 2024, before me personally appeared Bryce Grissom, who acknowledged himself to be the Senior Vice President of each
of the Companies, and that he, as such, being autherized so o do, executed the foregoing instrument for the purposas therein contained by signing on

behalf of said Companies by himself as a duly authorized officer.
_%ou W

IN WITNESS WHEREOF, 1 hereunto set my hand and officlal seal.
My Commission expires the 30th day of June, 2026
Anna P. Nowik, Notary Public

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of the Companies,
which resolutions ara now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attomeys-in-Fact and
Agenis o act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign
with the Company's name and seal with the Company’s seal bonds, recognizances, contracts of indemnity, and other wrilings obligatory in the nature of
a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Direclors at any time may remove any such appointes and
revoke the power given him or her; and itis

FURTHER RESOLVED, that the Chairman, the President, any Vice Chaliman, any Executive Vice President, any Senijor Vice President or any Vice
President may delegale all or any part of the foregoing authority 1o one or more officers or employees of this Company, provided that each such delegation
Is in writing and a copy thereof is filed in the office of the Secretary; and itis

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional
undertaking shall be valid and binding upon the Company when (a} signed by the President, any Vice Chairman, any Executive Vica President, any
Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secrelary or any
Assistent Secretary and duly sitested and sealed with the Company's seal by a Secratary or Assistant Secretary; or (b) duly executed (under seal, if
required) by cne or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her cestificate ar their cerlificates of authority or by one
or more Company officers pursuant {o a writlen delegation of authorily; and it is

FURTHER RESOLVED, that the signature of each of the following officers; President, any Executive Vice President, any Senier Vice President, any
Vice President, any Assistant Vice President, eny Secretary, any Assislant Secretary, and the seal of the Company may be affixed by facsimile to any
Power of Attomey or to any cerificate relating therefo appeinting Resident Vice Presidents, Resident Assistant Secretaries or Attomeys-in-Fact for
purposes only of execuling and attesting bonds and undertakings and olher wrilings obligatory in the nature thereof, and any such Power of Attomey or
certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and cerfified
by such facsimile signature and facsimila seal shall be valid and binding on the Company in the future with respact to any bond or understanding to
which it is attached. —

=]

1, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Compa#lbs;ﬁbﬁ@ﬁi-@arﬁfy that the above and foregoing is a true and comect

copy of the Power of Attorney executed by said Companies, which remains iu:ﬁ:\fp}rgiiﬁ'dBffgﬁg: .,
Dated this March 18, 2026 . ST s 2

To verify the authenticity of this Power of Attormey, please call us at 1-800-421.3880.
Please refer to the above-named Attorney(s)-in-Fact and the detalls of the bond to which this Power of Attorney is atiached.
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HELENA

250 Helen P Clarke
Street

Helena, MT 59601
Ph: (406) 449-8627
F: (406) 449-8631

BILLINGS

6780 Trade Center
Avenue

Billings, MT 59101
Ph: (406) 652-5000

BOISE

1921 E Overland Road
Meridian, ID 83642
Ph: (208) 576-6646

GREAT FALLS

702 2nd Street S, #2
Great Falls, MT 59405
Ph: (406) 952-1109

SPOKANE

9221 N Division Street
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GreatWest

March 24, 2026

Madison County Commissioners
PO Box 278
Virginia City, MT 59755-0278

RE: Recommendation to Award — Lake Road Bridge Replacement
Dear Commissioners:

Great West Engineering has reviewed and tabulated the bids for the aforementioned project.
We recommend awarding the project to the apparent low bidder, Battle Ridge Builders, LLC.
Enclosed is the Notice of Award form reflecting that award. If the County concurs with the
award recommendation, please sign, date and return the Notice of Award, keeping a copy
for your records as well. Scanning and emailing is acceptable too. We will forward the
signed Notice of Award to Battle Ridge Builders, LLC along with the construction contract
documents.

If you have any questions, please do not hesitate to contact me at 406-495-6161.
Sincerely,

Great West Engineering, Inc.

o

Logan Williams, PE

Project Manager

Encl.: Certified Bid Tabulations

Notice of Award — Battle Ridge Builders, LLC
Bidding Documentation

www.greatwesteng.com
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NOTICE OF AWARD
Date of Issuance:  March 31, 2026
Owner: Madison County Owner’s Project No.: N/A
Engineer: Great West Engineering Engineer’s Project No.:  1-21175TO 32
Project: Lake Road Bridge Replacement
Contract Name: Lake Road Bridge Replacement
Bidder: Battle Ridge Builders, LLC

354 Countryside Ln
Bidder's Address: Belgrade, MT 59714

You are notified that Owner has accepted your Bid dated March 23, 2026 for the above Contract, and
that you are the Successful Bidder and are awarded a Contract for:

Lake Road Bridge Replacement — Base Bid

The Contract Price of the awarded Contract is $129,525.00. Contract Price is subject to adjustment
based on the provisions of the Contract, including but not limited to those governing changes, Unit Price
Work, and Work performed on a cost-plus-fee basis, as applicable.

Unexecuted counterparts of the Agreement accompany this Notice of Award, and a copy of the Contract
Documents has been transmitted or made available to Bidder electronically.

Drawings will be delivered separately from the other Contract Documents.

You must comply with the following conditions precedent within 15 days of the date of receipt of this
Notice of Award:

1. Deliver to Owner [4] original counterparts of the Agreement, signed by Bidder (as Contractor).

2. Deliver with the signed Agreement(s) the Contract security (such as required performance and
payment bonds) and insurance documentation, as specified in the Instructions to Bidders and in
the General Conditions, Articles 2 and 6.

3. Other conditions precedent (if any): None

Failure to comply with these conditions within the time specified will entitle Owner to consider you in
default, annul this Notice of Award, and declare your Bid security forfeited.

Within 10 days after you comply with the above conditions, Owner will return to you one fully signed
counterpart of the Agreement, together with any additional copies of the Contract Documents as
indicated in Paragraph 2.02 of the General Conditions.

Owner:

By (signature):

Name (printed): Ron Nye

Title: Commission Chairman

Copy: Engineer

EJCDC® C-510, Notice of Award.
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
Pagelof1
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Contractor's Application for Payment

Owner: Madison County Owner's Project No.: MT-MCEP-CG-25-050
Engineer: Great West Engineering Engineer's Project No.: 1-21175T.0. #21
Contractor: Battle Ridge Builders, LLC Contractor's Project No: N/A
Project: Seyler Lane Bridge Replacement
Contract: Seyler Lane Bridge Replacement
Application No. 1 Application Date: 3/20/26
Application Period: From 12/30/25 to 3/20/26
1. Original Contract Price S 1,021,094.00
2. Netchange by Change Orders S -
3. Current Contract Price (Line 1 + Line 2) S 1,021,094.00
4. Total Work completed and materials stored to date
(Sum of Column G Lump Sum Total and Column J Unit Price Total) S 349,788.64
5. Retainage
a. 5% X 15 349,788.64 Work Completed S 17,489.43
b. 5% X S - Materials Stored S =
c. Total Retainage (Line 5.a + Line 5.b) S 17,489.43
6. Total amount eligible to date (Line 4 - Line 5.c) S 332,299.21
7. Less previous payments (Line 6 from prior application) S -
8. Amount due this application
a. Gross Amount Due (Line 6 - Line 7) S 332,299.21
b. 1% MT Gross Receipts Tax (Line 8b. x 1%) S 3,322.99
c. NETAMOUNTDUE (Line 8a. - Line8b.) e > A 328,976.22
Owner is to make the following payments........... Montana Dept. of Revenue S 3,322.99
Contractor S 328,976.22

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been applied on account to discharge
Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this Application for Payment, will
pass to Owner at time of payment free and clear of all liens, security interests, and encumbrances (except such as are covered by a bond
acceptable to Owner indemnifying Owner against any such liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Contractor: Battle Ridge Builders, LLC

Signature: ‘Km" |/ Date: 3/20/26
Recommended by Engineer Approved by Owner

By: I G By:

Title: Project Manager Title: Commission Chairman

Date: 3/23/2026 Date: _March 31, 2026

Approved by Funding Agency

By: N/A By:

Title: Title:

Date: Date:

Document is modified from

EJCDC C-620 Contractor's Application for Payment Page 1
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MONTANA
A CGR-1

1% Contractor’s Gross Receipts Rev 01-10
Contract Award Registration

Form CGR-1 is required to be completed and mailed to the Department of Revenue within 10 days after a contract or
bid is officially awarded.

1. | Contract awarded by: Enter the federal employer identification number, business name and address. Place an
“X” in the “Government Entity" box if you are registering this contract between a government entity and a prime
contractor. Place an *X” in the "Prime Contractor” box if you are registering this contract between a prime contractor
and a subcontractor.

Government Entity Prime Contractor (4

Federal Identification Number (FEIN)  81-6001389

Name Madison County

Address PO Box 278

City Virginia City State MT | Zip Code 59755

2. | Contract awarded to: Enter the federal employer identification number, business name and address. Place an
“X" in the “Prime Contractor” box if you are registering this confract between a government entity and a prime
contractor. Place an “X" in the "Subcontractor” box if you are registering this contract between a prime contractor
and a subcontractor.

Prime Contractor (4 Subcontractor K1
Federal ldentification Number (FEIN) 45-4358893
Name Batlle Ridge Builders LLC
Address 354 Countryside Lane

City Belgrade State MT Zip Code 59714
3. | Enter the Government Issued Purchase Order Number here. .........cceieeseecereneenseennnns 3.1
4, | Enter the contract award date here. ......cvvueiueeeecreeseceitsiere e sssmene s sessnens 4, A1 724 /2025
5. | Enter the estimated construction completion date here. ..o 5. 05 7 17 /2026
6. | Enter the total dollar amount of the contract here. ... 6.3 $1,021,094.00
7. { Enter a description of the work that will be performed under this contract.

Seyler Lane Bridge Replacement

8. | Enter the location in Montana where this work will be performed. Be specific with your description.
Madison County, Montana

Contract award registration submitted by: Select the appropriate box identifying which entity is cormpleting this
return, sign this return and enter the information requested below.

Government Entity 4 Prime Contractor Subconiractor &
Preparer’s Signature
Preparer's Title Commission Chairman | Date March 31, 2026
Telephone Number (406) 898-5507 | Fax Number

Please mail this registration to;
Department of Revenue, P.O. Box 5835, Helena, MT 59604-5835
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MONTANA
AR“E"TIEWE 1% Contractor’s Gross Receipts SSVR;_ 10
== Gross Receipts Withholding Return

Form CGR-2 is required to be completed and mailed to the Department of Revenue within 30 days after each payment
is made to the prime contractor or subcontractor.

1. | Gontract awarded by: Enier the federal employer identification number, business name and address. Place an
“X” in the "Government Entity” box if you are remitting the 1% contractor’s gross receipts payment on behalf of a
prime contractor. Place an “X” in the “Prime Contractor” box if you are allocating the 1% contractor’s gross receipts
from your prime contractor's account to your subcontractor’s account.

Government Entity (4 Prime Contractor O
Federal identification Number (FEIN) 81-6001389
Name  Madison County
Address P.O. Box 278

City  Virginia City | State MT Zip Code 59755

2. | Contract awarded to: Enter the federal employer identification number, business name and address. Place an “X”
in the “Prime Coniractor” box if you are remitting the 1% contractor's gross receipts on behalf of a prime contractor.
Place an “X” in the "Subcontractor” box if you are allocating the 1% contractor's gross receipts from your prime
contractor's account to your subcontractor's account.

Prime Contractor bd Subcontractor 11
Federal Identification Number (FEIN)
Name Battle Ridge Builders
Address 354 Countryside Lane
City Belgrade State MT Zip Code 59714

3. | Enter the Government Issued Purchase Order Number here, ... cennccennene. 3.

4, | Enter the contract award dafe HEre. ........ccoivceccivviiniiveninr s sissssneennnirineessessessessnsessesessees 4, 11 724 2025

5. | Enter the month and year this payment was eamed. .....c..o.cvcvvrineeesnnersveescssnsneens 5. 03 /2028

6. | Enter the gross dollar amount due to the prime contractor or subcontractor here. .......6. { $ 332,299.21

7. | Mulfiply the amount on line 6 by 1% (.01) and enter the result here. This is your 1%

Contractor’s Gross ReCeIPES. .. ...ttt eeseeeeesetesessessesesessssssssssssssasns 7.1% 3,322.99

8. | Subtract line 7 from line 6 and enter the result here. This is the net amount paid to
the prime contractor or SUBCONIIACION. ...........ocovcrrirerce et B.|% 328,976.22

9. | Check the box below that identifies the type of return you are filing and enter the date
the payment was made to the prime contractor or subcontractor........ccceivicvicriiennnes 9. ! 20

9(a) 4 | am enclosing the amount reported on line 7 for credit to my prime contractor's account.
9(b) T [ am allocating the amount reported on line 7 for credit to my subcontractor's account.
10. { Enter a description of the work performed under this contract.

Seyler Lane Bridge Replacement

11. | Enter the location in Montana where this work is performed. Be specific with your description.
Madison County, Montana

Withholding return submitted by: Select the appropriate box identifying which entity is completing this refumn; sign this
return and enter the information requested below.

Government Entity &1 . Prime Contractor Subcontractor L1
Preparer’s Signature f
Preparer’s Title Commission Chairman ] Date March 31, 2026 :
Telephone Number (408) 898-5507 | Fax Number '*

Please mail this registration to:
Department of Revenue, P.O. Box 5835, Helena, MT 59604-5835
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Progress Estimate - Unit Price Work Contractor's Application for Payment
Owner: Madison County Owner's Project No.: MT-MCEP-LG-25-050
Engineer: Great West Engineering Engineer's Project No.: 121175 T.0. #21
Contractor: Battle Ridge Builders, LLC Contractor's Project No: N/A
Project: Seyler Lane Bridge Replacement
(Contract: Seyler Lane Bridge Replacement
| Appiication No.: 1 Application Period: From 12/30/25 to 3/20/26 Application Date: 3/20/26
A 8 c | D | € | F s K L ™ N
Contract Information Previous Work Ct
Materials Currently | Work Completed and  |% of Value of
Value of Bid item Stored Materials Stored to Date Item Balance to Finish
Unit Price {CXE) from {not in 1) H+I+K) /A (F-U
Bid Item No. Description Item Quantity Units. ©) 5) Previous Application ) ) %) 15)
Original Contract
101 Mobilization 3 1S $ 114,000.00 | § 114,000.00| $ = 0.60 $  68400.00 $ 68,400.00 60% s 45,600.00
102 Removal and Disposal of Existing Bridge 1 s s 100,000.00 | $ 100,000.00) $ - 1.00 $  100,000.00 5 100,000.00| 100% 5 "
103 Structure Excavation 1 s 5 25,300.00 | § 25,300.00 s - 1.00 $ 25,300.00 5 25,300.00 100% $ 4
104 Roadway Embankment 880 CUYD 5 4000 | S 35,200.00 S - 375.58 $ 15,023.12 S 15,023.12 43% $ 20,176.88
105 Structural Backfill 230 CUYD $ B0.00 | § 18,400.00| 5 153.84 B 12,307.20 5 12,307.20 67% $ 6,092.80
106 Cast-in-Place Concrete 60 CUYD 5 1,550.00 | $ 93,000.00| 3 30.00 3 46,500.00 $ 46,500.00 50% $ 46,500.00
107 Prestressed Concrete Bulb Tee Beams 1 15 H 352,000.00 | $ 352,000.00] $ - 5 - 5 4 0% s 352,000.00
108 Furnish Steel Pipe Piles 320 LF 5 12300 | § 39,360.00 s 320.00 S 39,360.00 5 39,36000] 100% s A
109 Drive Steel Pipe Piles 276 LF S 90.00 | § 24,840.00| s 259.00 S 23,310.00 5 23,310.00 94% $ 1,530.00|
110 Random Riprap, MDT Class Il 359 CUYD H 160,00 | § 57,440.00] S 122.43 S 19,588.32 5 19,588.32 34% 5 37,851.68|
111 Asphalt Pavement, Type B, PG 58-28 242 TON 5 195.00 | § 47,190.00] s S 3 0% $ 47,190.00
112 1"-Minus Crushed Base Course 476 cuYD 5 60.00 28,560.00| S s 3 . 0% 5 28,560.00
113 18" Diameter CSP Culvert, 0.064" Thickness, Annular 52 LF 5 88.00 4,576.00] s 5 = S g 0% s 4,576.00
114 24" Diameter CSP Culvert, 0.064" Thickness, Annular 22 LF 5 98.00 2,156.00| S ] = s : 0% S 2,156.00|
115 CMP Culvert Extension 12 13 5 98.00 | § 1,176.00| 3 ] = s 0% S 1,176.00,
116 W830 Bridge Barrier Rail 246 LE 5 190.00 | § 46,740,00] s § = s i 0% S 46,740.00)
117 \W-Beam Guardrail 75 LF 5 48.00 | § 3,600.00 $ - 5 : $ 0% & 3,600.00)
118 Bridge Approach Section 3 EA 5 2,10000 | § 6,300 s - ] $ 1 0% $ £,300.00|
119 Guardrail Terminal Section 4 EA 5 2,50000 | $ 10,000, S S $ i 0% $ 10,000.00]
120 Type 3 Object Markers and Posts 4 EA s 350.00 | $ 1,400.00) 3 H s 0% § 1,400.00)
121 New Signs 2 EA s 40000 | § 800.00 s 5 s 0% $ 800.0D
122 Barbed Wire Fence 408 LF 5 13.00 | § 5,304.00 $ s $ 0% s 5,304.00
123 Wood Fence 147 LF & 16.00 | § 2,352.00/ $ $ 5 0% $ 2,352.00,
124 Pedestrian Access Gate 2 EA 5 70000 | S 1,400.00 $ $ $ E 0% $ 1,400.00
Original Contract Subtotal| § 1,021,094.00 $ - $ 349788564 | ¢ $ 349,788.64 3a% s 671,305.36
Change Orders
5 E $ 5 < 5 4
$ 4 $ = $ & 5 b
$ g E $ S 5 3
$ $ - $ 5
Change Order Totals| § - $ - $ - |$ - |5 - $ -
-
4 Original Contract and Change Orders
Project Totals|$  1,021,094.00 | |s &l |s  3a97885a |5 - |s sag7eses| 3% |s 671,305.36

Document is modified from
EJCDC C-620 Contractor's Application for Payment Page 2
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*

ORDER TO CONTRACTOR TO RESUME WORK

MT-MCEP-CG-25-050 1
Funding Agency Project Number Resume Work Order No.
1-21175 1.0 #21 DATE: March 23, 2026
Great West Engineering Project Number
TO: Battle Ridge Builders, LLC . PROJECT:
3456 Country Side Lane
Belgrade, MT 59714 Madison County — Seyler Lane Bridge Replacement

OWNER: Madison County

The Suspend Work Order, dated February 20, 2026, directed you to suspend work on your coniract, for the reasons
and conditions described therein. Conditions are now favorable to the continuation of the work, you are hereby
directed to resume major operations on this project effective March 30, 2026.

Undet the terms of your contract for this project, Contract Time was not charged during the period work was
suspended.

At the close of wark on the date specified in the last Suspend Work Order, 27 of the 75 calendar days Contract Time
had been used. No calendar days were added during the period work was suspended from Change Order No. 1,
therefore, on the date this resume work order is effective, 48 calendar days of Contract Time remain.

The revised contract completion date is May 17, 2028,

CONTRACTOR OWNER

Receipt Acknowledged, Date: BY:

BY: - TITLE: Commissioner - Chairman
TTLE: Address for Correspondence:

111 East Wallace Strest

Virginia City, MT 59755

cc: Great West Engineering

1 Order to Contractor to Resume Work — Page 1 of 1
YiShared\Helena Projects\1-21175-Madison County On-Call 2021\T0O21 - Seyler Lane Bridge\ProjectiConstruction ManagemenfiWinter
Shutdown\Seyler Lane - Resume Work.doc
3/23126
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COMMERCE

Signature Certification Form

Montana Department of Commerce
Community MT Division

Montana Coal Endowment Program
301 S. Park Ave.

P.O. Box 200523

Helena, MT 59620-0523

This is to certify that the following officials are authorized to sign requests for payment
of the Montana Coal Endowment Program (MCEP) funds for the Madison County Seyler
Lane Bridge Project #MT-MCEP-CG-25-050.

1. Commission Chairman
Signature Title
Ronald E. Nye
Typed name

v & Commissioner
Signature Title
Duke W. Gilman
Typed name

3. Commissioner
Signature Title
William A. Todd
Typed name

It is understood that any two of the above signatories must sign each request for

payment submitted.

Montana Department of Commerce | commerce. mt.gov | montanarelay.mt.gov (711)
P.O. Box 200523 | Helena, MT 59620-0523 | Phone: 406-841-2700 | Fax: 406-841-2701
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COMMERCE

| hereby certify that | have witnessed the signing of the above-named signatures.

Date:

Signature of witness

Shawna Lutgen, Grant Manager

Typed name and title of witness

Subscribed and sworn to, before me, a notary public for the state of Montana, on the
day of , 20

Notary public for the state of Montana (type or print name)

(Notary seal) Residing at

My commission expires

Montana Department of Commerce | commerce.mt.gov | montanarelay.mt.gov (711)
P.O. Box 200523 | Helena, MT 59620-0523 | Phone: 406-841-2700 | Fax: 406-841-2701
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GreatWest

LETTER OF TRANSMITTAL

Q
H
L ”
Q_( To: Madison County Commissioners  Date: March 23, 2026
U) Of: Madison County Project: Seyler Lane Bridge
LN Address: 111 East Wallace Street Project No.: 1-21175 T.O. #21
cs Virginia City, MT 59755 Subject: Construction Update
'_q We transmit: [ ] Asrequested [X] Attached [ ] Under separate cover
Via:[ ] Mail [X] e-Mail [] Courier [] Overnight delivery ] Fax
B # of Description
Copies
q-) 1 Resume Work Order
Q) 1 Pay Application No. 1
Our action: Xl Reviewed  [] Notapproved [] Approved [] Seeremarks
Action requested: [] Review and comment  [X] Approve / Accept

[ ] Make corrections noted [ ] Revise and resubmit

[] For your information and use

HELENA
250 Helen P Clarke Street Remarks:
Helena, MT 59601

Ph: (406) 449-8627 Battle Ridge is planning to resume work on March 30®. The Beams will be delivered on April 1st,

BILLINGS
6780 Trade Center Avenue

Billings, MT 59101 .
Ph: (406) 652-5000 Please let us know of any questions or concerns, thanks!

Also attached is the Pay Application No. 1 for signature by the Commissioners.

BOISE

2965 E Tarpon Drive
Suite 190

Meridian, ID 83642
Ph: (208) 576-6646

GREAT FALLS
702 2nd Street S, #2
Great Falls, MT 59405

Ph: (406) 952-1109 From: Logan Williams e-mail address: Iwiliams@greatwesteng.com

SPOKANE Phone: (406) 495-6161 cc: Project file,

9221 N Division Street , . .
Suite F If enclosures are not as noted, please notify the sender immediately.

Spokane, WA 99218
Ph: (509) 413-1430

www.&lreatwesteng.com
Y:\Shared\Helena Projects\1-21175-Madison County On-Call 2021\TO21 - Seyler Lane Bridge\Project\Constructi

Management\LOT_2026-03-23_Seyler Lane.doc Page 1 of 1
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MADISON COUNTY BOARD OF COMMISSIONERS

Commissioners P.0. BOX 278

Duke W. Gilman VIRGINIA CITY, MT 59755 Phone: (406) 843-4277
Ronald E. Nye e-mail: madco@madisoncountymt.goy Fax: (406) 843-5517
William A. Todd www.madisoncountymt.gov

March 31, 2026

Department of Commerce
Community MT Division
PO Box 200523

301 S Park

Helena MT 59720-0523

Re: MCEP Local Match Commitment Confirmation

As part of the Montana Cole Endowment Program (MCEP) award, a contribution funding
commitment is required. This letter serves as Madison County’s commitment to meet the local
match fund requirement for the MCEP award for the Silver Springs Bridge Replacement Project.

MCEP Award: $750,000
Local Contribution Commitment: $ 16,000

Sincerely,

Duke W. Gilman Ronald E. Nye, Chairman William A. Todd
District 1 Commissioner District 2 Commissioner District 3 Commissioner
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Madison Valley Manor Kitchen
Improvements Study

Ennis, Madison County, MT
January 2026

. . A&E + SMA Design
@ m g.ffere:t by d:slgn- . 920 Front St #101,
riven to create impact. Helena, MT 59601
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Madison Valley Manor Kitchen Improvements Study

MAIN KITCHEN AREA
A.INTRODUCTION

As Madison County looks to the future needs of their nursing home facilities, this preliminary improvement study explores the
options for updating the Madison Valley Manor (MVM) Kitchen. The study includes a high-level evaluation of space and equipment
needs and order-of-magnitude cost estimates for an improvement that supports high-quality rural nursing home operations. This
study references and builds upon the 2019 Preliminary Architecture Report titled Madison Valley Manor Phase Il (included as an
attachment). A&E + SMA, along with Associated Construction Engineering (ACE) and Next Step Design (commercial kitchen
consultant), are proud to coordinate this effort with Madison County and Madison Valley Manor. This report presents a design
study intended to evaluate project concepts and conceptual pricing. The contents are preliminary and do not represent a final
design; the design will be refined and adjusted based on client feedback throughout the development process.

Madison Valley Manor is currently licensed for 32 beds total (with two residents to a room). They average 25 residents, and
currently have 17 residents. A&E + SMA toured the kitchen in fall 2025, and coordinated with stakeholders Christy Preece (Nursing
Home Administrator) and Chad Tree (MVM Kitchen Lead). Regular updates were made to Madison County during work session
meetings during the course of the study.

Billings | Bozeman | Helena | Kalispell | Missoula ae-sma.design
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Madison Valley Manor Kitchen Improvements Study

Below are the design partners for this study:

Different by design.
Driven to create impact.

A&E + SMA Design
920 Front St #101,
Helena, MT 59601

ACE INC

ASSOCIATED * GONSTRUCTION « ENGINEERING

N/
~ NEXT STEP DESAGN

SERVI NSULTANTS

Billings | Bozeman | Helena | Kalispell | Missoula

Jason M. Davis, AIA NCARB | CXO, Principal

Becky Lawson, AIA NCARB, Healthcare Team Lead | Associate
Deana Mabrey, LEED ID+C, PMP | Project Manager

Office: 406 442 4933

A&E + SMA Design

ae-sma.design

Brodie Karabensh, PE |Associate Principal, Mechanical Engineer
Office: 406-549-4160

brodiek@acemt.com

3860 O’Leary St. Suite B

Missoula, MT 59808

acemt.com

Jessica Abell | Project Manager
Office: 410-263-1200 x113
jabell@nextstepdesign.com
San Diego, CA
nextstepdesign.com

ae-sma.design
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Madison Valley Manor Kitchen Improvements Study

B. EXECUTIVE SUMMARY

Madison Valley Manor has served the Ennis community and Madison County’s elderly residents since 1977 and remains a vital
component of the County’s long-term care system. Over the past decade, significant investments have been made in the building’s
exterior and interior resident spaces, extending the facility’s useful life and improving quality of care. One critical area, however, has
remained largely unchanged since original construction: the commercial kitchen that supports daily meal service for all residents.

This Kitchen Improvements Study evaluates the existing kitchen at Madison Valley Manor and identifies practical, phased
options for addressing documented code, life safety, and operational deficiencies while maintaining continuous food service. The
kitchen currently exhibits several challenges, including sanitation and code compliance issugs, inefficient layout and work flows,
undersized dish washing and storage areas, worn interior finishes, and aging mechanical, electrical, and plumbing systems. While
staff continue to provide high-quality meals, the physical environment no longer supports modern food service standards or the
level of care delivered to residents.

The study presents three improvement options designed to align with varying levels of investment, operational impact, and long-
term planning goals:

Option 1 - Light Touch focuses on correcting the most critical deficiencies through targeted upgrades, including rest room
removal, improved lighting, select equipment replacement, consolidated dish washing functions, and limited re-configuration. This
option offers the lowest up front cost and shortest construction duration while meaningfully improving safety, compliance, and
day-to-day functionality.

Option 2 - Extensive builds upon the Light Touch improvements with additional re-configuration and equipment enhancements
that improve workflow efficiency, sanitation, and staff productivity. This option represents a balanced investment that extends the
useful life of the kitchen and better supports diverse dietary needs without expanding the building footprint.

Option 3 — Comprehensive provides a full modernization of the kitchen with major equipment replacement, re-imagined layout,
enhanced service and expediting areas, and the addition of a new vestibule to eliminate exterior access to the walk-in cooler. While
this option carries the highest cost and complexity, it delivers the greatest long-term operational benefit and positions the facility
to meet future demands for decades.

Each option includes a preliminary opinion of cost, construction duration considerations, and an assessment of impacts to ongoing
kitchen operations. Across all scenarios, the study prioritizes maintaining uninterrupted meal service for residents and minimizing
disruption to staff and daily routines.

This report is intended to serve as a planning and decision-making tool for Madison County, providing a clear understanding
of existing conditions, realistic improvement pathways, and associated cost implications. It establishes a road map for future
investment in a kitchen environment that supports staff efficiency, regulatory compliance, and—most importantly—the continued
delivery of high-quality meals as a core component of resident care at Madison Valley Manor.
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IMPROVEMENT OPTIONS OVERVIEW
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1 2 3
Category Light Touch - Minimal Extensive - All Light Touch Comprehensive - Full
upgrades using mostly items plus targeted replacement approach
existing layout and functional improvements
equipment
Lighting New lighting
Dish Room Full Update
Restroom Removed
Floor Drains All new

Interior Walk-In Cooler

Convert to dry storage with new can racks

Electrical Panel

Relocate to existing storage closet

Finish Materials

New flooring, new wall protection and paint

New Construction

None

New vestibule to walk in

freezer/cooler

Cooking Equipment

New range/oven, convection oven, new hood

All new equipment including

combi ovan and fryer

Retained Equipment

mobile shelving and carts microwave, passthrough

To be determined if option is

selected
Service No change New expedite station
Plate Storage No change Heated plate storage
Exterior Walk-in No change Modify to reverse cooler & freezer
equipment
Reach-In Convert one reach-in freezerto.cooler; retain one New reach-in freezer and cooler

Corner Work Area

New counter with sink bowl

New sink, new corner unit,

Fully reimagined with new wall

handwashing sink

cover; above-counter new handwashing sink shelves

shelves
Ice Equipment No change Ice machine converted from bin to dispenser
Prep Area No change New central prep area with new 2-compartment sink and
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C. EXISTING INFORMATION
C.1 LOCATION

Plan Decision / MVM_Kitchen Study.pdf
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Location Description: 211 W Main Street, Ennis, Montana 59729

Legal Description: S33,T05S, RO1 W, C.0.S. 7/2384BA, PARCEL A-1, ACRES 1.12, TOWN PLAT 2/302BA
Total Land Area: 1.12 acres, owned by Madison County
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C. EXISTING INFORMATION
C.2 KITCHEN CONDITIONS

The Madison Valley Manor kitchen includes several existing conditions that adversely affect code compliance, sanitation, and
operational efficiency. A staff toilet room currently opens directly into the kitchen, creating a sanitation concern and a condition
that does not comply with the separation requirements of the 2021 International Building Code (IBC) Section 1210.3, which
prohibits toilet rooms from opening directly into spaces where food is prepared or consumed. This condition is also inconsistent
with applicable FDA Food Code §6-202.11, which requires toilet rooms to be separated from food preparation, food storage, and
utensil-washing areas by intervening spaces to prevent contamination.

Exposed light fixtures are located over food preparation and handling areas, presenting a potential contamination risk and
inconsistent alignment with food service standards. The FDA Food Code §6-202.11(A) requires light bulbs in areas where food
is prepared, stored, or displayed to be shielded, coated, or otherwise shatter-resistant to prevent physical contamination. This
condition may be cited during routine inspections by the local health department or Montana Department of Health and Human
Services (MT DPHHS).

From an operational standpoint, the existing dish washing area and available dry storage are undersized relative to the current
resident population and meal service demands. Inadequate ware washing and storage capacity impacts workflow efficiency and
may conflict with FDA Food Code Chapter 4 (Equipment, Utensils, and Linens) and Chapter 3 (Food Storage), which require
sufficient space to properly clean, sanitize, air-dry, and store utensils and food in a sanitary manner. These spatial constraints
result in congestion during peak operations and reduce functional capacity for daily meal preparation.

Interior finishes throughout the kitchen are significantly worn and approaching the end of their usable life. Flooring, walls, ceilings,
and casework exhibit cracking, staining, chipped finishes, and surface deterioration. While the kitchen is maintained in a clean
condition, the age and condition of materials negatively affect both durability and perceived cleanliness. Previous testing identified
asbestos-containing resilient flooring and localized lead-based paint; updated hazardous materials surveys will be required prior
to any construction in accordance with current regulations.

THISSINK
L ISFOR
" HAND

Vol o 1 : 0 i
Scullery Hand Washing Sink Dish Drying Cook Line
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Madison Valley Manor Kitchen Improvements Study

C. EXISTING INFORMATION
C.2 KITCHEN CONDITIONS

Mechanical, electrical, and plumbing systems serving the kitchen are generally functional but dated and may not designed to
support modern commercial kitchen demands. The space is served by a make-up air unit with heating only, supplemental unit
heating, and limited evaporative cooling, resulting in inconsistent thermal comfort. Plumbing infrastructure does not include a
dedicated grease waste system, and existing floor drainage is minimal. Electrical service appears adequate for current use and
includes a mix of original and replacement lighting fixtures, emergency lighting, and an existing fire alarm system; however, system
capacity and performance were not verified, as testing of building systems was not performed as part of this assessment.

Dining Space
= N

Sink at NW Corner

Prep Station

ae-sma.design
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C. EXISTING INFORMATION

C.3 EXISTING OVERALL FLOOR PLAN
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C. EXISTING INFORMATION
C.4 EXISTING KITCHEN AREA FLOOR PLAN
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D. PROPOSED KITCHEN RENOVATION
D.1 OPTION 1 - LIGHT RENOVATION

The light renovation option is a targeted improvement
strategy focused on correcting the most critical code, safety,
and operational deficiencies in the existing kitchen while
minimizing cost, construction duration, and disruption to daily
operations. This approach prioritizes maintaining continuous
meal service for residents and staff and emphasizes upgrades
that can be implemented efficiently within the existing footprint.

Key elements include removal of the staff rest room
that opens directly into the kitchen to address code and
hygiene upgraded lighting throughout food
preparation areas, and replacement of select major cooking
equipment, including the range /oven, convection oven,
and exhaust hood. Targeted plumbing improvements, such
as the addition of floor drains, enhance sanitation and
functionality. Some re-configuration of counters and storage
areas improves workflow without requiring a full redesign.

concerns,

To control costs and shorten the construction time line, much
of the existing equipment and infrastructure is retained. Mobile
carts, select refrigeration units, and existing shelving remain in

Plan Decision / MVM_Kitchen Study.pdf

use, while limited support functions are relocated to improve
organization and efficiency. The renovation time length is
anticipated to take approximately three months (final time line
will be dependant on general contractor). Full kitchen closure
is not expected; however, operations may be intermittently
impacted during periods when utilities and services are
upgraded.

Option 1 is expected to have an approximate construction cost
in the range of $872,812 to $1,003,734, representing the lowest
initial investment and shortest construction time line among
the renovation alternatives. While it does not fully modernize
the ~kitchen or expand capacity, it delivers meaningful
improvements to safety, code compliance, and daily operations,
extending the useful life of the existing kitchen as a practical
near-term solution.

%escription

oy A Y

Kitchen
Equipment

New range/oven and convection oven, new hood.

Cold Storage & |Convert walk=in cooler to dry storage with new can racks, convert one

Reorganization

Shelving reach-in freezer to cooler.

Dish Room New floor drains, consolidated dish/storage area, added grease
interceptor, new 3-compartment sink, high-temp dish machine with
hood (Type 2), added wall dish drying space, new hand-washing sink.

Lighting, New lighting throughout, electrical panel relocated to existing storage.

Electrical

Space Removal of restroom, no change to passthrough.
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D. PROPOSED KITCHEN RENOVATION
D.1 OPTION 1 - LIGHT RENOVATION

Page 174 of 209

Madison Valley Manor Kitchen Improvements Study

Below is a preliminary list provided by Next Step Design articulating the potential equipment options anticipated in Option 1. This
equipment is subject to change with additional stakeholder, MVM, and Madison County feedback during the course of a full design

and construction process.

MADISON VALLEY MANOR
EQUIPMENT LIST
OPTION'1
QTY SOURCE DESCRIPTION
1 HALTON EXHAUST HOOD
1 NEW AGE CAN STORAGE RACK
1 NEW AGE CAN STORAGE RACK
1 FABRICATOR THREE COMPARTMENT POT SINK
1 METRO DRY STORAGE SHELVING (LOT)
1 ADVANCE TABCO MOP SINK CABINET
1 IMC TEDDY HAND.SINK
1 BY OWNER SOAP & TOWEL DISPENSER
1 FABRICATOR SOILED DISHTABLE
1 FABRICATOR CLEAN DISH TABLE
1 HOBART DISHWASHER, HIGH TEMP ELECTRIC
1 HALTON CONDENSATE HOOD
1 T&S BRASS PRE-RINSE FAUCET ASSEMBLY
1 FABRICATOR SLANTED RACK SHELF
1 FABRICATOR DOUBLE WALL SHELF
1 T&S BRASS PRE-RINSE FAUCET ASSEMBLY
1 FABRICATOR WALL SHELF W/ POT RACK
1 FABRICATOR WALL SHELF W/ POT RACK
1 VULCAN GRIDDLE, GAS, HEAVY DUTY
1 VULCAN RANGE, 36" HEAVY DUTY, GAS
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Madison Valley Manor Kitchen Improvements Study

D. PROPOSED KITCHEN RENOVATION
D.1 OPTION 1 - LIGHT RENOVATION - DEMOLITION PLAN (PRELIM)
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Madison Valley Manor Kitchen Improvements Study

D. PROPOSED KITCHEN RENOVATION

D.1 OPTION 1 - LIGHT RENOVATION - PLAN (PRELIM)
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D. PROPOSED KITCHEN RENOVATION

Plan Decision / MVM_Kitchen Study.pdf

D.2 OPTION 2 - EXTENSIVE RENOVATION WITH SMALL ENTRY ADDITION

The extensive option builds upon the improvements identified
in the light touch approach, expanding the scope to more
fully address long-standing functional and operational
limitations of the existing kitchen. This option aligns the
space more closely with modern commercial kitchen
standards while maintaining continuous meal service through
efficient construction phasing within the existing footprint.

In addition to resolving key code and life safety issues, this
option introduces targeted layout refinements and additional
equipment to improve workflow, sanitation, and staff efficiency.
Enhancements include reworking the northwest corner of
the kitchen to add new sinks, counter table units, and a
dedicated handwashing sink. Additional refrigeration capacity
is provided through conversion of an existing freezer to a reach-
in refrigerator. Major equipment is more strategically located,
including repositioning the ice cream maker to reduce cross-
traffic and better organize food preparation and service zones.

Construction is anticipated to take approximately three and
a half months (final time line will be dependant on general
contractor). Full kitchen closure is not expected; however,
operations may be intermittently impacted during periods when
utilities and services are upgraded.

The extensive option remains within the existing kitchen footprint
(with the exception of the small entry addition) while delivering
meaningful operational and efficiency gains. It represents a
balanced investment, with an anticipated construction cost in
the range of $1,332,719 to $1,532,627 improving functionality
and staff efficiency while extending the long-term usefulness of
the kitchen without the cost and complexity of significant new
construction.

Category Description - all light touch upgrades plus

Kitchen Relocation of ice cream maker, ice machine moved into kitchen and
Equipment converted from bin to dispenser.
Cold Storage &

. One new reach-in refrigerator.
Shelving
Dish Room Same as Light Touch.
Lighting,

) Same as Light Touch.
Electrical
Space New sink and hand-washing sink at NW corner, new central prep area
Reorganization [with new 2-compartment sink, passthrough remains in place.
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D. PROPOSED KITCHEN RENOVATION
D.2 OPTION 2 - EXTENSIVE RENOVATION WITH SMALL ENTRY ADDITION

Below is a preliminary list provided by Next Step Design articulating the potential equipment options anticipated in Option 2. This
equipment is subject to change with additional stakeholder, MVM, and Madison County feedback during the course of a full design

and construction process.

MADISON VALLEY MANOR
EQUIPMENT LIST
OPTION 2
QTY SOURCE DESCRIPTION
1 FABRICATOR THREE COMPARTMENT POT SINK
1 METRO DRY STORAGE SHELVING (LOT)
1 ADVANCE TABCO MOP SINK CABINET
1 IMC TEDDY HAND SINK
1 BY OWNER SOAP & TOWEL DISPENSER
1 FABRICATOR SOILED DISHTABLE
1 FABRICATOR CLEANDISH TABLE
1 HOBART DISHWASHER, HIGH TEMP ELECTRIC
1 HALTON CONDENSATE HOOD
1 T&S BRASS PRE-RINSE FAUCET ASSEMBLY
1 FABRICATOR SLANTED RACK SHELF
1 FABRICATOR DOUBLE WALL SHELF
1 T&S BRASS PRE-RINSE FAUCET ASSEMBLY
1 FABRICATOR WALL SHELF W/ POT RACK
1 FABRICATOR WALL SHELF W/ POT RACK
1 FOLLETT ICE BIN FOR ICE MACHINES
1 HALTON EXHAUST HOOD
1 TRUE REACH-IN SOLID SWING DOOR DUAL TEMP
1 FABRICATOR WORK TABLE W/ SINK
1 FABRICATOR WALL SHELF
1 FABRICATOR WALL CABINET
1 IMC TEDDY HAND SINK
1 BY OWNER SOAP & TOWEL DISPENSER
1 TRUE REFRIGERATOR, REACH-IN
1 FABRICATOR 2 COMPARTMENT POT SINK
1 FABRICATOR 2 SINK COVER GABLE
1 BLODGETT CONVECTION OVEN, GAS
1 VULCAN GRIDDLE, GAS, HEAVY DUTY
1 VULCAN RANGE, 36" HEAVY DUTY, GAS
1 NEW AGE CAN STORAGE RACK
1 NEW AGE CAN STORAGE RACK
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Madison Valley Manor Kitchen Improvements Study

D. PROPOSED KITCHEN RENOVATION
D.2 OPTION 2 - EXTENSIVE RENOVATION WITH SMALL ENTRY ADDITION - DEMOLITION PLAN (PRELIM)
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Madison Valley Manor Kitchen Improvements Study

D. PROPOSED KITCHEN RENOVATION

D.2 OPTION 2 - EXTENSIVE RENOVATION WITH SMALL ENTRY ADDITION - PLAN (PRELIM)

EXISTING TO REMAIN

i EXISTING EQUIPMENT TO BE REMOVED

238"

EXISTING EQUIPMENT TO REMAIN (PER KITCHEN CONSULTANT)
I \F\\ \WALL CONSTRUCTION
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Category Description - all light touch upgrades plus
Kitchen Relocation of ice cream maker, ice machine moved into kitchen and
Equipment converted from bin to dispenser.

Cold Storage & |New reach-in freezer and cooler, new vestibule added to eliminate
Shelving exterior travel to walk-in.

Dish Room Same as Light Touch.

Lighting,
. Same as Light Touch.
Electrical
Space New sink and hand-washing sink at NW corner, new central prep area

Reorganization |with new 2-compartment sink, passthrough remains in place.
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D. PROPOSED KITCHEN RENOVATION

Plan Decision / MVM_Kitchen Study.pdf

D.3 OPTION 3 - COMPREHENSIVE RENOVATION WITH SMALL ENTRY ADDITION

The comprehensive option represents the highest level
of investment and is intended to fully modernize the
Madison Valley Manor kitchen to meet current and future
operational needs. This approach addresses life safety,
code and workflow deficiencies while delivering a fully
upgraded, high-capacity commercial kitchen environment.

Under this option, the kitchen would receive all new major
cooking and refrigeration equipment, including reach-in freezers
and coolers, combination ovens, fryers, and updated range /
oven units. Service and expediting areas are enhanced with
new heated plate storage, a central work island with hot wells,
and wall shelving to streamline meal preparation and delivery. A
new vestibule eliminates the need for staff to access the walk-in
cooler from outside, improving safety and workflow year-round.

All improvements included in the light touch and extensive
options are incorporated, such as upgraded lighting, electrical
panel relocation, additional floor drains, and a consolidated
dish room with a three-compartment sink, high-temperature

dish machine with Type Il hood, and improved handwashing
facilities. The overall layout is fully reconfigured to support
modern kitchen operations, maximize staff efficiency, and meet
current health, safety, and accessibility standards. Construction
is anticipated to take approximately four months (final time line
will be dependant on general contractor). Full kitchen closure
is not expected; however, operations may be intermittently
impacted during periods when utilities and services are
upgraded.

The comprehensive option involves the highest up front costand
construction complexity, with an anticipated construction cost
in the range of $1,857,333to $2,135,932. In return, it delivers the
greatest long-term value—significantly improving functionality,
operational efficiency, and capacity. This option is designed to
support Madison Valley Manor’s needs for decades, enabling
high-quality resident care and efficient kitchen operations well
into the future.

Category Description - all light touch upgrades plus

Kitchen Relocation of ice cream maker, ice machine moved into kitchen and
Equipment converted from bin to dispenser.
Cold Storage &

. One new reach-in refrigerator.
Shelving
Dish Room Same as Light Touch.
Lighting,

: Same as Light Touch.
Electrical
Space New sink and hand-washing sink at NW corner, new central prep area
Reorganization |with new 2-compartment sink, passthrough remains in place.
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D. PROPOSED KITCHEN RENOVATION
D.3 OPTION 3 - COMPREHENSIVE RENOVATION WITH SMALL ENTRY ADDITION

Page 182 of 209

Madison Valley Manor Kitchen Improvements Study

Below is a preliminary list provided by Next Step Design articulating the potential equipment options anticipated in Option 3. This
equipment is subject to change with additional stakeholder, MVM, and Madison County feedback during the course of a full design

and construction process.

MADISON VALLEY MANOR
EQUIPMENT LIST
OPTION 3
QTY SOURCE DESCRIPTION QTY SOURCE DESCRIPTION
1 FABRICATOR ~ THREE COMPARTMENT POT SINK 1 OMNITEAM, INC.  HAND SINK W/ SOAP & TOWEL DISPENSER
1 METRO DRY STORAGE SHELVING (LOT) 1 RATIONAL COMBI OVEN, GAS
1 ADVANCE TABCO MOP SINK CABINET 1 HALTON EXHAUST HOOD
1 ADVANCE TABCO MOP BUCKET 1 VULCAN GRIDDLE, GAS, HEAVY DUTY
1 IMC TEDDY HAND SINK 1 VULCAN RANGE, 36" HEAVY DUTY, GAS
1 BY OWNER SOAP & TOWEL DISPENSER 1 PITCO FRYER BATTERY, GAS
1 FABRICATOR  SOILED DISHTABLE 1 TRUE REACH-IN SOLID SWING DOOR DUAL TEMP
1 FABRICATOR  CLEANDISH TABLE 1 FABRICATOR ~ WORK TABLE W/ SINK
1 HOBART DISHWASHER, HIGH TEMP ELECTRIC 1 FABRICATOR  WALL SHELF
1 HALTON CONDENSATE HOOD 1 FABRICATOR  WALL CABINET
1 T&S BRASS PRE-RINSE FAUCET ASSEMBLY 1 IMC TEDDY HAND SINK
1 FABRICATOR ~ SLANTED RACK SHELF 1 BY OWNER SOAP & TOWEL DISPENSER
1 FABRICATOR ~ DOUBLE WALL SHELF 1 TRUE REFRIGERATOR, REACH-IN
1 T&S BRASS PRE-RINSE FAUCET ASSEMBLY 1 TRUE FREEZER, REACH-IN
1 FABRICATOR ~ WALL SHELF W/ POT RACK 1 IMC TEDDY FLOOR TROUGH
1 FABRICATOR ~ WALL SHELF W/ POT RACK 1 IMC TEDDY FLOOR TROUGH
1 RUBBERMAID ~ TRASH CAN
1 METRO DRY STORAGE SHELVING (LOT)
1 FOLLETT ICE BIN FOR ICE MACHINES
1 HOSHIZAKI ICE MAKER, CUBE STYLE
1 NEW AGE CAN STORAGE RACK
1 NEW AGE CAN STORAGE RACK
1 METRO DRY STORAGE SHELVING (LOT)
1 METRO DRY STORAGE SHELVING (LOT)
1 METRO DRY STORAGE SHELVING (LOT)
1 METRO DRY STORAGE SHELVING (LOT)
1 METRO DRY STORAGE SHELVING (LOT)
1 COLD ZONE EVAPORATOR COIL
1 COLD ZONE EVAPORATOR COIL
1 TRUE REFRIGERATOR, REACH-IN
1 METRO DRY STORAGE SHELVING (LOT)
1 METRO STEM CASTER CART
1 METRO STEM CASTER CART
1 METRO DRY STORAGE SHELVING (LOT)
1 METRO SHELVING, HIGH-DENSITY
1 FABRICATOR ~ WORK TABLE W/ SINK
1 FABRICATOR =~ WALL SHELF
1 FABRICATOR  PREP TABLE
1 FABRICATOR 2 COMPARTMENT POT SINK
1 FABRICATOR ~ WALL SHELF
1 FABRICATOR ~ EQUIPMENT SHELF
1 PANASONIC MICROWAVE OVEN
1 ALTO-SHAAM  HEATED CABINET, MOBILE
1 ALTO-SHAAM  HEATED CABINET, MOBILE
1 FABRICATOR ~ CHEF UNIT
1 FABRICATOR 2 TIER OVERSHELF
1 WELLS HOT FOOD WELL UNIT, DROP-IN, ELECTRIC
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D. PROPOSED KITCHEN RENOVATION
D.3 OPTION 3 - COMPREHENSIVE RENOVATION WITH SMALL ENTRY ADDITION - DEMOLITION PLAN (PRELIM)
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D. PROPOSED KITCHEN RENOVATION
D.3 OPTION 3 - COMPREHENSIVE RENOVATION WITH SMALL ENTRY ADDITION - PLAN (PRELIM)
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SOCIATED * GONSTRUCTION * ENGINEERING

E. MECHANICAL, ELECTRICAL, AND PLUMBING DESIGN (MEP) NARRATIVES
E.1 CODES AND STANDARDS

Renovation or new construction work at Madison Valley Manor will utilize the following (as applicable):

International Building Code — 2021

International Existing Building Code - 2021

ICC A117.1, Accessibility Code — 2017

Uniform Plumbing Code - 2021

International Mechanical Code — 2021

International Fuel Gas Code — 2021

National Electric Code — 2020

International Energy Conservation Code — 2021

ASME, Boilers and Pressure Vessel Code — 2021

ASME CSD-1, Controls and Safety Devices for Automatically Fired Boilers — 2018
Administrative Rules of Montana Title 24, Chapter 301 (amendments to the above codes and standards)
Local Environmental Conditions

Local Utilities

ASHRAE Standards including, but not limited to 62.1 and 90.1

NFPA Standard including, but not limited to 13 and 101

FGI 2018
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SOCIATED * GONSTRUCTION * ENGINEERING

E. MEP DESIGN NARRATIVE
E.2 MECHANICAL SYSTEMS

EXISTING MECHANICAL SYSTEMS

The kitchen is served by a make-up air unit (MAU) located in the attic, a cabinet unit heater, and evaporative cooler. The MAU has a
hydronic heating coil (Heating hot water) and no cooling. The cabinet unit heater is recessed in the kitchen ceiling. The evaporative
cooler is on a stand outside the kitchen with a single supply grille on the exterior wall of the kitchen near the evaporative cooler.

NEW MECHANICAL SYSTEMS

A direct-fired propane gas/DX cooling makeup air unit will provide conditioned air to the kitchen to offset airflow required for
operation of the new Type | & Type Il exhaust hoods. This MAU has an anticipated airflow of 1,800 CFM. Itis assumed the remote
condensing unit associated with the new MAU will be either roof or grade mounted. The existing recessed cabinet unit heater and
evaporative cooler shall be removed once the new MAU is installed. The project will require a new Type | and new Type Il exhaust
hood. The new compensating Type | exhaust hood preliminary air flow shall be 1,700 cfm. The new grease exhaust fan shall be
an upblast fan with components and rated for use in a grease exhaust system complete with a new vented roof curb. The current
location of the grease exhaust fan will have to change to be 10 ft from the roof edge or a safety railing added if the 10ft can not be
met. All new exhaust duct work is required. The new Type Il exhaust hood preliminary air flow shall be 410 cfm. A new up blast
roof mounted exhaust fan and roof curb will be provided and approximately located above the new dishwasher. The new exhaust
duct work from the Type Il hood shall be stainless steel or aluminum. For options 2 & 3 a new recessed electric wall heater will
be added in the new hall that connects the kitchen to the existing cooler/freezer. The recessed wall heater shall be 1.5 kW and
contain an integral thermostat. As part of option 3 the mechanical contractor shall perform the work associated with the freezer
and cooler swap, installing new outdoor condensing units, indoor evaporative coils, and refrigerant piping.

DISTRIBUTION SYSTEMS

Duct distribution will be sheet metal, both spiraland rectangular, constructed in accordance with SMACNA standards. Appropriate
diffusers for either exposed, lay-in, or hard lid applications will be utilized. Supply air will be fully ducted from the MAU to each Type
| hood connection and ceiling supply diffusers.

CONTROLS AND INSTRUMENTATION

The new MAU will come complete with package controls that will control the MAU and interlock with the kitchen exhaust hoods
for a complete operating system.

SYSTEMS TESTING AND BALANCING

All new and modified air systems will be tested and balanced by a certified test and balance contractor in accordance with
SMACNA and ASHRAE standards.
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ACE INC

ASSOCIATED « CONSTRUCTION « ENGINEERING

E. MEP DESIGN NARRATIVE
E.3 PLUMBING SYSTEMS

EXISTING PLUMBING SYSTEMS

The building is currently serviced by a domestic water service assembly that passes through a pressure regulator and a reduced
pressure back flow prevention device. There is currently not a grease waste system serving the kitchen. There is an existing floor
drain in the kitchen that shall be removed completely as well as the associated branch piping back to the main and capped.

PLUMBING FIXTURES

All plumbing fixtures will be commercial grade and meet the EPA WaterSense performance requirements. Fixtures will be provided
with commercial grade % turn stop valves, chrome p-traps, flush valves, commercial carriers where needed and insulation for
under fixtures piping where required for ADA compliance. The new plumbing fixtures in the kitchen shall be provided by the
kitchen equipment vendor with the new kitchen equipment and installed by the plumbing contractor.

DOMESTIC WATER DISTRIBUTION

All new domestic cold & hot water piping will be Type L hard copper (ASTM B88 & ANSI/NSF 61) with sweat fittings and joints.
All domestic cold water piping will be insulated with 1" insulation. Domestic cold water piping insulation will be preformed mineral
fiber with vapor barrier, all service jacket (ASJ) and have a conductivity of at least 0.27 Btu - in / (h - ft2 — F). Domestic hot water
is supplied by existing electric storage tank water heaters. All new domestic water isolation valves will be bronze, two piece, full-
port ball type valves with stainless steel trim. All new components within the domestic water system will be lead free. Trap primer
supply will be through electronic trap primer valves located in ceilings, chases, mechanical spaces, or behind access panels as
space requires. All plumbing piping and equipment will be seismically braced per the 2021 International Building Code and the
current version of ASCE-7.

SANITARY AND GREASE WASTE SYSTEMS

The waste system will be designed, sized and installed per the 2021 Uniform Plumbing Code. A 4” sanitary sewer service is
currently anticipated to serve the project area of the building. All sanitary waste piping will be service weight no-hub cast iron
pipe and fittings that conform to CSIPI 301 and ASTM A888 with heavy duty no-hub couplings the conform to CISPI 310, ASTM
C 1277, ASTM C 1540 and FM 1680 Class 1. All sanitary vent piping will be PVC pipe and solvent weld-fittings that conform to
the requirements of ASTM F 1784. Waste from the kitchen space required to route through a grease interceptor will be treated
through a new exterior central grease and solids waste interceptor or multiple undercounter grease and solids interceptors. All
other wastewater will connect to new sanitary piping which will connect to the existing sanitary waste system. Floor sinks will be
cast iron with acid resistant coating, aluminum strainer and bronze frame and 3/4 grate. Floor sinks will be provided in mechanical
spaces and all other spaces requiring indirect drainage from fixtures and equipment.

- Assume 3 new floor sinks for options 1&2

- Assume 4 new floor sinks for option 3

All plumbing piping and equipment will be seismically braced per the 2021 International Building Code and the current version of
ASCE-7.
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SOCIATED * GONSTRUCTION * ENGINEERING

E. MEP DESIGN NARRATIVE
E.3 PLUMBING SYSTEMS

STORM DRAINAGE SYSTEMS
It is not anticipated that any work will occur to the storm drainage system for any of the remodel options.

PROPANE SYSTEMS

The existing propane gas piping will be modified to serve new kitchen and HVAC equipment within the project scope. The overall
size of the propane tank system and associated components should be evaluated further during the design phase to understand
extent of modifications needed. New propane piping within the building will be schedule 40 steel with threaded joints and fittings.
Piping will be provided with isolation ball valves for system section isolation.

All plumbing piping and equipment will be seismically braced per the 2021 International Building Code and the current version of
ASCE-7.

FIRE PROTECTION

The building is currently served by a wet fire sprinkler system. The existing system shall be modified for the new floor plan. A new
Ansul fire suppression system will be provided as part of the new Type | exhaust hood.
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ACE INC

ASSOCIATED « CONSTRUCTION « ENGINEERING

E. MEP DESIGN NARRATIVE
E.4 ELECTRICAL SYSTEMS

EXISTING SYSTEMS OVERVIEW

The facility is served by a 1200A — 480V, 3-phase electrical service which appears to be in good working order. Please note:
No testing was performed on any of the above equipment during this site inspection. Therefore, working conditions and code
requirements are not verified.

Lighting systems throughout the facility vary from original fixtures to somewhat newer fixtures where light fixture replacements
have taken place. Most fixtures appear to have replacement LED bulbs. Control systems include local switching. Emergency
lighting is present.

There is an existing fire alarm control panel serving the building. It appears in good working condition. Fire alarm is present
throughout most of the facility. The system appears to be operational but was not tested as part of this report.

No security system, video surveillance or access controls were observed.
ELECTRICAL SERVICE AND DISTRIBUTION
The main electrical service will remain as-is.

The main switchboard will feed a new 200A kitchen panel which will be relocated to the storage room to the east, just outside of
the kitchen space. A new feeder will need to be provided. Depending on additional kitchen equipment loads, the panel may need to
be up sized. This will be coordinated throughout the design process. All existing kitchen circuits to remain will need to be rerouted
to the new kitchen panel location. All new panels shall be designed with a minimum of 25% spare capacity for future loads. Surge
protection devices (SPDs) will be provided on branch circuit panels.

New make-up air unit and exhaust fans that are replacing existing, will be re-fed. New feeders, conduit and circuit breakers will
need to be provided.

Locations for power connections, outlets, and equipment will be carefully coordinated with all other disciplines. Convenience
outlets will be located within all spaces for easy access.

NOTE: In Option 3, the cooler/freezer swap will require new conduit and wiring.

WIRING METHODS AND DEVICES

All conductors shall be copper. Minimum wire size shall be #12 AWG. All above ground wiring shall be installed in the EMT raceway,
except for flexible connections to lighting fixtures, motors, and select kitchen equipment. All underground wiring shall be installed
in SCH80 PVC conduit. All conduits and raceways shall have separate grounding conductors.

Code requires that all 120 volt, single phase, 15 amp and 20 amp receptacles be GFCI protected and readily accessible. Some

receptacles were observed to not be in compliance with new code requirements. All receptacles will be replaced with GFCI
receptacle or protected by a GFCI breaker where not readily accessible.
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SOCIATED * GONSTRUCTION * ENGINEERING

E. MEP DESIGN NARRATIVE
E.4 ELECTRICAL SYSTEMS

LIGHTING SYSTEMS OVERVIEW

Lighting systems will use Light Emitting Diode (LED) sources. The fixtures will operate at 120 volt. Visual comfort will be a
priority in the lighting design of all spaces. Specialty lighting will be used where required. Detailed analysis of the lighting system
performance will be conducted in all spaces. Lighting system performance in all spaces will meet the recommendations of the
lllumination Engineering Society of North America (IESNA). Fixture selections and layouts will be coordinated with architectural
and interior design elements. Automatic lighting controls, such as occupancy sensors and daylight harvesting, will be used where
required by the current adopted version of the International Energy Conservation Code.

LIGHTING FOR KITCHEN

The recommended lighting level for a commercial kitchen is 50-100 foot-candles. The kitchen will contain new higher-output LED
light fixtures that are easy to clean. Lighting levels and fixture types will also meet Health Department and Code requirements.
Manual switching will be used for controls.

EMERGENCY LIGHTING AND POWER

Emergency lighting will be provided by battery units integrated into the light fixtures or wall-mounted emergency lighting units. A
lighting inverter system may be needed to provide emergency power to lighting fixtures that are difficult to reach or maintain. Need
for this will be evaluated during the design process.

FIRE ALARM SYSTEM

The existing fire alarm system will remain intact and devices will be added or relocated, as needed.
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F. PRELIMINARY OPINIONS OF COSTS

This section outlines the total project budget estimate for renovation options 1, 2, and 3 for the Madison Valley Manor Kitchen. It is
based on current understandings, rural construction conditions, and a potential construction start in 2027. The intent is to support
County-level review, facility planning, and early funding strategy development.

KEY ASSUMPTIONS AND METHODOLOGY

Project Type Renovation Options

Rural Cost Premium +12% to base hard construction costs due to remote location, labor travel, housing, freight,
and limited subcontractor market

Soft Costs 15% of hard construction costs

FF&E + Technology 12.6% of hard construction costs (12% standard + 0.6% rural logistics premium)

Design/Construction Contingency 10% of hard construction costs

Construction Start Year 2027 (escalated forward 1 year at 5% per year)

Exclusions Land acquisition, off-site utility upgrades, long-term owner staff training, operating

reserves, and financing/legal carry costs

KEY ASSUMPTIONS AND METHODOLOGY

Hard construction includes building components from site development to structural systems (as required for additions), interiors,
and mechanical/electrical/plumbing (MEP) infrastructure as needed for renovation and the small entry additions described in
Options 2 and 3. These costs are itemized by category, with base unit rates that reflect complexity and equipment integration.

For comparison sake, a new kitchen building constructed and attached to Madison Valley Manor would likely be approximately
$600 - 700 a saq. ft., not including all new equipment. The existing kitchen space would then also have to be renovated.

Note: Rural uplift accounts for labor travel/housing, material freight, equipment storage, and limited sub bidding.

SOFT COSTS

Soft costs are non-construction professional services and indirect expenses needed to deliver the project.
Includes:

+ Architectural and engineering design (all disciplines)

+ Permitting, plan review, environmental testing (if necessary)

+ Construction administration & third-party inspection

» Legal, insurance, and bonding

+ Owner’s representative (if desired), commissioning agent

« Early operational planning and transition consulting (if desired)

* Public engagement and donor materials (if desired)

FURNITURE, FIXTURES AND EQUIPMENT (FFE)

Covers moveable kitchen and non-medical systems:

Includes:

» Network systems: server racks, access control, Wi-Fi

+ General Kitchen equipment and support items

« Freight, receiving, and installation logistics in a rural environment
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DESIGN / CONSTRUCTION CONTINGENCY

The Design/Construction Contingency is a critical component of the overall project budget. It is intended to address the inherent
uncertainties and changes that often arise throughout the design, bidding, and construction phases—especially in complex healthcare /
kitchen environments and rural construction settings.

This 15% contingency is based on industry standards for healthcare projects in early design phases and provides a flexible reserve to
cover the following:

+ Design Refinements and Clarifications
o Minor adjustments to plans and specifications during schematic, design development, or construction documentation phases
o Revisions due to code interpretations, changing AHJ (Authority Having Jurisdiction) requirements, or changes in healthcare
regulations
» Unforeseen Conditions
o Subsurface surprises (soil instability, rock, groundwater - applicable for new addition areas)
o Unanticipated utility conflicts or environmental mitigation needs
o Conditions uncovered during early site work or excavation
» Owner-Initiated Scope Changes
o Requests made after design is underway or during construction
o Room re-configurations, added amenities, upgraded finishes, or changes to technology infrastructure
» Market & Bid Volatility
o Coverage for unexpected increases in subcontractor pricing between cost estimates and actual bidding
o Protection against local labor shortages or material cost fluctuations not captured by escalation alone
+ Construction Coordination Conflicts
o MEP system routing adjustments based on as-built conditions or field conflicts
o Schedule-related impacts (e.g., weather delays, coordination with utility providers)
» Small Enhancements
o Value-added elements identified during design or construction that support long-term operational efficiency or patient
experience
o Examples: Adding door operators, reconfiguring storage space, upgrading casework materials, etc.

INFLATION ESCALATION FOR PLANNING PURPOSES
Construction costs are assumed to escalate at 5% annually, for one year (2026 to 2027). This is consistent with industry forecasts given
material volatility and rural contractor availability.

RISK CONSIDERATIONS

+ Scope Growth: Design is still pre-schematic; the contingency provides a buffer, but scope clarity in future design phases (Schematic
Design & Design Development) is critical.

» Market Conditions: If multiple large projects are competing for labor in 2027 costs could escalate beyond 5%.

* Procurement Method: A General Contractor/Construction Manager (GC/CM) approach may mitigate risk through early contractor input
and cost control.

DETAILED COST ESTIMATES FOR OPTIONS (SEE FOLLOWING PAGE)

The following spreadsheet provides a full breakdown of the cost estimate used to develop the project budget for the three options
presented in this study. It includes detailed line items by category, rural cost adjustments, soft costs, FF&E and technology allowances,
contingency reserves, and escalation through the anticipated 2027 construction start. This data supports transparency in budgeting and
provides a foundation for future funding, design, and procurement decisions.
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F. PRELIMINARY OPINIONS OF COSTS**

LIGHT TOUCH EXTENSIVE COMPREHENSIVE ** OPINIONS OF COST DO
, " ; NOT INCLUDE BONDING,
LOW gHIGH LOW ngGH LOW ;HIGH PREVAILING WAGES, OR
DIRECT CONSTRUCTION COSTS BUY AMERICAN BUILD
01-GENERAL REQUIREMENTS* $185,521 $213,349 $216,441 $248,908 $278,282 $320,024 QEAEE%CQ’; SETSS@?NEBEY
02-EXISTING CONDITIONS $29,680 $34,132 $47,700 $54,855 $58,300 $67,045] BY THE FUNDING
03-CONCRETE $7,500 $8,625 $36,570 $42,056 $36,570 $42,056| SOURCE(S).
04-MASONRY NOT ANTICIPATED
05-METALS NOT ANTICIPATED
06-WOOD, PLASTICS §314821  $36,204 $55,205 $63,486 $55,205. 85| * INCLUDING BUILDERS
07-THERMAL & MOISTURE PROTECTION $8,500 $9,775 $39,432 $45,347 $39,4321 | TISKINSURANCE
08-OPENINGS $6,500 $7475 $12,500 $14,375 $1 $14,
09-FINISHES $133083;  $153,045 $133,083 $153,045 33,083 SIB0| o oeTs QUTLINED
10-SPECIALTIES $5,500 $6,325 $6,500 $7.475 $8,500 $9,775 ABOVE ARE TO BE USED
11-KITCHEN EQUIPMENT $114,000:  $131,100 $139,600 $160,540 $389,250 $447638| FOR PRELIMINARY
12-FURNISHINGS NOT ANTICIPATED . gﬁfﬁ%gmg%%@?gﬁs
13-SPECIAL CONSTRUCTION NOT ANTICIPATED $24,000 $27,600 $39,00 $44.850] AND PROJECT COSTS
21-FIRE SUPPRESSION $6,996 $8,045 $7,886 $9,069 $9,069| WILL VARY ACCORDING
22-PLUMBING $39,353 $45,255 $69,960 $80,454 9 $119,035 gﬂ C,)\ARAI'TAERE@%\/!;\II\D‘DOI{'AH?E%R
23-HVAC $39,353 $45,255 $74,333 $85,482 8,580 $113,367| UNFORESEEN EVENTS.
26-ELECTRICAL $34,980 $40,207 $52,470 $60,341 9,006 $79,357| A&E + SMA DESIGN
RECOMMENDS CLIENTS
27-COMMUNICATIONS NOT ANTICIPATED PLAN ON THE HIGH END
28-ELECTRONIC SAFETY & SECURITY NOT ANTICIPATED OF THE PRELIMINARY
31 EARTHWORK NOT ANTICIPATED COST RANGES.
32-EXTERIOR IMPROVEMENTS NOT ANTICIPATED THE COSTS ARE BASED
33-UTILITIES NOT ANTICIPATED ON ASSUMPTIONS
CONSTRUCTION SUBTOTAL| _ S642447]  s738814]  s9t6680] 1053032  siaeoos]  siessaes| Of LLolNTS NOT
OWNER SOFT COSTS THE TIME OF DEVELOPING
ARCHITECTURAL & ENGINEERING $63,300 $72,795 $118,560 $136,344 $146,200 $168,130] THIS OPINION. THE
GCCM PRE-CONSTRUCTION $10,000 $11,500 $10,000 $11,500 $10,000 $11,500 QE%USASFI)—ZECI)—'I\C‘)?? MS%E
CIVIL ENGINEERING $63,000.00 $72,450.00 $63,000 $72,450] OPINION OF COST WERE
GEOTECHNICAL NOT ANTICIPATED $8,000.00 $9,200.00 $8,000 $9,200) DERIVED BY PRELIMINARY
SURVEY $5,000.00 $5,750.00 $5,000 $5,750 Egﬂg‘é’tﬁ ETFBONRJVS'TAHN b
ENVIRONMENTAL TESTING $7,500 $8,625 $7,500 $8,625 $7,500 $8625] STAKEHOLDERS.
ENVIRONMENTAL REMEDIATION $17,500 $20,125 $17,500 $20,125 $17,500 $20,125
SPECIAL INSPECTIONS NOT ANTICIPATED $3,500.00 $4,025.00 $3,500 $4,025
PERMITS & REVIEW FEE §10,000; $11,500 $10,000 $11,500 $15,000 $17,250
LEGAL & PROCUREMENT NOT INCLUDED
SUBTOTAL|  $108300  §124,545| $243,060} $279,519) $275,700} $317,055
OWNER OPERATIONAL
TEMP FOOD SERVICE NOT INCLUDED
TEMPORARY UTILITIES NOT INCLUDED
TEMPORARY REFRIGERATION NOT INCLUDED
STAFF OVERTIME NOT INCLUDED
SUBTOTAL $0.00 $0.00] $0.00; $0.00] $0.00 $0.00
CONTINGENCIES & ESCALATION
CONSTRUCTION CONTINGENCY $64,245 $73,881 $91,568 $105,303 $132,910 $152,847
DESIGN CONTINGENCY $32,122 $36,941 $45,784 $52,652 $66,455 $76,423
2027 INFLATION $25,698 $29,553 $36,627 $42,121 $53,164 $61,139
SUBTOTAL|  $122,065]  $140,375 $173,979 $200,076 $252,530 $290,409
TOTAL PRELIMINARY PROJECT| $87z,812| $1,oo3,734| $1,332,719| $1,532,627| $1,857,333| $2,135,932

Billings | Bozeman | Helena | Kalispell | Missoula ae-sma.design
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Madison Valley Manor Kitchen Improvements Study

G. APPENDIX
G.1 PRELIMINARY ARCHITECTURE REPORT (SEPARATE ATTACHMENT)

See attached Preliminary Architectural Report following the Montana Department of Commerce Community
Development Block Grant (CDBG) Public Facilities outline. This report was completed in 2019 and was submitted
for funding; however due to pandemic conditions, only the new exterior walk in cooler / freezer and generator were
able to be implemented.

Billings | Bozeman | Helena | Kalispell | Missoula ae-sma.design
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END OF STUDY
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Afton Tickets Partnership Agreement

The Afton Service Agreement is entered into by and between between Afton Tickets, Inc. (“Afton”,
“we”, or “us”) and (“Client”, “you”, or
“your”) consists of the Specifications below and Afton’s Terms and Conditions (“Agreement”). This
Agreement is subject to review and revision by Afton at any point prior to commencement date of the

specified term. The "effective date" of this agreement is defined latest date signed by the parties.

Confidentiality

Client shall keep this Agreement, its contents and terms, and all related proposals, offers and
materials (“Confidential Materials”) strictly confidential, and shall not disclose or distribute these
Confidential Materials to any other party, or permit others 10 do so, except to the extent reasonably
required for proper business purposes to your employees, public and gov forum, attorneys, or agents
(and provided that you require anyone to whom disclosure is permitted to honor this confidentiality
provision) and except as may be required by law. This provision shall not apply to any materials
which are publicly available through no fault of yours. This confidentiality provision shall be binding
upon you and your permitted successors and assigns and shall survive the expiration of this

Agreement.

The parties agree as follows:

These Specifications are subject to the Terms and Conditions, which are incorporated into and form
part of this Agreement. Capitalized words in the Specifications have the same meanings as those in
the Terms and Conditions unless defined otherwise in the Specifications. If these Specifications are
inconsistent or conflict with the Terms and Conditions, the Terms and Conditions will supersede

unless stated otherwise in the Specifications.

Please note that the Terms and Conditions contain an arbitration clause and class action waiver. By
agreeing to this Agreement, including the Terms and Conditions, you agree to resolve all disputes
through binding individual arbitration, which means that you waive any right to have those disputes
decided by a judge or jury, and that you waive your right to participate in class actions, class

arbitrations, or representative actions. Terms and Conditions: https://aftontickets.com/clienttos



https://aftontickets.com/clienttos
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Notwithstanding any provision of the Terms and Conditions to the contrary, any reference to Oregon
as the governing jurisdiction, venue for mediation, arbitration, or court proceedings shall be replaced
with Montana. Any mediation, arbitration, or court proceedings arising under these Terms shall

therefore take place in the State of Montana and be governed by the laws of Montana.

Referral Partnership Payouts

Afton agrees to pay the Referrer a payout equal to 10% of Afton's net profits from any qualified
referral that results in a signed agreement with Afton Tickets. Referral payouts will apply to net
profits earned during the first twelve (12) months of the referred client’s contract, regardless of
contract length or structure. In all cases, referral payouts are capped at $2,000 per event. Referral
payments will not apply to contract renewals, extensions, orany subsequent agreements with the

same client.

Referral Payout Requirements

To be eligible for a referral payout, the Referrer must introduce the referred event organizer via email
to an Afton representative at jared@aftontickets.com ensuring a written and time-
stamped record of the introduction is created. Any event organizers who are current or past Afton

clients, or who are already in contact with Afton prior to the referral, will be excluded from eligibility.

EVENT(s) NAME: Madison Country Fairgrounds (Fair and Rodeo)

1. TERM

Initial Term: Begins on the Effective Date and ends 36 months from the date of the next ticket
sold on the Afton Tickets platform after this agreement is signed by both parties. Client has a 1-

year opt-out clause from the first ticket sold.

The term of this Agreement begins on the Effective Date (date of signing) and is an exclusive agreement. If Client rents out a 3rd
party facility that has an existing exclusive contractual agreement with a different ticket company, Client will make best efforts to
convince that facility to allow Afton Tickets to be used for Client's event. If facility cannot allow that, Client will notify Afton in writing
and an exception can be made on a case by case basis. This Agreement will automatically renew for successive additional 1-year
terms after initial Term (each, a “Renewal Term” and together with the Initial Term, the “Term”) unless either Party provides Notice to

the other Party of its intention not to renew this Agreement during the 30-day period immediately before the end of the then-current
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Term. Organizer agrees to begin listing tickets or registrations for sale on the Afton System as soon as practicable following the

Effective Date. Under this agreement, client agrees to exclusivity and that all tickets will be sold on the Afton Tickets platform.

During the Term and for a period of six (6) months after the Term, prior to entering into negotiations with any person or entity other
than Afton Tickets with respect to ticketing services following the Term, Client shall first notify Afton Tickets that Client would like to
negotiate an agreement for such ticketing services. During the thirty (30)-day period after Afton Tickets receives such notice, Client
shall negotiate in good faith exclusively with Afton Tickets the terms of an agreement relating to the ticketing services (“First
Negotiation Right”). If, by the expiration of such thirty (30)-day period, no agreement is reached with Afton Tickets, Client may
negotiate with other persons or entities for the ticketing services but may not enter into an agreement therefor with any person or
entity other than Afton Tickets unless Client first: (i) notifies Afton Tickets in writing of all material terms of the proposed agreement
pursuant to which such ticketing services are to be granted, and the identities of all proposed parties to such agreement, and

provide Afton Tickets with a writing containing such material terms signed by the proposal from the third party (“Third-Party Offer”).

Force of Nature Provision

If any events are unable to be held during this agreement's term length due to a force of nature event,
such as COVID-19, weather, or similar, there will be no financial penalty to the Client and the
Agreement Term will be extended for those canceled events until they are rescheduled on the Afton
platform.

Afton will deliver clean equipment and Client may sanitize any provided equipment by following Afton’s instructions. Afton cannot and
does not guarantee that the equipment is fully sterile and disclaims any associated liability. Client acknowledges and agrees that it

waives, releases, and discharges Afton and its directors, officers, owners, employees, and agents from any claim or liability of any kind,

now known or later discovered, arising out of use of the equipment. This Agreement applies to any claim even if caused by negligence.

2. FEE TABLE PRICING:

SERVICE FEE TYPE TICKET FACE VALUE  BASE AFTON SERVICE FEE PLUS AFTON FEE %

OF FACE VALUE
S: DISCOUNT
Admission & S0 S0 0.00%
Add-On Items
Admission & $0.01 to $5.00 $1.00 0.00%

Add-On ltems
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Admission & $5.01 to $289.99 $1.29 3.00%
Add-On ltems

Admission & $290 or Greater MAX AFTON SERVICE 0.00%
Add-On Items FEE CAP OF $9.99

IN-PERSON BOX OFFICE: DISCOUNTED AFTON SERVICE FEES

Admission and Add S0 S0 0.00%
On Items

Admission $0.01 to $5.00 $0.50 0.00%

Admission $5.01 to $34.99 $1.00 0.00%

Admission $35.00 or Greater $2.00 0.00%

Non-Admission $0.01 or Greater $0.00 4.90%

(Add-on Items)
Parking/Camping $0.01 t0:$19.99 $1.00 0.00%

Parking/Camping $20.00 or Greater S2.00 0.00%

*Card processing is in addition to Afton's fee and client can choose to pass this onto the customer

or absorb it. See "Card Processing" section below for details.

Pre-Printed Physical Tickets

Afton can provide pre-printed physical hard tickets to client upon request, with at least 10 days prior written notice.
There is no Afton Service Fee on $0.00 face value comp hard tickets, but there is a $0.20 per ticket for
printing/handling fee + shipping costs billed to Client. Pre-printed tickets sold for a face value of $0.01 or greater
will have an Afton Service Fee equal to the discounted box office fee associated with its price tier that can be

passed onto the purchaser, and will not include a printing/handling fee.

OPTIONAL ADD-ONS AT ANYTIME

Client can choose any of these optional add-ons at anytime:
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1. Full White Label Ticket Purchase: + $0.29 per online ticket passed to purchaser
Afton’s white label feature replaces the Afton Tickets logo with your company logo throughout

the entire online ticket purchase process and replaces the Afton Tickets logo for online tickets

with your logo.

(O VYes, turn on for $0.29 per ticket passed to Online Ticket Purchasers only

(O No, | do not want this add-on for my account

2. Additional Anti-Fraud Protection: + $0.10 per online ticket passed to online purchasers
*Cost to Client: $0.00 because this $0.10 is passed onto your online ticket purchasers.
Afton already has built in fraud protection tools. But this optional ADD-ON provides extra
protection with Al machine learning provided by Kount, a world leading fraud tool. Kount's
real-time machine learning powers automated decisions to stop fraudulent behavior proactively
and stay ahead of emerging trends.
TURN ON KOUNT ANTI-FRAUD INTEGRATION FOR YOUR ACCOUNT?

(O VYes, turn on for $0.10 per ticket passed to Online Ticket Purchasers only

(O No, | do not want this add-on for my account

ESTIMATED EQUIPMENT

The table below illustrates the rental fees being waived in this agreement. These are estimates, and
Client will be provided with more or less equipment dependent upon the true needs of the event, size
of the event, and/or number of tickets sold. More equipment can be given at SO rental cost for larger
events, and equipment may be allocated to client for additional days within reason at no additional

rental cost if more events are planned than anticipated.

ESTIMATED EQUIPMENT* Rental Est. Days

Price

Laser Scanner $85.00 15 4 $5,100.00

Touchscreen Handheld, Laser Gun Scanner, built-in
Verizon 5G Wifi Data Plan
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Mobile Box Office $129.00 20 4 $10,320.0
0
Data Plan for Built-in Wifi to Each Device $10.00 26 4 $1,040.00

Subtotal $16,460.00

*Discount -$16,460.00

Total to Client $0.00

Minimum Sales Requirements for Waived Rental Costs on Equipment

Afton Tickets agrees to provide the equipment necessary for the size of events Clients is producing.
However, if expected annual ticket volume falls below 1000 fee baring tickets Per Year then
per this agreement the amount of estimated equipment allocated to Client is more than necessary. In
this case, Client can choose to rent equipment at a pro-rated rate equivalent to the shortfall of
expected annual ticket volume defined above, or Client can ship back some of the extra equipment to
Afton Tickets to continue paying SO rental fees. This clause is in place to ensure Afton Tickets is not
overstocking Client with equipment that is not required for the current size of their events. For events
with less‘than 100 online tickets sold, Client can use the downloadable check-in/will call list or
download the Afton app onto the Client's android device. Afton's goal is to provide the equipment
needed based on the size of the event, however for events with less than 100 online tickets sold,

Afton reserves the right to make the decision on equipment allotment.

Equipment Shipping and Damages

Client to cover any shipping costs related to sending or receiving equipment. Client is responsible for
Afton equipment as soon as the mail carrier verifies a successful delivery via the tracking number.
Client is responsible for any lost or damaged equipment at the current market replacement cost of

the lost or damaged equipment. If after the mail carrier has verified it a successful delivery via the
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tracking number, if any equipment is lost or stolen, the Client will be billed. Afton will bill Client for
any lost or damaged equipment and will take the replacement/repair amount out of the funds due to
Client or will invoice client. Equipment shall be returned at Afton's request within 3 business days,
when applicable, if long periods arise where Client has no events that require Afton's equipment. At

Afton's discretion, a late charge on equipment may be charged to Client at $10 per day, per item.

Afton Account Manager

Afton will provide an Account Manager to the Client. Your Account Manager will have defined in-
office hours. Client agrees to communicate with their account manager during their defined in-office
hours. For emergency situations, and for day-of event emergencies, you can contact your account
manager outside of defined office hours. Client agrees to be respectful of their account manager's
time on evenings and weekends if it's not an emergency situation. Account Manager responsibilities
include equipment training, client portal training, and assisting on Afton platform related questions.
At Afton's discretion, we reserve the right to redefine your account managers time allocation if your
account manager is having to spend an unreasonable amount of hours on your account, which will
be based on your ticket sales volume. Your Account Manager can build your first event for you, with
an option to also help build out some of your events in emergency situations. However, Client is
ultimately responsible for managing their events and for any edits to the event after your account
manager has created the event for you. The intention is not for your account manager to completely
manage your created events and make every edit on your behalf. If your account manager builds an
event for you, all event information is required in order to build your event. Once all required
information is received, the following timeline expectations are as follows (though turnaround time
may be quicker): 3 business days for a GA event, 7 business days for a reserved seat map event, 7

business days for an event series containing more than 6 events.

Client Responsibilities: Afton Client Portal & Day-Of Event

Client is responsible for ensuring that at least 1 of their team members attend a client portal zoom
training and learns how to properly build, edit, and manage their events in the Afton client portal
within 7-10 business days of the 1st event on sale. Client or at least 1 team member needs to
become proficient on the Afton Tickets client portal. Client is responsible for any actions, mistakes or
errors made by Client's team members on event build, edit, or creation. Client is required to check,

verify, and approve any reserved seat maps built by the Afton team before going on sale.
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For day-of event, client is responsible for having at least 1 team member that has completed
equipment training with their account manager, and who is proficient at Afton equipment setup,
operation, and training Client's onsite cashier and ticket scanning staff, which will be referred to as
the Client's box office manager. The Client's box office manager will act as the point person for the
Client's team for everything Afton equipment related. If an onsite Afton rep is being provided, the
Client’s box office manager is still responsible for managing their onsite team and for understanding
how to setup, tear down, charge overnight, and use the Afton equipment.

Client agrees to eSign an Afton Onsite Service Agreement prior to any event where an Afton Rep will
be onsite, and attend an Onsite Advancing Zoom meeting with their Account Manager at least 2

weeks prior to said event.

Verizon 5G Data Plan Usage Terms

Client agrees to only use Afton's devices and Afton's Verizon 5G data plan for scanning and selling
tickets. Afton Tickets is not responsible for delivering sufficient network for onsite operations at
Client's events. While Afton provides built-in Verizon 5G to each Afton device as a backup, which can
be used as the primary internet source in locations with a strong Verizon signal, Client should always
ensure they're providing the primary internet connectivity required to ensure successful box office

sales and scanning operations.

Card Processing

Anytime the Client’s payment gateway is used, the card processing fee (which is determined by Client
and submitted to Afton) can be passed onto the customer during ticket checkout. In this case, the
card processing portion paid by the customer will be retained by the Client. In any case where Afton's
payment gateway is used, at Afton's discretion and with mutual consent, a 3.00% card processing fee
for in-person card transactions, or 3.00% card processing fee + 10 cents per item for online
transactions will be retained by Afton. Client can choose to pass card processing onto the customer
or absorb it. In a case where Afton's PayPal gateway is used (for Paypal installment payment plans,
or paypal pay now for online transactions, a 4.00% + 10 cents per online item card processing fee will
be retained by Afton), and the Client can choose to pass that Paypal processing fee onto the

customer or absorb it.

Sales Tax
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Client is responsible for calculating and remitting sales tax to their appropriate local, county, city,
and/or state. Client is responsible for communicating in writing to Afton if the Afton Sales Tax features
should be used, and notifying Afton (i) the sales tax Afton should collect from Purchasers, and (ii) the
formula your local, county, city, and/or state requires for sales tax collection (i.e. whether sales tax is
calculated based on the face value of the ticket only, and/or on Afton’s ticket fee, client rebate, any
custom fees, card processing, etc.) If Client does not specify in writing which sales tax settings need
to be used, Afton will assume that the Client has chosen to absorb any sales tax owed from the ticket
face value price instead of passing sales tax on to the ticket Purchaser. Client must inform Afton in

writing if specific Ticket Types or Add-On Items need to have a different sales tax percentage used.

Payouts/Settlement

Client has opted to use their own Stripe.com or Authorize.net merchant gateway in order to receive
early ticket fund payouts. When Client's merchant gateway is used, Afton will invoice client for Afton
Service Fees owed every month (30 days), or less frequently at Afton's discretion. We will invoice
Client for the total Afton Service fees due to us. Afton reserves the right to temporarily use Afton's
payment gateway to recoup any client invoices that are more than 15 days late. Any payments to you
include any payments required to be made by you to any third-parties, such as publishers or co-
writers, and you are responsible for paying such third-parties their share of your revenue. Client is
responsible for all refunds and customer chargebacks. Afton fees are not refundable. Client is
responsible for all collection or legal fees incurred by Afton and caused by Client’s lateness or default

of payment.

If by mutual agreement, Afton’s merchant gateway is used, all merchant service fees are responsibility of Afton and card processing
will be passed to the customer or absorbed by the client and retained by Afton. In this case, amounts are collected by Afton’s payment
gateway on behalf of Client, after offset of all amounts due Afton (the “Net Receipts”), will be remit to Client. It is the responsibility of
the Client to ensure proper payment option and information is selected and submitted to Afton through Client dashboard payee details
accessible through hqg.aftontickets.com. Client must also sign and submit completed W9 to Afton before any payout can be issued.
The Net Receipts with respect to an Event will be paid to Client within 7 business days following conclusion of the Event along with a
settlement report provided all necessary documentation and information are retrieved from Client, Event, and staff. If Afton's payment
gateway is used, Client does not have an early payout option, payout will occur after the event ends. If Afton's merchant gateway is
used, Client is responsible for any chargebacks or merchant gateway costs incurred to Afton by the Client's ticket purchasers. If an
event is canceled and Afton agrees to make an exception to our no refunds, no exception policy on Afton Fees, Client agrees to
reimburse Afton for the merchant gateway costs for card processing on the original transaction and any costs associated with
initiating those refunds of Afton's fee. If Afton has paid out "Net Receipts" to Client and any chargebacks, refunds, or other additional

merchant gateway costs are incurred to Afton, Client is obligated to and agrees to reimburse Afton for those incurred expenses.
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Agreement Binding on Successors.

This Agreement shall inure to the benefit of and be binding upon the Parties and their respective successors and assigns.
You agree not to transfer or assign this Agreement or any right or obligation in this Agreement, by operation of law or
otherwise, without our prior written consent. Further, you acknowledge that our exclusive right with respect to your ticketing
needs and the ticketing needs of your events for the full length of the Term is a material term of this Agreement, and we will
be incurring significant time and expense in reliance on receiving the benefit of those exclusive rights. You agree to require
any successor (whether direct or indirect, by purchase, merger, consolidation or otherwise) to all or substantially all of your
business, assets and/or the rights with respect to any your events which would otherwise be covered by this Agreement
(including the successor owner of the trademark for such an event) to assume expressly and agree in writing to perform this
Agreement in the same manner and to the same extent that you would be required to perform it if no such succession had
taken place. Any agreement for the sale or transfer of all or substantially all of your business, assets and/or the rights with

respect to any your events which does not so provide shall be void.

Assumptions and Client Obligations
The fees, schedule and deliverables in these Specifications are conditioned upon Client’s fulfillment
of this agreement. If Client fails to meet these obligations, the services and Equipment may not

function or may function incorrectly.

Execution of a facsimile, scanned or electronically signed copy will have the same force and effect
as execution of an original, and a facsimile, scanned or e-signature will be deemed an original and

valid signature.

This agreement does not cover rates and terms related to Afton LiveStream. If Interested in

streaming, please contact your Afton representative for details.

CLIENT AFTON TICKETS INC.
Name Name
Title Title

Date Date
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RESOLUTION 17-2025

A RESOLUTION PROVIDING FOR SALE AND DISPOSITION OF COUNTY
REAL PROPERTY

WHEREAS, Section 7-8-2521, Montana Code Annotated provides a structure whereby
county governments adopt policies authorizing the sale and disposition of county real
property; and

WHEREAS, Section 7-8-2521, MCA provides that the board of county commissioners
shall, after holding a public hearing compliant with Section 7-1-2121, MCA, adopt a

resolution providing for sale and disposition of County real property. The resolution must
include the following per 7-8-2521, MCA:

“(a) approved locations for sales, including whether sales may be conducted by use of an
internet website or other online location;

(b) a requirement that all sale locations be accessible to the public;

(c) types of sales for which public auction is required;

(d) who may conduct a sale or auction;

(e) procedures for issuing permits, leases, or licenses, including:

(1) the terms, conditions, and processes for issuance of permits, leases, and licenses;

(i1) authorization to enter into agreements with entities to which permits, leases, or
licenses may be issued;

(iii) a prohibition on a lease being made for an amount less than the amount that would
have been collected if taxes on the real property had been levied; and

(iv) the process for authorizing a lessee to place improvements on the property;

(f) how sales will be noticed if the board intends to provide notice in addition to notice by
publication as required in 7-1-2121;

(g) how property retained by the county will be administered and maintained; and

(h) any other provision that the board considers to be necessary for the disposition of
property in a manner that is in the best interests of the county and its citizens.”

WHEREAS, in adopting the resolution, consideration must be given to multiple-use
management; and,

WHEREAS, provisions in the resolution regarding exchanges or donations of real
property must comply Section 7-8-2522, MCA;


https://mca.legmt.gov/bills/mca/title_0070/chapter_0010/part_0210/section_0210/0070-0010-0210-0210.html

6.10. Setting Hearing...y Real Property / Resolution 17-2026 - A ...Real Property (002).pdf Page 208 of 209

THEREFORE, BE IT RESOLVED BY THE BOARD OF MADISON COUNTY
COMMISSIONERS, that:

1.

Locations approved for conducting sales of real property are the Madison County
Courthouse or Administrative Building in Virginia City, the location of the real
property, or any other location which from time to time may be designated by the
County Commission, which may include use of the internet or other online location.
All sale locations must be accessible by the public.

Subject to Section 7-8-2513, MCA, before the County may sell real property with an
estimated value over $20,000, the County must have such property appraised by a
disinterested certified general real estate appraiser to determine the value of the lands
for the purpose of the sale, exchange, or lease. The County Commission shall
determine at a public meeting whether the estimated value of the subject property
exceeds $20,000.00. If the estimated value cannot be determined accordingly, an
appraisal shall be sought. Unless otherwise provided by law, the subject real property
may not be sold for less than its appraised value.

Sales may be held in any manner deemed suitable and appropriate by the County
Commission, including direct and/or private sale, unless any law requires a public
auction, in which case the County shall hold a public auction. In any case, the County
Commission must hold a public hearing regarding the proposed sale and must provide
public notice of such hearing pursuant to Section 7-1-2121, MCA. The County
Commission may order any additional notice it deems appropriate.

The County Commission or any person (corporeal or non-corporeal) designated by the
County Commission may conduct a sale or auction.

Pursuant to 7-8-2514, MCA, the County Commission may make reservations in favor
of the County which it determines proper, “including but not limited to reserving to
the county of any or all oil, gas, or other mineral or royalty interests; sand, gravel, clay,
or other material; rights-of-way or easements for roads, utility lines, and other
purposes or uses.”

Property retained by Madison County shall be administered as directed by the County
Commission, or as designated by the County Commission, giving due consideration to
multiple use management. The County Commission or designated administrative
board or department shall govern management of County property by employing the
best interests of the public.

The County Commission, unless restricted by law, may enter into agreements with any
person or entity (corporeal or non-corporeal) to which permits, leases, or licenses may
be issued.

No lease shall be made for an amount less than that amount which would be collected
in taxes if taxes were assessed to the property. This information may be obtained
through the Montana Department of Revenue. This clause shall not be applied to
permits or licenses.
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9. The County Commission may authorize the tenant(s) to make improvements to the
property. If improvements are authorized, the lease shall provide for the disposition of
the improvements upon termination of the lease. This clause shall not apply to permits
or licenses.

10. The County Commission, if in the public interest, may delegate authority to execute
leases to another entity or administrative board.

11. No further resolution shall be required to act, but this provision shall not prevent the
County Commission from passing resolutions related to the sale or lease of property if
it desires.

APPROVED BY THE BOARD OF COMMISSIONERS THIS . DAY OF__. 2026.

Ronald E. Nye, Chairman

William A. Todd

Duke W. Gilman

ATTEST:
Paula McKenzie
Clerk and Recorder




